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Distribution

PURPOSE OF This memorandum transmits the environmental guidance document

THIS MEMO Phased Response/Early Actions under CERCLA, prepared by the
Office of Environmental Policy and Assistance, RCRA/CERCLA
Division (EH-413) with support from the Office of Environmental
Activities (EM-22).

= BACKGROUND The National Contingency Plan (NCP), the Environmental Protection
Agency (EPA) Superfund Accelerated Cleanup Model (SACM), and
the joint EPA/DOE/DOD “Guidance on Accelerating CERCLA
Environmental Restoration at Federal Facilities’ encourage the use of
early actions (time critical and non-time critical removal actions/
intirim remedia actions) to achieve timely risk reduction at
contaminated sites.

The EPA “Guidance for Evaluating the Technical Impracticability of
Groundwater Restoration” promotes the use of both early actions and
longer-term actions in a “phased approach.”

The above regulations and guidances align with the Office of
Environmental Management’s strategic objective to aggressively use
early actions to achieve quick, cost-effective risk reduction.

OBJECTIVE This environmental guidance document explains how to:
OF GUIDANCE

» detemine which site problems are candidates for early actions

determine which early action authority (removal or remedial)
would be best for a particular contaminated site scenario

= develop and document a phased response strategy to implement
early actions under the two remedial authorities

* development of aggressive phased response/early action
strategies are fully compliant with CERCLA legislation,
regulation and guidance

Also, examples (including sample documentation) on how DOE sites
have used a phased response/early action strategy are provided.




RELATED
GUIDANCE

1

The attached environmental guidance document is the second in a
three-part series being developed by EH-413 in collaboration with
EM. The first document in this series “Remedial Investigation/
Feasibility Study (RI/FS) Process, Elements and Techniques’ was
published in December 1993 (DOE/EH-94007658), and the third
document to be issued in late 1996, will address environmental
restoration implementation issues associated with Remedial
Design/Remedial Action (RD/RA) under CERCLA. This series of
environmental guidance documents serve as a continuing reference
work that can be consulted for information and instruction on the
conduct of CERCLA compliant, accelerated cleanup activities under
the Streamlined Approach for Envimnmental Restoration (SAFER).

INTENDED
AUDIENCE

DOE personnel with management/oversight responsibility for
environmental restoration activities conducted under CERCLA.

Contractor personnel responsible for developing and implementing
those activities.

Federa and State regulatory personnel with oversight responsibility
for DOE sites.

Stakeholders and others with an interest in the DOE environmental
Restoration program.

FURTHER
INFORMATION

For further information contact Rich Dailey, EH-413, by...

= calling (202) 586-7117,

» faxing messages vo (202) 586-3915
communicating electronicaly, via Internet, to
richard.dailey@ hg.doe.gov.

Attachment

Thomas T. Traceski

Director, RCRA/CERCLA Division
Office of Environmental Policy and Assistance
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Document Use

Audience

This guidance document is primarily intended for Department of Energy (DOE) personnel with line-
management responsibility for environmental restoration efforts conducted pursuant to the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) at DOE facilities. It describes in
detail the components of a phased response, explains how each component should be conducted and what
should be accomplished, and defines what documents need to be produced to expedite actual cleanup of site
problems. The document also is applicable for use by DOE contractors responsible for the technical
development of actions that make up a phased response, and by those technical staff, whether DOE
employees or contractors, who review early action documents for technical and regulatory adequacy.

The document incorporates the principles of the Streamlined Approach For Environmental Restoration
(SAFER). SAFER is an approach for remediating specific site problems through focused definition of site
problems, reasonable deviations to those problems, decision rules, and contingency plans. One of the
fundamental precepts of the SAFER process is that stakeholders [defined as DOE, DOE's Federal and State
regulators, other interest groups (e.g., Native Americans), and the public] must be intimately involved in
the conceptualization and development of strategies and in the many decision points along the way toward
their completion. In this regard, this document should also be of interest to the stakeholders participating in
early action compliance at DOE facilities. Because this guidance lays out the general steps and methods
that should be used in any DOE phased response, it can serve as a map to the process and as a guide to
where the stakeholders can expect opportunities to participate in the evaluations and decisions that are
critica to the process.

As with other DOE guidance documents, this document refers to three levels of persons who are involved
in planning and conducting environmenta restoration projects: (1) the internal project team, composed of
DOE and its contractors (2) the extended project team, which includes the internal project team, the U.S.
Environmental Protection Agency (EPA) and State regulatory staff, public interest group that have
decisionmaking authority, and others with direct technical expertise or a significant stake in the project
result; and (3) other stakeholders.

Format

The elements of a phased response are different types of removal and remedial actions. This document
focuses specifically on those that are early actions [i.e., any non-final action (for example, removals and
early/interim remedia)]. This document and the strategy provided herein group early actions according to
the timing in which they might be performed and the urgency with which they are performed. Thus, the
four modules of this guidance address (1) phased response strategy, (2) contingent removal action
approaches, (3) time-critical removal actions, and (4) non-time-critical removal actions and early remedial
actions.

All these types of actions provide opportunities for streamlining the planning/investigation phase and the
actual remediation phase. This guidance focuses on the planning/investigation/remedy selection activities.
Implementation of environmental restoration efforts will be the subject of a future companion document,
DOE's Environmental Restoration Design and Implementation Guidance.

The format for presenting the discussions and information in this guidance was developed specifically for
preparing DOE guidance documents. It is a way to present information on complex regulatory
requirements in an accessible manner. Using flowcharts, step-by-step instructions, and detailed examples,
the format distills statutory and regulatory requirements and guidance into essential concepts and logica
steps necessary to meet the requirements.
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This format reserves the left-hand page for graphics (e.g., flowcharts, icons). The graphic pages are used
primarily to provide a quick reference to find information of interest. When a graphic is not appropriate
for the left-hand page, the reader is informed that the page was “intentionally left blank. " Right-hand pages
are reserved for text.

Information is arranged in modules, each representing a major aspect of the project. Completing the steps
in a module culminates in producing a major report or other product required in the process. Modules may
be divided into submodules. Each submodule begins by graphically illustrating its main contents on a left-
hand page. The supporting text page on the right provides background information, organization of the
module, and relevant references. Each submodule includes flowchart graphics on a left-hand page that
illustrate the main elements of the submodule as steps in process flowcharts. Detailed information on each
step is provided on the facing right-hand pages. The distilled information provided in the flowcharts and in
the steps is followed by technical notes on certain aspects of the process. Notes provide more detailed
supporting guidance than is provided in the process steps. Notes include examples, outlines, checklists, and
expanded technical discussions with marginal notes. The graphical format used in this document is shown
in the figures on pp. xi and xii.

Cross references are provided between modules where necessary to show the connections between steps.

The references may be at any level (e.g, module to module, submodule to submodule, step to module, note
to module).
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Document Graphics

Graphics are central elements of this guidance document. The graphics are used to help guide users through the
Phased Response process, provide key information, and illustrate supporting materials.
Graphics concepts include flowchafls, icons, examples, and information boxes.
Symbols used in this document observe the following conventions:

SN

Ovals represent the beginning or end of a flowchart.

| l Solid Line Rectangles indicate an action that must be completed.

______________ 1 Thin Dashed Line Rectangles contain notes “continued on” or
I “continued from.” Read the notes for guidance through flowcharts.
1

3 > Solid Line Arrow Polygons represent “go to” statements.

Information given in the arrow will provide detail on where to proceed.

Note Pad Icons contain information that may be key text, a cross
reference in the guidance, a key reference document, or other concepts
that require special note. No action is associated with Note Pad Icons.

Compressed Icons provide a summary of steps on previous pages.

2 [ !
: Identify and define site Go to DOE RUFS Guidance !
' problems inthe OU. |~ — Module 1. )
, '
| '

i

'
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Document Notes

The format that is used to represent notes is shown here.

Notes With a Double Border are to distinguish them from

regular text. Notes provide detailed information on specific

topics.

Notes With a Double Border and a Right-Hand

Margin supply the information detailed above, with the
following additions:

. These illustrative examples are from actual reports.

— . These notes may be edited, unedited, or excerpted.

. Marginal comments identify significant elements of the note.

Xiv
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Document Notes

The format that is used to represent notes is shown here.

Notes With a Double Border are to distinguish them from
regular text. Notes provide detailed information on specific
topics.

— Notes With a Double Border and a Right-Hand

Margin supply the information detailed above, with the
following additions:

. These illustrative examples are from actual reports.

— . These notes may be edited, unedited, or excerpted.

g . Marginal comments identify significant elements of the note.
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I ntroduction

The Department of Energy’s (DOE's) Office of Environmental Policy and Assistance (EH-41) within the
Environment, Safety and Health organization and Office of Environmenta Activities (EM-22) within the
Environmental Management organization have issued this document to provide implementation guidance
on developing strategies for early actions, planning for early actions, and conducting early actions. This
guidance is primarily intended for DOE personnd with line-management responsibility for environmental
restoration efforts conducted pursuant to Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) activities at DOE facilities. It describesin detail how to plan and implement
early actions in a phased manner.

Thisis acompanion document to DOE's Remedial Investigation/Feasibility Study (RI/FS) Process,
Elements and Techniques Guidance (henceforth, DOE’s RI/FS guidance). It builds on the explanations
and direction provided in DOE's RI/FS guidance and frequently refers the reader to that document for
further detail. Together, these two documents provide guidance for conducting CERCLA activities prior
to a fina Record of Decision (ROD) and provide a foundation for designing and implementing actions.

EH-41 has adso issued CERCLA Removal Actions (DOE/EH-0435; DOE, 1994), which provides detailed
guidance on the regulatory process for emergency, time-critical, and non-time-critical removal actions.
It should be used to supplement this guidance.

Background

DOE facilities such as Hanford, Savannah River, and Idaho National Engineering Laboratory are large and
complex; even DOE's smaller facilities are complex relative to non-federal facility National Priorities List
(NPL) sites. Most of DOE's facilities are scheduled to take many years to remediate. DOE’s goal is to
accelerate the cleanup process wherever possible. The most direct way of accelerating remediation is to
identify those site problems that are more critical or immediately solvable and take those actions first.

Most DOE facilities have been divided into groups of potentia site problems, variously called operable
units, waste area groupings, and other terms. For facilities on the NPL, each of these operable unitsisin
some stage of the CERCLA process, on its way to being completely remediated. The goal for each
operable unit is to reach afinal decision point that is protective of human health and the environment.
This final decision for an operable unit will sometimes be to take no further action; other times specific
further action is necessary.

But, it is not necessary to put off al remediation until every detail of an operable unit is understood and
the stakeholders are prepared to decide everything in a single ROD. Almost any operable unit is likely to
include site problems that are more critical or are simpler than the rest, some things that can and should
be addressed before the final decision is made for the entire operable unit. Identifying and pursuing such
opportunities for early actions is the focus of this document.

Phased Response

Because operable units tend to include a variety of site problems, a response that uses various types of
approaches will often prove best. CERCLA offers several types of response actions, under different
authorities, to suit differing needs, from emergency removals to final remedial actions. These actions go
by avariety of informal names at various DOE facilities and Environmental Protection Agency (EPA)
Regions, as discussed further below. But, in this document, they are divided into just five types of
actions:
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Emergency removal actions. Actions taken under CERCLA Section 104 Aduthority to
respond to acute site problems.

Time-critical removal actions. Actions taken under CERCLA Section 104 Authority to
respond to site problems that require less than 6-months planning prior to field
implementation.

Non-time-critical removal actions. Actions taken under CERCLA Section 104
Authority to respond to site problems that require more than 6-months planning prior to
field implementation.

Early remedial actions. Actions taken under CERCLA Section 106 Authority to respond
to site problems prior to a final ROD for an operable unit. Early remedial actions can be
final resolutions to individua site problems or interim resolutions to individua site
problems.

o Final remedial actions. Final actions taken under CERCLA Section 106 Authority
documented in the ROD that addresses all site problemsin an operable unit. Final
remedial actions are used (in this document) to make ultimate cleanup decisions for all
the individual site problems within an operable unit, including those addressed by early
actions.

Thefirst four types are termed early actions.

This guidance encourages use of a phased response to remediating operable units: using early actions to
address the more obvious or more easily remediable problems, leaving the more complex or lower risk
problems to final actions after the final ROD is signed. By developing a phased response strategy that
incorporates early actions wherever feasible, any operable unit can be moved more quickly both to
effective reduction of the most significant risks and to a final ROD and complete remediation.

A phased response uses a sequence of early and final actions to tackle the numerous problems presented
by atypical operable unit. A phased response strategy identifies each of the separable problemsin the
operable unit and assigns to each one of these actions tentative dates for initiating and completing the
action.

A phased response includes the overall investigation (RI/FS) of the operable unit that leads toward the
final ROD for remedial actions. There is a helpful synergism between the early actions and the more
comprehensive progress toward complete remediation of the operable unit. The RI/FS is used to identify
site problems amenable to early action and can provide data and insight to early actions. And, as each
early action is undertaken (perhaps preceded by a limited investigation), more is learned about the site,
which adds to the knowledge gained through the RI and FS. Thus the results of the early actions can help
in focusing or strengthening the RI/FS and the final ROD.

Assumptions
Certain assumptions are inherent in the concepts and strategies presented in this guidance:

Early actions are advantageous. Achieving remediation sooner is an advantage al by
itself and can be a legitimate objective of an early action.

° Early actions should be based on consensus between DOE and its regulators.
Although DOE has authority in many instances to pursue removals without formal
concurrence of its regulators, the consensus on the need for an early action is valuable in
all instances and should be sought wherever possible. A consensus memorandum is used
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to document DOE and regulatory agency agreement to take action to resolve a site
problem.

The need to conduct early actions can be based on a variety of factors. DOE and
regulatory agencies can reach consensus on the need to take action on the basis of
multiple factors including historical knowledge, lack of complete exposure pathway,
existing site standards [e.g., decontamination and decommissioning (D&D), cleanup
levels] and precedence, and background levels (natural and man-made).

Formal risk assessment is not required to identify the need for early actions. Health
risk associated with a site problem is one but not the only factor that may be used for
deciding to take early action. When the decision to take action is based on risk, the risk
evaluation procedure does not need to be a formal baseline risk assessment.

Submodule 1.1, Note B provides an example process for determining whether early
action is necessary. Formal risk assessment (e.g., baseline risk assessment) is conducted

as part of the RI/FS process for site problems that are not addressed through early action.

For guidance on conducting risk assessments see DOE’s RI/FS guidance (DOE, 1993).

The purposes of the rest of this introduction are to discuss how the concepts in this guidance (i.e., phased
response and early actions) are consistent with other efforts to streamline environmental restoration, to
introduce the legal authorities that make up a phased response, and to summarize the specific streamlining
advantages that a phased response offers.

Relationship to Other Streamlining Initiatives

The use of early actions during environmental restoration is not a new concept. The National Qil and
Hazardous Substances Pollution Contingency Plan’s (NCP'S) bias for action and the discussions found in
EPA’s RI/FS guidance as well as in DOE's RI/FS guidance encourage the use of early actions. However,
early actions have not been commonly used in the DOE complex, in part because of a lack of clear
understanding of their usefulness and advantages, methods for combining these actions into a phased
response have not been articulated for al potentially contaminated media. NCP support for the use of a
phased response is found in Note A to this Introduction.

For groundwater, a cornerstone of the EPA’s streamlining philosophy is an approach described in
Guidance for Evaluating Technical Impracticability of Ground Water Remediation (OSWER

Directive 9234.2-24) and Considerations in Ground-Water Remediation at Superfund Stes and RCRA
Facilities (OSWER Directive 9283.1-06). These documents encourage “early actions to control plume
migration and remove contaminant sources, reducing risks and providing information usefil in identifying
the restoration potential of the site” EPA also notes that “phasing of activities does not lengthen or deter

the remediation process; rather if approached properly, phasing of activities should expedite the process by

reducing risk and by bringing final cleanup levels closer to completion of the RI/FS.” DOE recognizes

that these concepts are valuable for al media and seeks to develop a similar logical framework for phasing

actions.

In addition to existing guidance on best use of early actions, EPA and DOE have taken several initiatives

to streamline actions and encourage their more frequent use. This guidance is consistent with and supports

the initiatives discussed below.

Superfund Accelerated Cleanup Model. EPA hasinitiated a CERCLA streamlining initiative,
the Superfund Accelerated Cleanup Model (SACM) program, which uses removal authorities at

remedial sites to achieve earlier risk reduction and to increase the efficiency of actions. Principles

of the SACM program are as follows:
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Provide an ongoing process for evaluating site-specific conditions and
need for action.

Allow for cross-program coordination of response planning.
Facilitate prompt risk reduction through early action.

Ensure appropriate cleanup of long-term environmental problems.
Ensure early public notification and participation.

Define conditions where removal actions are appropriate.

SACM principles are met through the phased response presented in this guidance. For example,
DOE's phased response emphasizes prompt risk reduction through early action, public notification
and participation, and defining conditions where removal actions are appropriate. Module 1,
Phased Response Strategy, elaborates on these points.

RCRA Stabilization Initiative. For Resource Conservation and Recovery Act (RCRA) actions,
EPA has developed a stabilization initiative that is similar to SACM but relies on different
statutory and regulatory preferences for action. Stabilization initiatives generally rely on well-
understood technologies to limit the migration of contaminants, to reduce immediate threats, and
to contribute to understanding the range of existing problems. DOE is preparing a separate
guidance on accelerating RCRA corrective actions at DOE facilities; they are not discussed further
in this guidance.

Presumptive and Generic Remedies. EPA has developed presumptive remedies for certain
types of site problems commonly occurring at the Superfind Sites. These remedies are supported
by a National Administrative Record that facility managers can use to streamline work plan
development, definition and selection of alternatives, and remedy selection. Generic remedies are
similar to presumptive remedies, but are less formal and not supported by National Administrative
Records. Examples of generic remedies are technology matrices, which summarize the potential
applicability of technologies but not in enough detail to be considered an administrative record.
Presumptive and generic remedies should be used when appropriate in a phased response.

SAFER. DOE has developed the Streamlined Approach For Environmental Restoration (SAFER)
as its own streamlining initiative. SAFER specifically addresses management of uncertainties
during remediations at DOE facilities. SAFER combines (1) the data quality objective (DQO)
process objective of reducing uncertainty in measuring and interpreting data with (2) the
observational approach objective of managing uncertainty in implementing aternatives. SAFER's
tenets are integrated in DOE's RI/FS guidance and in this guidance.

Specific CERCLA Authorities Allowing a Phased Response

Authorization for early actions comes from two sections of CERCLA: removal authority from Section 104
and remedial authority from Section 106. The distinction between these two authorities is not greatly
significant in the DOE Environmental Restoration (ER) program because DOE is the lead agency and the
same EPA and State regulatory staff are generally involved in the oversight function. However, a
necessary step under CERCLA isto declare which authority is being used. Many site problems can be
addressed by either authority, although some Federal Facilities Agreements (FFAS) may restrict this
flexibility. Procedural and documentation differences exist depending on which authority is used. Where
flexibility among authorities exists, facility managers need to consider the advantages of each authority in
making decisions.
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Specific Advantages for Using a Phased Response

The inherent advantages of early actions congtitute powerful arguments for the extended project team and
other stakeholders in supporting the use of a phased response. These expected advantages can also be
used as benchmarks for measuring the success of a phased response. The advantages include the
following:

Expedite actions. A phased response can result in actions that overall are quicker and more
efficient (thereby expediting the process) in several ways. This more efficient use of resources
(e.g., less data collection, less aternatives development, and better tailoring of the action to the
site problems) also allows the final RI/FS to be focused on the more complex problems that
remain after the early actions are completed.

A phased response also emphasizes opportunities for parallel or concurrent conduct of several
activities that are historically carried out sequentialy (e.g., investigation, decision, design). A
particular emphasis of the phased response is to complete preliminary remedial design documents
prior to completing decision documentation. By using data and documents to serve multiple
purposes, a phased response can reduce the overall time needed to move through an investigation
and to begin actual remediation.

Reducerisks. Early actions can limit exposure and halt migration of contamination quicker than
comprehensive RI/FS/Remedial Design/Remedial Action (RD/RA) approaches. This directly
supports the main intent of CERCLA and the NCP. Early protectiveness is usually the strongest
justification for developing or implementing a phased response strategy. A phased response
should always identify opportunities for early risk reduction, and can begin actual progress toward
meeting cleanup goals even if comprehensive designs for facility land use have not been made.

An additional advantage of a phased response exists where final solutions (e.g., treatment
technologies, waste disposal) for a site problem are not yet available but where wastes pose a
current (or near-term future) risk to the environment, workers, or other receptors. DOE faces
many such situations (e.g., radioactive wastes). Where such situations exist (e.g., radionuclide-
contaminated soils), afinal ROD would likely require delay of a solution until the technology was
developed or constructed or until a final waste management decision was made. The phased
response facilitates interim risk reduction through such activities as removal and storage.

Although a phased response may result in implementability issues, such as the need for interim
storage capacity, and may result in additional Operations and Maintenance (O&M) costs to
maintain compliance, careful definition of the problems to be addressed with an early action (e.g.,
a priori agreements about the definitions of contaminant concentrations that congtitute hot spots or
unacceptabl e risks and the amount of wastes that will be excavated) can offset these problems and
improve the overal effectiveness of the entire environmenta restoration program for the operable
unit.

Demonstrate progress. Phased responses show earlier progress (e.g., implementing actions) to
the stakeholders than the comprehensive CERCLA approach because they result in early cleanup
of actua problems. Demonstrating early progress may be enough reason to implement a phased
response, providing the action is cost effective.

Another advantage of a phased response is building momentum that leads to an improved overall
process for conducting environmental restoration. Even small accomplishments achieved under a
phased response can build momentum for additional progress, in many instances leading to a new
or even more logical approach to addressing whole operable unit or facility-wide environmental
remediation challenges.
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A phased response can also show progress by providing an avenue for testing new techniques,
management approaches, or even technologies. CERCLA already encourages the use of
treatability studies for trying new technologies. In some instances, a treatability study can be
incorporated as part of a phased response. If a technology proves useful and effective, the phased
response also provides a forum for continuing the technology (as an early action) before a final
remediation decision is made.

Respond to stakeholder and other Priorities. |ntegrating stakeholder concerns and
incorporating new information learned during a phased response may lead to changesin the
priorities for addressing site problems. A phased response process provides a forum for
responding to stakeholder concerns. For example, on the basis of stakeholder concerns, several
DOE facilities have made significant changes in the priority given under origina plans to
remediate certain site problems most amenable to early transfer for public or other non-DOE uses,
A phased response provides the flexibility to address these changing priorities quickly and
efficiently.

Reduce costs. A phased response leads to cost reduction similar to the ways in which it
contributes to expediting an action. There are three cost-reducing impacts. First, a phased
response leads to better focused studies of reduced scope (i.e., not final) that generally require
fewer data to support decisions. Second, by selecting the most appropriate authority, actions are
commensurate with the complexity of the problem. That is, a comprehensive RI/FS is not needed
to select a remedy for a problem with arelatively obvious solution. Third, by allowing for the
concurrent preparation of remedial design documents, the overall amount of time can be reduced
for preparing documents and conducting actions. This results in lower overall program costs.

Applying a Phased Response Strategy

Environmental restoration programs are implemented at three levels: (1) facility-wide through program or
management plans or agreements, often in the form of an FFA or other strategic planning process;

(2) operable units, which focuses on the specific investigation and remediation plans that will lead to
design documents and subsequent actions; and (3) problem planning, the level a which specific data needs
are identified, remediation goals are specified, and technologies are applied, Site problems are generally
associated with discrete waste units or parts of discrete waste units, while operable units are an

aggregation of site problems.

A phased response strategy can be established for an entire facility, an operable unit, or a subset of site
problems. The strategy can aso be developed as response activities are first initiated or at any point in the
process after source planning or fieldwork has occurred. For example, at a facility with established
operable units, a DOE project manager or designee and the extended project team can identify what site
problems within an operable unit may warrant early action and how the various early actions will be used
to achieve the most efficient movement toward final cleanup. Therefore, the strategy for an operable unit
could identify problems amenable to early action, the specific removal and remedia authorities that will be
used to support investigation and action for each problem, the planned timing of the response, and issues
associated with integrating the phased response and the final cleanup. In other instances, a phased
response may be appropriate before a subset of site problems is formed into an operable unit, after
initiating some investigation on an operable unit, or (if the problems are few enough or well enough
understood) on an entire facility. Likewise, after initial development, DOE may want to revisit the
strategy throughout implementation to ensure that the most efficient remediation path is maintained. The
central point is that a phased response can be adapted to meet any site-specific conditions at any point in
the remediation process. See Submodule 1.1, Development of a Phased Response Strategy, for additional
detail.

Regardless of DOE's level of development of a phased response strategy, additional planning will be
needed prior to implementing a specific early action. The exact site problem, objective, scope, and
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measures of success must be defined specifically for each anticipated early action. These decisions are
incorporated into a consensus memorandum or as an appendix in an existing document. A specific
purpose of the consensus memorandum is to document that DOE and its regulators have agreed that a site
problem requires early action. The consensus memorandum also forms the basis for an action
memorandum or work plan, if necessary: for simple site problems, the consensus memorandum may even
encompass the action memorandum or work plan. Like the strategy, the consensus memorandum is a
short document, generally less than 10 pages. See Submodule 1.2, Development of a Consensus
Memorandum, for additional detail.

Note that the importance of pursuing a phased response in cooperation with the regulatory agencies cannot
be overemphasized. Progress on a phased response cannot be ensured unless the regulatory agencies are
part of the process from the earliest scoping steps and kept informed of or involved in every major
decision. A phased response has to be a joint effort by DOE and the regulatory agencies because moving
afacility, operable unit, or subset of site problems more quickly to effective risk reduction requires more
aggressive use of available data, making decisions earlier in the process, and proceeding on the basis of
less complete analyses and less formal documentation because solutions are more obvious. Although DOE
has authority to act on its own for some removal actions, in reality DOE needs to coordinate even these
removal actions very closely with EPA and the states, because al parties have an interest in ensuring that
removal actions are consistent with and will not preclude the envisioned final actions. The need to involve
the regulatory agenciesin early remedial actionsis even more direct, because EPA will have to sign the

Forming a cooperative approach with the regulatory agencies will in some instances not be

straightforward. Past working approaches, the requirements/limitations of an FFA, and differing
philosophies of remediation can affect the formation of cooperative relationships. However, the benefits of
cooperatively achieving a phased response should be sufficient incentive to overcome most difficulties and
allow appropriate compromises in the interest of progress.

Although retaining a cooperative relationship is good, it does not absolve DOE from remaining consistent
with FFAS; permits under RCRA/Hazardous and Solid Waste Amendments, Clean Water Act, or other
authorities; and administrative orders issued by states or EPA. It is critical, therefore, when negotiating
orders or agreements, or applying for permits, that DOE and the regulatory agencies build in the flexibility
needed to alow streamlining of actions, while still remaining consistent with CERCLA and the NCP.

The CERCLA process for early actions is structured differently than the process for a comprehensive
RI/FS/RD/RA. Figure 1 of the Introduction shows the process as it is presented and discussed in this
guidance. The listing below describes in broadest terms where the various stages are addressed in the
document.

Identifying Early Actions Phase Module 1 Phased Response Strategy

Module 2 Contingent Remova Action Approaches
Decision and Design Support Phase Module 3 Time-Critical Removal Actions
Decision Document Phase Module 4 Non-Time Criticall Removal Actions and

Early Remedia Actions

The Decision and Design Support Phase is where the processes differ most markedly. In the
comprehensive RI/FS/RD/RA process, this phase includes only the RI/FS and Proposed Plan, with no
design efforts under way (because the remedy has not yet been selected). In order to streamline the early
action process, this document encourages beginning the design efforts as early as practicable, during the
efforts to reach the remedy selection decision, rather than waiting until the Decision Document has been
signed. Thisis possible because the specific actions to be undertaken are less uncertain than during an
RI/FS. Module 4 explains the advantages of this approach and how it can be implemented.
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Introduction. Note on NCP Preamble Excerpt on Early Actions (continued)

The following excerpt from the NCP Preamble illustrates that it supports the
development and implementation of a Phased Response by means of
remediation.

Federal Register/Vol. 55, No. 46
Thursday, March 8, 1990
Rules and Regulations
(Pages 8703-8706)

3. Management principles. Many commenters urged greater
emphasis on the program management principles of a bias for action and
streamlining that appeared in the preamble to the proposed rule. These
commenters generally believe application of these principles would expedite
cleanups and maximize reductions in risks to human health and the
environment.

Many commenters advocated applying the streamlining principle to
screen unnecessary /duplicative/impracticable remedial action aternatives and
to ensure that the detail of the RI/FS for a site is commensurate with the
overdl risk posed by the site. Several cornmenters stated that an application
of the bias for action principle would encourage early action to prevent
further migration of contamination pending the completed remedia action.
Consistent with this principle, a commenter suggested revising the first
sentence of § 300.430(a) to state that the purpose of the remedial action
process is to reduce risk “as soon as site data and information make it
possibleto do so.” EPA agrees with this recommendation and has added this
language in a new second sentence in § 300.430(a).

EPA has incorporated the program management principles into
today’s rule in response to the supportive comments received. EPA believes
placement of these principles into today’s rule promotes making sites safer
and cleaner as soon as possible, controlling acute threats, and addressing the
worst problems first.

One commenter argued that EPA lacks the requisite statutory
authority to promulgate principles such as a bias for action. In response,
EPA was given considerable discretion in CERCLA Section 104(a)(l) to
decide what action to take in response to releases of hazardous substances.
In the NCP, EPA has set out provisions for taking various types of removal
and remedial actions. Thus, it is clearly within EPA’s discretion to decide
how to baance the need for prompt, early actions against the need for
definitive site characterization. The bias for prompt action is wholly
consistent with Congress' concern that CERCLA sites be addressed in an
expeditiousmanner. Indeed, in CERCLA Section 121(d)(4)(A), Congress
specifically contemplated early or interim actions by alowing EPA to waive
ARARSs in such cases. Further, a bias for action is consistent with EPA’s
long-standing policy of responding by distinct operable units at sites as
appropriate, rather than waiting to take one consolidated response action.

EPA concludes that
study/investigation
should be focused
whenever possible.

Early risk reduction is
the purpose of remedial
action process.

EPA has authority
under Section 104 to
ensure a bias for action.

Phasing of early actions
with longer term actions
is consistent with
CERCLA.

Note A: NCP preamble Excerpt on Early Actions
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Introduction. Note on NCP preamble Excerpt on Early Actions (continued)

The 1985 NCP origindly codified this policy that remedia actions may be
staged through the use of operable units.

EPA received comments urging the Agency to strengthen its
commitment to early site action through expanded use of removal actions at
NPL sites without foreclosing more extensive remedia actions. In response,
EPA encourages the taking of early actions, under removal or remedia
authority, to abate the immediate threat to human health and the environment.
Early actions using remedial authorities are initiated as operable units. In
deciding between using removal and remedial authorities, the lead agency
should consider the following: (i) The criteria and requirements for taking
removal actions in today’s rule; (ii) the statutory limitations on removal
actions and the criteria for waiving those limitations; (iii) the availability of
resources; and (iv) the urgency of the site problem.

EPA expects to take early action at sites where appropriate and to
remediate sites in phases using operable unit as early actions to eliminate,
reduce or control the hazards posed by a site or to expedite the completion of
tota site cleanup. In deciding whether to initiate early actions, EPA must
balance the desire to definitively characterize site risks and analyze aternative
remedia approaches for addressing those threats in great detail with the
desire to implement protective measures quickly. Consistent with today’s
management principles, EPA intends to perform this balancing with a bias for
initiating response actions necessary or appropriate to eliminate, reduce, or
control hazards posed by a site as early as possible. EPA promotes the
responsiveness and efficiency of the Superfund program by encouraging
action prior to or concurrent with conduct of an RI/FS as information is
sufficient to support remedy selection. These actions may be taken under
removal or remedial authorities, as appropriate.

To implement an early action under remedial authority, an operable
unit for which an interim action is appropriate is identified. Data sufficient
to support the interim action decision is extracted from the ongoing RI/FS
that is underway for the site or final operable unit and an appropriate set of
aternatives is evauated. Few aternatives, and in some cases perhaps only
one, should be developed for interim actions. A completed baseline risk
assessment generally will not be available or necessary to justify an interim
action. Qualitative risk information should be organized that demonstrates
that the action is necessary to stabilize the site, prevent further degradation,
or achieve significant risk reduction quickly. Supporting data, including risk
information, and the alternatives analysis can be documented in a focused
RI/FS. However, in cases where the relevant data can be summarized briefly
and the dternatives are few and straightforward, it may be adequate and
more appropriate to document this supporting information in the proposed
plan that is issued for public comment. This information should also be
summarized in the ROD. While the documentation of interim action
decisions may be more streamlined than for fina actions, dl public, state,
and natural resource trustee participation procedures specified elsewhere in
this rule must be followed for such actions.

EPA encourages use of
early actions.

EPA promotes the use
of concurrent actions
(e.g., removal,
remedial).

Only limited data are
needed to support early
actions.

Risk assessment should
be focused to support
early action. A
completed basdine risk
assessment is
unnecessary; qualitative
risk information needs
only to demonstrate that
action is necessary.

Note A: NCP Preamble Excerpt on Early Actions (continued)
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Introduction. Note on NCP Preamble Excerpt on Early Actions (continued)

Several commenters endorsed placing the expectations and
management principles into the rule to avoid collection of unnecessary data
and evauation of too wide a range of aternatives. Without providing a
specific example, a commenter noted that many past Superfund cleanups have
experienced the opposite of a bias for action by including unnecessary and
costly data collection and report preparation without reaching conclusions on
the recommended site remediation.

EPA agrees that site-specific data needs, the evaluation of
aternatives and documentation of the selected remedy should reflect the
scope and complexity of the site problems being addressed. This principle,
derived from the streamlining principle discussed in the preamble to the
proposal, has been incorporated into today’ s rule. The goal, expectations,
and management principles incorporated into the rule, promote the tailoring
of investigatory actions to specific site needs.

On a project-specific basis, recommendations to ensure that the
RI/FS and remedy selection process is conducted as effectively and efficiently
aspossible include:

1. Focusing the remedia analysis to collect only additional data
needed to develop and evauate aternatives and support design.

2. Focusing the aternative development and screening step to
identify an appropriate number of potentialy effective and implementable
aternatives to be analyzed in detail. Typicaly, alimited number of
aternatives will be evaluated that are focused to the scope of the response
action planned.

3. Tailoring the level of detail of the analysis of the nine evaluation
criteria (see below) to the scope and complexity of the action. The anaysis
for an operable unit may well be less rigorous than that for a comprehensive
remedia action designed to address al site problems.

4. Tailoring selection and documentation of the remedy based on the
limited scope or complexity of the site problem and remedy.

5. Accelerating contracting procedures and collecting samples
necessary for remedial design during the public comment period.

Although the level of effort and extent of analysis required for the
RI/FS will vary on a site-specific basis, the procedures for remedy selection
do not vary by site. The lead agency is responsible for meeting procedural
requirements, including support agency participation, soliciting public
comment, developing an administrative record, and preparing a record of
decision.

Focusing opportunities
is appropriate for any
phased response.

Remedial selection
procedural requirement
remain intact with
phased response.

Note A: NCP Preamble Excerpt on Early Actions (continued)
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Introduction. Note on NCP Preamble Excerpt on Early Actions (continued)

A more streamlined analysis during an RI/FS may be particularly
appropriate in the following circumstances:

1. Site problems are straightforward such that it would be
inappropriate to develop afull range of alternatives. For example, site
problems may only involve a single group of chemicals that can only be
addressed in alimited number of ways, or site characteristics (e.g., fractured
bedrock) may be such that available options are limited. To the extent that
obvious, straightforward problems exist, they may create opportunities to take
actions quickly that will afford significant risk reduction.

2. Theneed for prompt action to bring the site under initia control
outweighs the need to examine all potentially appropriate aternatives.

3. ARARS, guidance, or program precedent indicate a limited range
of appropriate response alternatives (e.g., PCB standards for contaminated
soils, Superfund Drum and Tank Guidance, Best Demonstrated Available
Technology (BDAT) requirements).

4. Many dternatives are clearly impracticable for a site from the
outset due to severe implementability problems or prohibitive costs (e.g.,
complete treatment of an entire large municipal landfill) and need not be
studied in detail.

5. No further action or extremely limited action will be required to
ensure protection of human health and the environment over time. This
situation will most often occur where a remova measure previously has been
taken.

Comments varied in their support for the proposed formalization of
the operable unit concept. Some commenters encouraged EPA to make full
use of the operable unit concept because it could prevent the worsening of
some site problems. Other commenters argued against the use of operable
units, stating that Congress intended cleanups to focus on sites, not on
artificiad subdivisions of sites.

The 1985 NCP originaly codified the concept that remedial actions
may be staged through the use of operable units (former NCP § 300.68(c)).
Operable units are discrete actions that comprise incremental steps toward the
final remedy. Although EPA agrees that total site remediation is the ultimate
objective, often it is necessary and appropriate, particularly for complex sites,
to divide the site or site problems for effective site management and early
action. Operable units may be actions that completely address a geographical
portion of a site or a specific site problem (e.g., drums and tanks,
contaminated ground water) or the entire site. They may include interim
actions (e.g., pumping and treating of ground water to retard plume
migration) that must be followed by subsequent actions that fully address the
scope of the problem (e.g., final ground water operable unit that defines the
remediation level and restoration time frame). Such operable units may be

Opportunities when
early actions are
appropriate.

Well-defined problems.

Urgency.

Alternatives are straight
forward and choice is
limited.

Note A: NCP Preamble Excerpt on Early Actions (continued)
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Introduction. Note on NCP Preamble Excerpt on Early Actions (continued)

taken in response to a pressing problem that will worsen if not addressed, or
because there is an opportunity to undertake a limited action that will achieve
significant risk reduction quickly. Consistent with the bias for action
principle in today’s rule, EPA will implement remedia actions in phases as Phased response
appropriate using operable units to effectively manage site problems or direction.
expedite the reduction of risk posed by the site.

One commenter perceived operable units as a source of inefficiency.
This commenter criticized the extended investigative activities associated with
the production of multiple and overlapping RI/FSs on operable units for a
single site. The commenter advocated completion of RI/FSs within eighteen
months, absent unusua conditions, and implementing operable units only
where necessary to reduce an immediate risk to human health and the
environment. This latter point was supported by another commenter who
feared that use of an operable unit may provide a false impression that the
project is progressing rapidly and may result in greater cost due to
duplication of work.

In response, EPA has established as a matter of policy the goal of
completing RI/FSs (i.e., through ROD signature) generally within 24 months
after initiation. EPA agrees that duplication of efforts on RI/FSs should be
avoided. However, EPA supports the operable unit concept as an efficient
method of achieving safer and cleaner sites more quickly while striving to
implement total site cleanups. Although the selection of each operable unit
must be supported with sufficient site data and aternatives analyses, EPA
alows the ROD for the operable unit to use data and analyses collected from
any RI/FS performed for the site.  No duplication of investigatory or
analytical efforts should occur when selecting an operable unit for a site.

Although supporting the operable unit concept, one commenter Risk of early actions
argued that unless EPA dleviates the administrative burdens placed on an and phased response.
operable unit, no bias for action will be realized. Another commenter
requested clarification of the procedures required to support the initiation of
action prior to completion of the RI/FS for the entire site. This commenter
cautioned EPA that encouragement of early action could result in actions
being taken without a proper understanding of the site. According to a
different commenter, application of the streamlining principle could result in
additional and unnecessary costs to potential responsible parties by
accelerating contracting procedures and collecting samples necessary for
remedial design during the public comment period on the RI/FS and proposed
plan. This commenter feared that the samples taken before remedy selection
may prove irrelevant to the final selected remedy.

Similarly, some commenters requested guidance on operable units
and more specificity on implementing the streamlining concept. Some
commenters suggested phased RI/FSs and limiting the collection of data.
One commenter added that a properly implemented streamlining approach
could result in a more focused RI/FS and would minimize the collection of
unnecessary data.  This commenter cautioned, however, that poorly

Note A: NCP Preamble Excerpt on Early Actions (continued)
XXiX




Introduction. Note on NCP Preamble Excerpt on Early Actions (continued)

implemented streamlining could result in insufficient data upon which to base Caution on use of early
remedy selection, shortened time frames for settlement discussions, or actions actions/phased response.
that are inconsistent with later remedial actions. In addition, another
commenter noted that documentation for the remedia action must be
sufficient to support a legal chalenge.

EPA acknowledges that the program management principles in Streamlining is optional.
today’s rule are neither binding nor appropriate in every case; they must be
applied as appropriate. The streamlining principle supports data collection
and aternatives analyses commensurate with the scope and complexity of the
site problem being addressed. The principles focus site investigations and
aternatives analyses while maintaining the requirement that sufficient
information be obtained for sound decision-making. The ROD for an interim
remedy implemented as an operable unit does not necessarily require a
separate RI/FS but instead can summarize data collected to date that supports
that decision. This procedure provides an adequate basis on which to select
an interim remedy and thus safeguards against taking premature action and
avoids duplication among RI/FSs performed for the site. For guidance on
documenting remedia action decisions, including operable units, see the
Interim Fina Guidance on Preparing Superfund Decision Documents (June
1989, OSWER Directive 9355.3-02).

Some commenters focused on interim actions, implemented as Use of interim actions.
operable units. These commenters stressed the important role of interim
action operable units in furthering the bias for action. According to these
commenters, EPA’s bias for action should be codified in the regulation to
communicate that interim measures may be a legitimate component of the
remedy selection process. Another commenter agreed that greater emphasis
is needed on the importance of interim measures and added that these interim
measures should be consistent with the remedial solution likely to be selected.

EPA encourages the implementation of interim action operable units,
as appropriate, to prevent exposure or control risks posed by a site. Further
actions will be taken a the site, as appropriate, to eliminate or reduce the
risks posed. EPA is adding to today’s rule a statement to clarify that
operable units, including interim action operable units, must neither be
inconsistent with nor preclude implementation of the expected final remedy.

One commenter supported the use of interim measures, when
appropriate, and argued that the implementation of these measures should not
be made contingent on the selection of afinal remedy. According to this
commenter, the RI/FS process should consider the interim action as one of
the possible remedial aternatives to achieve the long-term site goals.
Similarly, another commenter stated that it strongly believes that EPA should
use its available funds to achieve cleanup at the greatest number of sites,
thereby saving resources and reducing overal risks, rather than trying to
attain extremely low levels of risk at a smaller number of sites.

While the bias for action promotes multiple actions of limited scale,
the program’s ultimate goal continues to be to implement final remedies at

Note A: NCP Preamble Excerpt on Early Actions (continued)
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Introduction. Note on NCP Preamble Excerpt on Early Actions (continued)

sites. The scoping section of today’s rule has been amended to make clear
that the lead agency shall conduct strategic planning to identify the optimal
set and sequence of actions necessary to address the site problems. Such
actions may include, as appropriate, removal actions, interim actions, and
other types of operable units. Site management planning is a dynamic,
ongoing, and informal strategic planning effort that generally starts as soon as
sites are proposed for inclusion on the NPL and continues through the RI/FS
and remedy selection process and the remedia design and remedial action
phases, to deletion from the NPL.

This strategic planning activity is the means by which the lead and
support agencies determine the types of actions and/or analyses necessary or
appropriate at a given site and the optimal timing of those actions. At the
RI/FS stage, this effort involves review of existing site information,
consideration of current and potential risks the site poses to human health and
the environment, an assessment of future data needs, understanding of
inherent uncertainties in the process, priorities among site problems and the
program as a whole, and prior program experience. The focus of the
strategic planning is on taking action at the site as early as site data and
information make it possible to do so.

Final rule: Today’s rule includes at § 300.430(a)(l) EPA’s goal for
remedia actions to protect human heath and the environment, maintain that
protection over time, and minimize the amount of untreated waste. In
addition, the rule also sets out expectations regarding the extent to which
treatment is likely to be practicable for certain types of situations and
problems frequently encountered by the Superfund program. These
expectations place priority on treating materials that pose the principa threats
at a given site.  The expectations aso acknowledge that certain technological,
economic, and implementation factors make treatment impracticable for
certain types of site problems and that other types of controls may be most
effective in these situations. The bias for action and streamlining principles
are aso printed in the rule.

Development of a site
management strategy
should be early.

Strategy should include
the extended project
team. Thisis the basis
for the phased response
strategy (see Module 1).
Consideration of
current and potential
risks is an appropriate
RI/FS activity to help
set priorities for site
problems.

Note A: NCP Preamble Excerpt on Early Actions (continued)
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Module 1
Phased Response Strategy

Background

Virtually al site problems at Department of Energy (DOE) facilities have been grouped for remediation,
typicaly into operable units. Rarely does a DOE project manager or designee face a challenge to remediate
a single site problem. The requirement is aways to develop a strategy to move a collection of site
problems through the Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA) process, eventualy remediating al the problems and preparing a portion of the facility for
release to its end use. Doing this efficiently and quickly is the challenge.

In any collection of site problems there are likely to be some problems that can be addressed early and
others that will require more time for investigation, consideration, phasing with other problem remediations,
or even development of new methods or technologies. An efficient strategy will aimost always use a
sequence of actions, beginning with simple, obvious responses to the more straightforward or urgent
problems, and proceeding through more complex responses to the more challenging problems.

This module explains how to identify the most efficient sequence of actions to remediate a collection of site
problems. Thisis called a phased response strategy.

A phased response strategy, which typically should not exceed 10 pages, identifies al the site problems and
divides them into those that will be addressed through early actions and those that will have to be addressed
through the comprehensive Remedia Investigation/Feasibility Study/Remedial Design/Remedial Action
(RI/FS/RD/RA) approach. Identification of candidates for early actions and specific actions to be taken is
the primary focus of the strategy. This can be summarized in a simple table or figure.

Specific response actions are started when required according to the strategy. The decision to begin
working in earnest on a specific action is documented in a consensus memorandum. A consensus
memorandum is a brief statement of intent (approximately 10 pages) that describes the site problem and the
scope and genera approach for the early action.

Both the phased approach strategy and the consensus memorandum are developed jointly by the extended
project team [DOE, the Environmental Protection Agency (EPA), and the state agencies).

Organization

Module 1 is divided into two submodules

11 Development of a Phased Response Strategy
12 Development of a Consensus Memorandum

Module 1 Phased Response Strategy
1-3



Submodule 1.1 Development of a Phased

Response Strategy

Phased Response Strategy

1.2 Development of a Consensus Memorandum |

. ldentifying All Site Problems in the OU

. Determining Problems That Are Candidates for
Early Actions

. Identifying the Authority That Will Be Used for
Each Early Action

« Establishing Strategic Objectives for
Each Action Identified

. Establishing Consensus on the Phased
Response Strategy

« Documenting the Phased Response Strategy

1.1 Development of a Phased Response Strategy
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Background

Submodule 1.1 Development of a Phased Response Strategy

A phased response strategy is the primary document used to describe how a sequence of actions will be
implemented for a set of site problems. It is the plan for achieving maximum use of early actions to effect
risk reduction and to move site problems most quickly to final remediation. The key aspect of a phased
response strategy is the consensus that it represents. It should be developed jointly by the extended project
team (DOE, EPA, and the State), with DOE in alead role, and represent an agreement between the major
decision makers regarding the best approach to the site problems.

A phased response strategy contains:

Organization

A statement of site problems, including the basis for the site problems (e.g., the current or
potential future threat or risk that is posed)

A table identifying which site problems will be addressed using early actions and which
will be left to the final Record of Decision (ROD)

A list of the type of action (e.g., time-critical removal, early remedial action, fina) that
will be used to address each site problem

Brief text explaining the rationale for each assignment
The primary objectives that each early action will achieve

A preliminary schedule, through the final remedia action(s)

Submodule 1.1 discusses the following:

Identifying and defining site problems

Determining problems that are candidates for early actions
Identifying the authority that will be used for each early action
Establishing strategic objectives for each action identified
Establishing consensus on the phased response strategy
Documenting the phased response strategy

In addition, more detailed information is provided in the following notes:

Note A — Early Action Determinations for Defining a Phased Response

Note B — Example Process for Early Action Selection of Waste Sites

Note C — Example Risk Evaluation Methodology

Note D —Risk Assessment for Early Actions: DOE's Streamlined Risk Evaluation Process
Note E — Example Strategy Memorandum Outline

Note F — Example Phased Response Strategy: Weldon Spring Site Remedial Action
Project

Submodule 1.1 Development of a Phased Response Strategy
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Submodule 1.1 Development of a Phased Response Strategy (continued)

Sources
1 DOE, September 1994, CERCU Removal Actions, DOE/EH-0435.
2. U.S EPA, Guidance for Evaluating Technical Impracticabilipof Ground Water Remediation,

OSWER Directive 9234.2-24.

3. U.S. EPA, Considerations in Ground-Water Remediation at Superfund Stes and RCRA Facilities,
OSWER Directive 9283.1-06.

4, 40 CFR 300, March 8, 1990, National Oil and Hazardous Substances Pollution Contingent Plan,
Federal Register, Vol. 55, No. 46 Rules and Regulations.

Submodulel.1 Development of a Phased Response Strategy (continued)
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Submodule 1.1 Development of a Phased

NOTE:

Early actions typically address
an individual site problem or
small group of site problems
within an OU.

NOTE:

A “site problem” is a specific waste
source-pathway-receptor
relationship that presents a distinct
risk to human health or the
environment (e.g., leaking drums
releasing contaminants to soil

resulting in surficial contamination).

I 2

Identify and define site
problems in the OU.

3
Determine those site
problems that are
candidates for early action.

Step 4 continued on
next page.

1.1 Development of a Phased Response Strategy

1-8

Response Strategy

Go to DOE RI/FS Guidance
Module 1.

Go to Submodule 1.1
Note A and Note B and
Submodule 1.2.




Submodule 1.1 Development of a Phased Response Strategy (continued)

Step 1.

Step 2.

Step 3.

Start.

Identify and define site problems in the OU. Thefirst step in establishing a phased
response strategy is identifying and defining specific site problems that constitute the
operable unit or other grouping that the strategy will address. It is necessary to develop a
phased response strategy around an agreed upon list of site problems.

In general, site problems are discrete aspects that may require remediation. Problems
should be definable in terms of an environmental medium (e.g., a contaminated
groundwater plume, contaminated soil under a building), geographic features (e.g., the
creek banks between river mile 27.1 and river mile 28.3), the types of wastes present or
suspected (e.g., low-level debris and trash buried in the old landfill, sludge in the retention
basin), or the type of waste unitsthat exist (e. g., tanks, drums, sunps).

Examples of potential site problems are:

Aboveground tanks leaking hazardous substances onto surface soils
(source)

Runoff from contaminated surface soils into a wetland (pathway)

Presence of contamination in subsurface soil in concentrations and
locations likely to cause continuing groundwater degradation (secondary
S0urce)

If a conceptual site model has been developed during any RI/FS activities, or will be
developed as part of an upcoming scoping effort, it is the most logical place to begin
identifying problems. (See DOE's RI/FS guidance, Module 1, Scoping.) The conceptual
site model is the primary tool for presenting the known or suspected source-pathway-
receptor connections. Site problems are most often developed in terms of sources and
pathways and these are the most appropriate for taking early actions (e.g., by removing a
source or by shutting off a pathway).

Determine those site problems that are candidates for early action. The following
criteria are used to determine appropriateness of taking early action:

The site problem presents a risk or threat of release that warrants
response.

The site problem, or specific aspects of it, can be isolated from the
remainder of the site problems and can be addressed separately.

The site problem can be addressed through an early action. That is,
there are relatively straightforward steps that can be taken to mitigate or
eliminate the problem.

The extended project team decides how these criteria apply for each site problem, often
developing a systematic process for applying these (or similar) criteria toward developing
a phased response to site problems.  Submodule 1.1, Note A provides additional detail on
the three criteria. Submodule 1.1, Note B provides an example process developed by

Submodule 1.1 Development of a Phased Response Strategy (continued)
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Submodule 1.1 Development of a Phased
Response Strategy (cont.)
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i problems in the OU. Module 1. H
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t Determine those site Go to Submodule 1.1 D
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|1 for early action. Submodule 1.2 s
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NOTE:
Che_c_k_ facility-specific Federal _ Identify appropriate type |_ _ _ _ _ _ _ Go to Submodule 1.1
Facmtles_ Agreement to determine of action. Note A.
early actions available for use at /
each facility.
+
5 Go to Submodule 1.2
NOTE: Define objectives for |- — - — - - - and to DOE RI/FS Guidance
Objectives for well-defined each action identified. Module 1 and Module 4.

early actions are similar to
remedial action objectives (RAOSs).

Step 6 continued on
next page.

1.1 Development of a Phased Response Strategy
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Submodule 1.1 Development of a Phased Response Strategy (continued)

Step4.

Step 5.

DOE-Miamisburg, Ohio EPA, and U.S. EPA to identify site problems that are candidates
for early action at Mound.

There are aso potential negative indications that must be considered. There may be
logistical or other considerations, potential deal killers, that hinder or eliminate the
possibility of an early action. A primary example is unavailability of disposal or other
waste management capacity that would be required by the action. An early action is
clearly not feasible if management capacity will have to be developed or otherwise will not
be available for years.

Finaly, any early remedial action taken under CERCLA Section 106 has to be consistent
with the fina actions that will follow. This consideration can inhibit or rule out certain
early actions. The matrix in Submodule 1.1, Note A also addresses this consideration.

A site problem is a candidate for early action if it meets the three criteria above, presents
no deal killers, and will not be inconsistent with final remedies.

Identify appropriate type of action. The authority for conducting the action must be
decided (e.g., time-critical removal, early remedial action). The matrix in

Submodule 1.1, Note A, provides a general guide on factors to consider when identifying
the appropriate type of action. Consensus of the extended project team should be sought.
In some instances, the choices may be limited by sitewide agreements.

The types of early actions differ in administrative procedures (e.g., degree of public
involvement required, documentation) or substantive requirements [e.g., requirements to
comply with applicable or relevant and appropriate requirements (ARARS)]. The choice
among actions can be significant, but in many instances, the specific type of early action
selected is not of overriding importance. All of the various types of removal and remedial
actions alow opportunities for streamlining and obtaining the advantages described in the
[ntroduction.

Define objectives for each action identified. Clear objectives should be established for
each action in the phased response strategy. The objectives should identify how the early
action will contribute to the overall remediation of the site.

The objectives are similar to preliminary remedial action objectives (RAQs) established
during an RI/FS (see DOE's RI/FS guidance, Module 1, Scoping).

Example objectives are:

Remove the leaking underground waste tanks and all visibly contaminated
subsurface soils. The action will not involve removing the tanks that do
not appear to be leaking, but will include pumping wastes from those
tanks and flushing the tanks.

Identify, stahilize, and stake dl radioactive hot spots within the unfenced
portion of the OU. Hot spots are defined as areas contaminated above
the agreed upon interim background levels established in [reference
document (e.g., the facility-wide Sampling and Analysis Plan)]. Hot
spots within the fenced areas will be addressed through a later action.

Submodule 1.1 Development of a Phased Response Strategy (continued)
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Submodule 1.1 Development of a Phased
Response Strategy (cont.)

NOTE:

To be effective, phased response
strategies must reflect a
consensus of the project team.

+

4
Identty appropriate | — — — Goto S';Jhm:dull 11
type of action. ote A. ‘
M Go to Submodule 1.2
Define objectives [ _ _ — Wandto DOE AIFS Guidance
or each action Module 1 and Madule 4,
identified. ] and Mocule 4.

6
Establish consensus on
phased response strategy.

Go to Submodule 1.1
Note B, Note C, and Note D.

7
Document phased
response strategy.

Go to Submodule 1.1
Note E and Note F.

Go to Submodule 1.2
Development of a
Consensus Memorandum.

1.1 Development of a Phased Response Strategy
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Submodule 1.1 Development of a Phased Response Strategy (continued)

Step6.

Step 7.

Install runon/runoff controls to prevent erosion-contminated flows from reaching [name
receptor]. If possible, control will be established without capping the contaminated areas,
which would lead to increased wastes to be managed at final remediation.

In formulating objectives there is vaue in listing not only the site problems to be
addressed and the actions to be taken, but also problems that will not be addressed
(e.g., “these” hot spots, but not “those” hot spots). Such negative scope statements
sharpen the focus of the actions,

Establish consensus on phased response strategy. A phased response strategy must
reflect a consensus of the extended project team, particularly the regulators. One or two
meetings and later exchanges of the drafts are appropriate methods for reaching consensus.
It is necessary to achieve consensus on all steps to this point, including:

. Method(s) for and identification of site problems and candidates for
early actions. While health risk is one factor that may be used for
identifying site problems and candidates for early action, it is not the
only factor. Others include historical knowledge, presence or lack of a
complete exposure pathway, existing site standards [e.g., Preliminary
Remediation Goals (PRGS)], site precedent, and background levels.
Submodule 1.1, Note B provides an example of one method designed by
an extended project team for identifying early actions. In addition,
Submodule 1.1, Note C provides an example of a risk evaluation
methodology agreed to for identifying site problems.

. I dentification of objectives for each early action. Several issues, if
resolved, can be used to establish objectives for early actions. These
include development of interim cleanup levels, identification of applicable
ARARSs, designation of land use, and use of institutional controls.
Additionally, agreement for the use of innovative technology can help
establish whether the objective of an early action is, for example, specific
cleanup or demonstration. Submodule 1.1, Note D provides additional
information on processes that could be used to help establish remedial
action objectives on the basis of risk assessment approaches for early
actions.

. Identification of site problems deferred to a comprehensive
RI/FSIRD/RA. Factors that may lead to deferring a site problem to the
comprehensive RI/FS/RD/RA include unresolved issues such as
disposition of remediation wastes, inability to reach consensus on what
constitutes a site problem, inability to identify an objective for an early
action, or inability to identify a potential response (e.g., unavailability of
technology).

At this point, issues in each step should be resolved to the extent possible. Any
unresolved issues weaken the strategy and can eventually result in delays or even
abandonment of organized early action effort. Only general consensus is required at this
point; more detailed consideration of each of these points is possible during the
development of the consensus memorandum that initiates each early action.

Document phased response strategy. A separate strategy document is not required.
A phased response strategy can be documented in whatever existing documents are

Submodule 1.1 Development of a Phased Response Strategy (continued)
1-13



This page intentionally
left blank.

1-14



Submodule 1.1 Development of a Phased Response Strategy (continued)

appropriate, such as a site management plan or site strategy document. Where no existing
documents can serve, a separate memorandum can be developed to summarize the phased
response strategy.

The phased response strategy should be kept as short as possible (10 pages or less may be
a reasonable target). Most of the information should involve simple declarative statements
regarding what has been agreed upon. A key element is atable or flowchart that presents
al of the site problems and the action(s) envisioned (early or final) for each problem, and
that indicates any site problems for which an agreed upon course of action has not been
established.

The phased response strategy should also acknowledge any unresolved issues (e.g., land
use) and provide working assumptions that will guide implementation of the early actions
until better information is available. For example, an assumption might state, “On the
portion of the site that will remain under DOE control for the foreseeable future, the land
use will be assumed to be industrial, until a final land use decision is made in the final
ROD. "

Submodule 1.1, Note E provides an example outline for a phased response strategy
memorandum. Submodule 1.1, Note F provides an example phased response strategy.

Submodule 1.1 Development of a Phased Response Strategy (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy

Note A. Earlv Action Deter minations for Definining a Phased Response.

The following matrix presents the criteria which identify appropriate candidates for
the various CERCLA response actions. It is arranged into the three categories
identified in Step 3: Threat of Release/Risk, Potential Response, and Scope of
Response. It also discusses consistency with final remedies, an important modifying
consideration in identifying candidates for early action.

In addition to identiying candidates for early action, the phased response strategy
must identify the appropriate type of action for each site problem. Each type of
action (e.g., time-critica removal, non-time-critical removal, early remedia) has
distinguishing characteristics. These characteristics are the main point of interest in
the matrix that follows.

The matrix was developed largely from the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP) preamble and fina rule, as well as interpretations
from EPA guidance documents. It can serve as a basis for discussions among the
extended project team for appropriate use of early actions in a phased response.

Note A: Early Action Determinations for Defining a Phased Response
1-17
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Criteria

Factor

Non-Emergency Removal Actions

Remedial Actions

Time Critical

Non-Time Critical

Early

Final

Threat of
Release/Risk

Nature of Threat

Threat from site
problems substantial
enough to warrant
response.

Threat from site problems
substantial enough to
warrant response.

Threat from site
problems that almost
certainly will exceed
the final cleanup
standards for site
problems. For
example, high levels of
contamination flowing
directly into a creek.

Threat from site
problems that have
been shown through
the RI or risk
assessment to exceed
final remediation levels
or to exceed final
ARARs.

—
—

Threat of
Release/Risk

Objectives

Reduce risks from site
problems to levels
consistent with final
cleanup standards (if they
are clear or defined) or
to remove immediate
threats.

Reduce risks from site
problems to levels
consistent with final
cleanup standards (if they
are clear or defined).

Site problems selected for
action may be those that
(1) require near-term
action, (2) are most
amenable to remediation,
(3) are least hampered by
lack of site information,
(4) are least encumbered
by ARARSs or other
regulatory requirements,
or (5) have a remediation
decision that will be least
controversial. Risk is one
factor in this range of
considerations.

Same as non-time-
critical removals.

All long-term risks
from site problems to
human health or the
environment are
remediated.
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Non-Emergency Removal Actions

Remedial Actions
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Criteria Factor Time Critical Non-Time Critical Early Final
Threat of Certainty of Threat supported largely | Available information is Same as non-time- RI/FS evauates dll
Release/Risk Threat by available data; limited | typicaly sufficient to critical removal. potential (or remaining)

data collection may be support the need for threats and discusses
required to determine remediation. Additiona their certainty as part
extent of threat. information is often of final remediation
required to establish the decision. Threats are
extent of the threat or to certified by a basdline
optimize the envisioned risk assessment.
action.
Potential I mplementability Readily available Implementability Same as for non-time- Potentialy, any level
Response Considerations, equipment, waste requirements can be up to | critical removal. of implementability

Including Waste
M anagement

management, and other
logistical issues can be
resolved before the end
of a 6-month planning
period. Waste

management often limited

to interim storage or
available onsite or
commercial capacity.
Development of
dedicated treatment,
storage, or disposa
capacity is generally not
feasible.

the level of complication
involved in final
remedies. ARARs and
other regulatory
requirements can be met
to the degree practicable
or waived (temporarily)
thus making
implementability greater
than for the same action
as final. Development of
dedicated treatment,
storage, or disposal
capacity may be feasible.

challenges can be
accommodated. An
exception is absolute
requirements, such as
disposal needs for
which no option can be
identified or
remediation for which
no feasible alternative
exists. Planning time
to identify and resolve
implementability
problems is factored
into ROD.
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Non-Emergency Removal Actions

Remedial Actions

Criteria Factor Time Critical Non-Time Critical Early Final
Potential Evaluation Six-month planning More formal evaluation of | Evaluation isin the Detailed evaluation of
Response Needed horizon alows evaluation | aternatives in EE/CA is Focused Feasibility a range of aternatives,

of the aternative(s) being | required, but this cm Study (FFS). The nine | including the no-action
considered, but detailed focus on a few criteriainthe NCP are | aternative, is required
evaluation is not aternatives. the basis of the in the FS. Both a
required. Draft Action evaluation. No detailed analysis and a
Memorandum explains comparative evaluation | comparative anaysis of
aternative(s) in terms of is required (only one the dternatives
implementability, aternative may be generally are
effectiveness, and cost. considered). conducted. The nine
No comparative criteriain the NCP are
evaluation is required the basis for the
(e.g., only one evaluation.
aternative may be
considered).
Potential Consistency with Some consideration of Consideration of Same as hon-time- Not applicable.
Response Final Remedy consistency with potential | consistency with potential | critical removal.

final actions may be
possible during the
limited time available for
planning. Such
consistency does not stop
action. Actions that
would clearly inhibit or
render much more
difficult any of the
potentia final actions
should be avoided.

final actions should be
given significant
consideration during the
planning for the action.
Consistency can be a
reason to delay action
until final ROD because
of the lower urgency of
the situation. Actions that
would clearly inhibit or
render much more
difficult any of the
potentia find actions
should be avoided.
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Non-Emergency Removal Actions Remedial Actions
Criteria Factor Time Critical Non-Time Critical Early Final
Scope of Response || Investigation Some investigation to An LFI is commonly Same as non-time- Required investigation
Possible/Required | clarify critical aspects of | necessary. A baseline critical removal. is driven by the need to
the site problem(s) is risk assessment is not (1) develop a
typically possible and/or | required, although a conceptua model of
necessary. Not qualitative risk assessment the site; (2) complete a
necessary to establish is required to support the baseline risk
quantitatively the risks decision to take action. assessment and ARARs
involved or the potential Limited investigation to analysis; (3) develop
for the envisioned support the design and analyze a complete
action(s) to meet (including development of range of aternatives,
ARARs. contingency plans) is and (4) provide
typicaly required. adequate protection to
worker health and
safety and the
environment during
remediation.
Generaly, more data
are needed to support
al of these purposes
than would be required
simply to identify and
implement the likely
best remediation
approach.
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Criteria

Factor

Non-Emergency Removal Actions

Remedial Actions

Time Critical

Non-Time Critical

Early

Final

Scope of Response

Scope of Action

Limited actions that rely
on existing technologies
to address well-defined
site problems.

Actions that use
established or reasonably

reliable technologies. Not

necessary to address all

site problems; a subset of
well-defined, immediately

remediable problems may
be targeted.

Same as for non-time-
critica removal.

Actions that remediate
al site problems to
meet statutory
requirements. Because
the scope is to address
al threats to human
hedlth or the
environment, long-term
and/or difficult
remedial actions or
actions with limited
assurance of success
may be necessary.

Scope of Response

Cost Limits

Costs are limited by the
availability of pre-
programmed funds
and/or re-prograrnmable
funds. DOE is not
restricted by CERCLA
statutory limits on fund-
financed remova actions.

Same as for time-critical
removal.

No cost restrictions
apply from the statute.
Costs are limited by
the availability of pre-
programmed funds
andior re-
programrnable funds.

Same as for early/
interim remedial
action.

Scope of Response

Stakeholder
I nvolvement

Extended project team
CONSENSUS 0N response is
required. Public notice
prior to the response is
usually possible and

desirable. Formal public

comment period not
usually feasible during
the 6-month planning,
although a comment
period is required once
the administrative record
is available.

Time is available for
public involvement.
Public comment period
required. Draft action
memorandum can be

made available for public

comment.

Time is available for
public involvement.
Public comment period
required. Proposed
plan is made available
for comment.
Adminigtrative record
to support decision is
required and is made
available to the public.

Extensive stakeholder
involvement  throughout
the scoping,
investigation, and
decision phases is
valuable and required.
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Non-Emergency Removal Actions Remedial Actions
Criteria Factor Time Critical Non-Time Critical Early Final
Scope of Response || Ability to Tolerate | Degree of success should | Success of the limited Same as non-time- Because these are the
Limited Success of | be more certain than for actions being undertaken critical removal. final actions, success
Action an emergency removal. should be assured to a should be relatively

Six months are available | reasonable level by the assured. Investigation,
to increase this LFI (if any) and by planning, and design
likelihood. However, the | identification of pot enti al time are not limited.
brief planning horizon deviations and Because it is desirable
frequently means that full | contingency plans. for the final actions not
success cannot be Because the action is not to have to be followed
guaranteed. Partial necessarily the final by any additiona
success scenarios should | action, some ability exists actions to repair
be considered as to tolerate partia success, inadequacies, tolerance
reasonable deviations, given that later, fina of limited success is
and contingency plans actions are likely and can lower than for any
should be developed as be used to repair any other type of CERCLA
needed. Further site inadequacy in the initia action.
actions, even if delayed response.
until the final ROD, are
likely following any
time-critical removal.
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

Note B. Example Process for Earlv Action Selection of Waste Sites.

Mound has developed a strategy that will aggressively clean up and release portions of
the site. A critical step in implementing this strategy is to determine what action, if
any, isrequired at more than 350 potential release sites (PRSs). The agencies plan a
phased response, primarily through removal actions. Mound will conduct removal
actions at al PRSs that require response.  An RI/FS to support afinal ROD will be
coordinated with the removal action process. Data collected during the evaluation of
PRSs and during removal actions will support the RI/FS. DOE will release blocks of
land and buildings as remova actions are completed.

The following example illustrates a process used by Mound to categorize PRSs.
DOE, U.S. EPA, and Ohio EPA jointly developed the remova site evaluation (RSE)
process with technical support from DOE's contractor at Mound. The example
illustrates the use of the RSE process for determining whether a removal action is
necessary a a PRS.

Severd features of the RSE process should be noted:

The RSE process has only two outcomes — a PRS either requires a
response action or it does not.

The RSE process uses surrogates for guantitative risk (e.g.,

historical knowledge, presence of complete exposure pathways, PRG
levels) to support the development of a “consensus memorandum. ”
Thus, only qualitative evaluations of risk are used to support the
need for the removal actions. Quantitative risk (i.e., a baseline risk
assessment) will support development of a final ROD when the
RI/FS is completed.

The process integrates stakeholders. The Mound core team will ask
stakeholders to comment on the team’'s recommendation for each
PRS. After the stakeholders have commented, the agencies will sign
a “consensus memorandum” to document the action/no action
decision.

Note B: Example Process for Early Action
Selection of Waste Sites
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Submodule 1.1 Notes Development of a Phased Response Strategy (continued)

11

Removal Site Evaluation (RSE) Process
The purpose of the RSE Process is to:

1) determine site uncertainties, potential data needs, and
ultimately the appropriate response action for each PRS; and

2) communicate the recommendations of the core team to the
stakeholders and provide a forum to receive their input.

The extended project team developed a process flow diagram to
evaluate the individual PRS, determine the appropriate response
action, and solicit stakeholder input, (Figure 1). The RSE process
will be the primary mechanism by which the core team will establish
whether a PRS represents a site problem.

Four elements must be present for a PRS to be considered a potential
site problem:

a source of contamination,

a release mechanism,

a current or future exposure pathway/route, and
a receptor(s).

L

For some PRSs it will be obvious that there is, or is not, asite
problem. In other cases, this determination will be less clear and the
development of a conceptua site model will be useful in evaluating if
a complete exposure pathway exists. If a complete exposure
pathway does exit, then risk-based analysis may be required to
determine if the PRS poses an unacceptable risk.

During the RSE process the core team will categorize the PRSs in
the following groups, thus determining the next steps:

1) sites that require no further action (NFA) based on existing
information (i.e., no problem exists at the site);

2) sites for which a response action is warranted based on
exigting information (i.e., a problem does exist); and
3) sites for which there is insufficient information available to

make a determination (i.e., not sure if there is a problem).
2.1 Description of RSE Plow Diagram

The RSE process developed by the Mound team is described below
and illustrated in Figure 1. [ Note; All PRSs within a geographical
area being evaluated for release will be run through Seps 1 and 2,
and where appropriate 3, before proceeding to Seps 4 and 5.]

The core team is
defined as DOE-MB,
U.S. EPA Region V,
and Ohio EPA.

The extended project
team includes DOE-HQ,
Ohio Department of
Health, and DOE-MB'’s
contractors, in addition
to the core team.

Definition of site
problem.

When a risk-based
approach may be
necessary.

Categories for PRSs.

Note B: Example Process for Early Action
Selection of Waste Sites (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

1 Evaluate existing information to determine if the Evaluation to determine
PRS is not a site Problem —This step may be whether PRS requires
straightforward and obvious. There are a number no further action.

of criteria that the core team can use to determine
that a PRS is not a site problem, based on common
sense factors. Examples include:

Historical knowledge;

Lack of a complete exposure pathway (current or Risk-surrogates.
future);

Existing site standards;

Background (either naturally occurring or
anthropogenic); and

Precedent.

Risk information also may be used to initially designate a
PRS as an area that is not a site problem.

The core team may decide that the development of a
conceptual model is necessary to evaluate if a complete
exposure pathway exists. If a complete exposure pathway
does exist, or if uncertainty exists as to whether a NFA
designation is appropriate, proceed to Step 2 for further
evaluation. If the core team determines that the site is not a
problem, that PRS will be designated for NFA, pending
stakeholder consensus. Skip to Step 6 in the RSE process.

2. Evaluate existing information and data to determine if the
PRS is a site Problem-This step aso may be

straightforward and obvious, and the core team can use the
common sense criteria listed in Step 1 to designate aPRS as | Evaluation to determine
a site problem. Similarly, the core team may decide that if a PRS is a problem
development of a conceptual site model during this step is requiring action.
necessary to define the problem. If the core team concurs
that data and information for the PRS clearly indicate that
conditions warrant a response action, then proceed to Step 6
in the RSE process. Further evaluation to determine
specifics for implementing a response action, if needed, will
be conducted as part of the response action process

(Section 3).

If al four elements of a complete exposure pathway are
present, but the degree of risk posed is uncertain, further
data collection, field characterization, and/or more
quantitative risk evaluation may be required. Proceed to
Step 3.

Note B: Example Process for Early Action
Selection of Waste Sites (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

3. Identify uncertainties and data needs —For PRSs where the Data needs identified
existence of a site problem is uncertain, the core team will for further assessment.
develop a conceptual site model. The conceptual site model
summarizes everything that is known about the PRS,
identifies probable and possible pathways and receptors, and
identifies areas of uncertainty (e.g., addresses whether
pathways are complete and if contaminant concentrations
exceed acceptable levels). Based on the conceptud site How uncertainties will
model, the core team will conduct an evauation of the be managed.
uncertainties and will identi~ what data are needed to
determine if the PRS is a site problem.

4. Compare data collection costs to removal costs — For some
PRSs (particularly small sites) it may be less expensive to
perform a response action than to collect sufficient data to
determine if a problem exists. The core team will
informally compare the cost of data collection to the
expected cost of a response action (including disposal costs)
before data are collected. If the expected cost of aresponse
action is clearly less than the cost of characterization, the
core team will designate the PRS for a response action.

5. Collect data required to determine if the PRS is a ~roblem—
If more data is required to determine if the PRS constitutes
a site problem, DOE-MB will collect the necess~ data and
the core team will re-evaluate the PRS following the RSE
decision logic.

[Note: ~ at any point in the RSE process the core team
concludes a PRS does not pose a site problem, the PRS can
be categorized for NFA and the core team should skip to
Sep 6 in the RSE process]

6. Present Preliminary recommendations to stakeholders for Integrating stakeholders
input — The core team will present the recommendations by presenting PRS

developed through Steps 1-5 of the RSE Process (i.e., either recommendations.
to initiate a response action or to take NFA). The data
and/or information and the rationale to support each
recommendation will be summarized in the format of a PRS
fact sheet. The PRS fact sheet will include:

A description of the PRS, including process
history;

A photograph of the PRS;

A summary of the data and indicated levels of
contamination a the PRS;

Note B: Example Process for Early Action
Selection of Waste Sites (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

RSE Process

*NOTE: |

Potential Release
Site (PRS)
Information.

Site problems are discrete areas of a site that
may require remediation; problems should be
definable in terms of an environmental medium
(e.g., groundwater, soil); geographic features
(e.g., creek banks); types of waste present or
A suspected (e.qg., radioactive sludge, metals);

and where appropriate, the type of waste units
(e.g., tanks, drums).

Based on existing
information, can
we conclude that
the PRS is not a
problem**?

Designate for No

Future Action
Yes

% (Go to step 6 of the RSE
.| Process)

Designate for
Action

Based on existing
information, can
we conclude that
the PRSis a

problem**?

(Go to step 6 of the RSE,
Process)

3.
Identify uncertainties and
associated data required to
determine if the PRS is a problem.

4.

N

# Designate for

Is the cost of Action

collecting data greater

than (Go to step 6 of
p 6 of the RS
the cost of Process) y.
removal?

l No

If at any point during this process,
5 the core team agrees that the PRS
does not constitute a problem, the

team can determine that the PRS
does not require any further action.

Collect data reqhired to determine
if the PRS is a problem.

Note B: Example Process for Early Action
Selection of Waste Sites (continued)
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Submodule 1.1 Notes on, Development of a Phased Response Strategy (continued)

RSE Process (cont.)

From steps 1, 2, and 4:

1. Documentation of previous steps
in the RSE process

2. Recommendation for no furthuer
action or for action

4

6.
Present preliminary
recommendations to
stakeholders for input.

7.
Based on
stakeholder
input, is it
necessary to
reassess
"problem"?

Reassess "problem”.
Returntostep 1 of |
RSE process :

No

8.

Isthe Go to Response
recommendation Action Process
for no further
action?

Documentation of
close out (e.g.,
close out report,
letter requesting
transfer approval)

Documentation of no further action
PRSs occurs concurrently with close
out documentation for action PRSs
(step 7 of the Response Action
process).

9.
Pre-release notification
Meeting for Stakeholders

Note B: Example Process for Early Action
Selection of Waste Sites (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

References from which data are summarized;

Conclusions'recommendations of the core team.

[Note: For each Predesignated as a site problem, a
problem statement (i. e, a concise statement which describes
why the PRS constitutes a site problem) and a conceptual
model will be included.]

The purpose of this step is to solicit stakeholder involvement
early in the process so that their input can be used to help
guide program decisions and site remediation strategy.
Stakeholders will be asked to review the core team’s
recommendations, focusing on the problem statement. If
stakeholders disagree with the designation of a PRS as
either a site problem or as an area requiring NFA, they will
be asked to provide input that will either eliminate, create,
or modify a problem statement.

Determine whether it is necessarv to reassess “problem” —
Evaluate stakeholder input and, if necessary, reassess the

PRS through Steps 1-5 of the RSE process. A PRS
warrants reassessment under two scenarios;

()] If stakeholder input eradicates or resolves the
problem statement of a PRS. This situation could
occur, for instance, if stakeholders express an
interest in a specific land use which consequently
eliminates the potential exposure pathway of
concern and effectively eradicates the problem
statement for that PRS.

2 If stakeholder input results in a statement of
concern or a problem statement for a PRS
designated for NFA. This situation could occur for
instance if stakeholders express an interest in a
specific land use (e.g., residential) that could result
in increased exposures or new exposure pathways.

When stakeholder input simply adds to or modifies a
problem statement, revisions to the core team’s
recommendation based on this input will be addressed in the
response action process (see Section 3) and a formal
reassessment will not be required.

For those PRSs that do not require further assessment,
proceed to Step 8.

Developing consensus.

Resolving
disagreements.

Note B: Example Process for Early Action
Selection of Waste Sites (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

Finalize recommendation-At this point in the RSE process,

each PRS is either recommended for either (1) a response
action or (2) NFA, based on core team consensus. After
receiving stakeholder approval, the recommendation is final.
If the PRS has been designated as a site problem that
requires action, proceed to the response action process
(Section 3). If the PRS has been designated for NFA,
proceed to Step 9.

Conduct a Pre-Release Notification Meeting for

Stakeholders — DOE-MB will document the designation for

NFA (e.g., develop a close out report for a PRS or draft a
letter that requests land transfer approval for a release
block) and present the documentation to stakeholders.
DOE-MB aso will submit the close out documentation to
regulators for approval.

[Note: Close out documentation for NFA PRSs occurs
concurrently with close out documentation of action PRSs in
Step 8 of the response action process.]

Develop consensus
memorandum.

Note B: Example Process for Early Action
Selection of Waste Sites (continued)
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Submodule 1.1 Notes on Development of a Phased Strategy (continued)

Note C. Example Risk Evaluation Methodologv. This note provides a summary of the
decisions made during the development of the risk evaluation methodology to evaluate
PRSs on the basis of human health risk.

As part of developing are moved action-based approach (i.e., a phased response
strategy), DOE, U.S. EPA, and Ohio EPA have jointly devel oped an RSE process to
categorize PRSs and to identify candidates for early action at DOE's Mound Plant in
Miamisburg, Ohio (see Submodule 1.1 Note D for more detail). The agencies
determined that a variety of criteria may be used to categorize a PRS [for early

action, further assessment (i.e., deferred), or no-action] including historical
knowledge about a PRS, comparison of PRS contaminant concentrations with
established cleanup standards, and comparison of PRS contaminant concentrations with
background concentrations. A PRS is evaluated on the basis of the risk it poses to
human health, only if the PRS cannot be categorized on the basis of these criteria.

To evaluate PRSs on the basis of risk, the agencies jointly developed a risk evaluation
methodology that compares the concentration of contaminants at the PRS with risk-
based concentrations known as Guideline Values. Guideline Vaues are similar in
concept to PRGs because they represent a risk-based concentration of a contaminant in
a specific medium. Hence, the “104 Guideline Vaue” for a contaminant is the
concentration of that contaminant that yields a cancer risk of 1 x 10°(1 in one
million). Calculating Guideline Values requires making multiple assumptions about
potential receptors, exposure scenarios, and other parameters typicaly used to
calculate risk.

Reaching consensus on the appropriate Guideline Values was a collaborative effort
that involved researching and discussing a wide range of risk-related issues. To
address these issues, a team of risk assessment professionals from the three agencies
worked cooperatively to generate recommendations for discussion by the sitewide
Mound team. Based on the recommendations of the “risk team, ” consensus was
reached on the following elements, which form the foundation of the risk evaluation
methodology:

Exposure scenarios. Because there is consensus that the future use
of the property will be industrial, the risk evaluation is based on two
receptors that represent individuals that may be exposed in an
industrial setting. These receptors are the outdoor construction
worker and the indoor worker.

Exposure routes. Both the outdoor construction worker and the
indoor worker are assumed to ingest small amounts of soil, inhale
small amounts of dust from the soil, be externally exposed to
possible radiation from the soil, and drink about a quart (1 liter) of
water per day from a groundwater well on the property. The
outdoor construction worker is assumed to ingest and inhale greater
amounts of soil and dust and may also shower in water from a well
on the property (possibly inhaling small amounts of vapor while
showering).

Note C: Example Risk Evaluation Methodology
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Submodule 1.1 Notes on Development of a Phased Strategy (continued)

In general, derma exposure is not evaluated except for PRSs
containing contaminants that are known to be of concern from
dermal exposure [e.g., polycyclic aromatic hydrocarbons (PAHS),
As, Be, Cd). Surface water exposure is not expected to be a
concern. However, if surface water exposure is arisk concern for a
specific PRS, Guideline Values based on recreational surface water
exposure will be used as a conservative upper bound for screening
PRSs.

Exposure duration and frequency. In accordance with EPA
guidance, the exposure duration for the indoor worker is assumed to
be 25 years. Because Mound construction projects have historically
lasted no longer than 2 to 5 years, an exposure duration of 5 years is
used for the outdoor construction worker. Both the outdoor and
indoor worker scenarios assume the worker is exposed 8 hours per
day, 250 days per year.

Exposure area and exposure concentration. The sitewide Mound
team discussed the reasonable area over which a person could be
exposed by working an 8-hour day and agreed to use the precedent
of 1/2 acre for screening purposes during the RSE process. The
contaminant concentration that is compared with the Guideline
Vaues is recommended to be the 95 percent upper confidence level
of the mean concentration over an area of 1/2 acre surrounding the
PRS,

For radiological contaminants reported as “nondetects,” the actual
laboratory value will be used to compute the exposure concentration.
For nonradiological contaminants, nondetects will be estimated as
one-half the detection limit as long as there is at least one hit of the
contaminant within the exposure area of 1/2 acre. If no hits exist,
the contaminant need not be evaluated.

Risk threshold. If the PRS contaminant concentration exceeds the
Guideline Vaue equivalent to arisk of 107, the PRS is a definite
candidate for early action. If the PRS contaminant concentration
exceeds the Guideline Vaue equivalent to a risk of 10°, the PRSisa
probable candidate for early action. A 10-b threshold was selected
because setting a 10°risk level for individual contaminants will
generaly lead to cumulative risks within the 10°to 10°target risk
range. If the PRS contaminant concentration is less than the
Guideline Value equivalent to 10°, the PRS is not a candidate for
early action. For noncarinogenic contaminants, the threshold for
individual contaminants is a hazard quotient of unity.

Note C: Example Risk Evaluation Methodology (continued)
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Submodule 1.1 Notes on Development of a Phased Strategy (continued)

Note D. Risk Assessment for Early Actions: DOE’s Streamlined Risk Evaluation Process.

This note provides the fill text of an Information Brief guidance developed and
published by EH-41, DOE's Office of Environmental Policy and Assistance. It
presents the risk assessment requirements that must be met to support an early action,
the data needed, and four approaches to performing a streamlined risk evaluation
(SRE). Because the risk assessment is being used to decide whether to take early
action, but not to preclude any potential actions (as opposed to a baseline risk
assessment, which may be used to support taking no action), the standard of proof of
risk is lower than required to support a full RI/FS/RD/RA process, qualitative and/or
comparative approaches are fully acceptable. A main point is that, whatever approach
or combination of approaches is taken, it must be the result of a consensus between
the regulatory agencies and DOE.

Note D: Risk Assessment for Early Actions:
DOE’s Streamlined Risk Evaluation Process
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Submodule 1.1 Notes on Development of a Phased Strategy (continued)

Background:

Statutes:

Regulations:

Referencess:

Streamlined Site Characterization
Approach for Early Actions:
Impact on Risk Assessment Data Requirements

The U.S. Environmental Protection Agency (EPA) has developed the Superfund
Accelerated Cleanup Model (SACM) under the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) to promote increased
efficiency and shorter response times in remediating contaminated sites. The
SACM approach requires a prompt reduction of risk through removal actions or
presumptive remedies. Under the Resource Conservation and Recovery Act
(RCRA) corrective action program, EPA also has developed the Stabilization
Initiative to reduce site risk, i.e., risk from solid waste management units
(SWMUSs) or Areas of Concern (AOCs), by early implementation of institutional
control or interim measures. Since actions undertaken by CERCLA and RCRA
are risk driven, risk assessments also need to be streamlined to support early
response actions (Figure 1). The Streamlined Risk Evaluation (SRE) serves this
purpose by assessing risk qualitatively; utilizing site-specific hazard and exposure
information, incident reports, and health advisory data; and/or comparing
available chemical data to published risk-based concern levels such as preliminary
remediation goals (PRGs). A quantitative SRE, similar to a screening baseline
risk assessment under RCRA and/or CERCLA, may be used to determine the
need for further remedial action after an early action is completed. This
Information Brief presents the concepts and data requirements for SREs and
explains how the SRE may be used to support a basdine risk assessment (if
required) to be performed in the CERCLA remedial or RCRA facility
investigation project phase. Data needs for SREs should consider time and cost,
data useability, and the potential of overestimating risk by the use of assumed
data.

CERCLA Section 104 (Response Authorities), Section 120 (Federal Facilities), and
Section 121 (Cleanup Standards); RCRA Corrective Action Authorities, i.e.,
Sections 3004(u), 3004(v), 3013, 3005(c)(3), 3008(h) and 7003; and Section 6001 as
amended by the Federal Facility Compliance Act (FFCA).

40 CFR 300.430(d), 40 CFR 300.430(e); 40 CFR 264.101, 264 Subpart F, and 40
CFR 264 Subpart S proposed rule (55 FR 30798, July 27, 1990)

1 “Guidance on Implementation of the Superfund Accelerated Cleanup
Model (SACM) under CERCLA and the NCP,” OSWER Dir. 9203.1-03,
EPA (7/92)

2. “Presumptive Remedies: Policy and Procedures,” OSWER' Dir. 9355.0-

47FS, EPA (9/93a)

3. “Presumptive Remedies: Site Characterization and Technology Selection
for CERCLA Sites with Volatile Organic Compounds in Soils,” OSWER
Dir. 9355. O-48FS, EPA (9/93b)

Note D: Risk Assessment for Early Actions:
DOE’s Streamlined Risk Evaluation Process (continued)
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Submodule 1.1 Notes on Development of a Phased Strategy (continued)

Dir. 9355. O-49FS, EPA, (9/93c)

EPA/625/R-92/014 (10/92)

4, “Presumptive Remedy for CERCLA Municipal Landfill Sites,” OSWER

5. “RCRA Corrective Action Stabilization Technologies Proceedings,”

6. “Remedial Investigation/Feasibility Study (RI/FS) Process, Elements, and
Techniques,” Module 7 Streamlined Approach for Environmental
Restoration (SAFER), DOE EH-94007658 (12/93)

Why streamline site characterization?

The benefit of streamlining site characterization is that the process facilitates
early actions. Based on lessons learned from over ten years of cleaning up
Superfund sites, EPA has found that common remedial actions (presumptive
remedies) often can be selected for certain types of sites (EPA 19933,
1993b, and 1993c). For these site types, or sites where remedial actions are
anticipated, characterization and feasibility studies may be streamlined to
result in early actions, i.e., implementation of either interim or final
remedial actions including the use of presumptive remedies.

Under SACM, presumptive remedies have been identified or are being
considered for these site types: municipal landfills, wood treatment facilities,
facilities with volatile organic compounds (VOCs) in groundwater, soil
contaminated with VOCs, grain storage facilities, coal gasification plants,
and sites contaminated with polychlorinated biphenyls (PCBS). Early actions
are not limited to sites on the National Priorities List (NPL). EPA has been
emphasizing the use of removal authority under CERCLA Section 104 to
require potentially responsible parties to perform early actions even before
the sites are listed on the NPL.

For hazardous waste treatment, storage and disposal facilities undergoing
RCRA corrective action, EPA is also encouraging the facility
owner/operator to conduct focused site characterizations and implement
interim measures early in the site investigative phase. Early actions or
interim measures are selective in nature, i.e., they are selectively applied to
presumptive remedy “candidate” sites and/or high priority sites or SWMUs
which pose the most serious site risk or represent the principa threat posed
by the facility.

DOE has developed the Streamlined Approach for Environmental
Restoration (SAFER)(DOE 1993), which provides explicit recognition and
management of uncertainty, and early selection or decision on the need for
remedy or corrective measure. Under SAFER, data quality objectives
(DQOs) are used to collect the appropriate data to support a site decision.
As the remedial project progresses, previously and newly collected data are
continuously being evaluated for uncertainty and adequacy to support making
site decision or additional information needs. Implementation of SAFER
streamlines the traditional site characterization approach, and allows early
implementation of the remedy to address probable site conditions and
monitoring of remedy performance to meet remedial action objectives
(RAOs).

Three streamlining
initiatives:

1. SACM.

2. RCRA
stabilization.

3. SAFER.

Note D: Risk Assessment for Early Actions:
DOE’s Streamlined Risk Evaluation Process (continued)
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Submodule 1.1 Notes on Development of a Phased Strategy (continued)

What are the objectives of an early action?

CERCLA and RCRA response actions are driven by the protection of human

health andtheenvironment (Figure 1). When a response action is determined
to be necessary, early actions can provide a substantial risk reduction. Early

actions are implemented with the following primary objectives.

Rapid reduction of risks;

Control of current or future release and migration of
contaminants,

Consistency of early action with the anticipated final
remedy;

Cost and time savings related to site characterization;

Early return of the contaminated property to current or
reasonably anticipated future uses; and

Compliance with regulatory requirements and/or
community’s concern to result in stakeholders acceptance.

Early actions provide the opportunity for the environmental project team
members and the stakeholders to have an early agreement on the likely final
remedies or anticipated Site options. Therefore, the uncertainty with respect
to site closeout or permit compliance is likely to be minimized through
communications and consensus building among all parties in deciding the
need for and/or types of early actions to be conducted.

What are examples of early actions or interim measures, and how do
they streamline site characterization?

An early action can be taken to prevent the release and migration of
contaminants. The following examples on early action illustrate the need for
a streamlined site characterization approach which could aso satisfy risk
assessment data needs.

Example: To prevent release and migration of hazardous wastes or
constituents from an uncontrolled landfill, a cover or cap of low permeability
and run-on diversion would reduce water infiltration into the wastes and the
potential for contaminant leaching from the waste into groundwater (perched
groundwater). A leachate collection/removal system would prevent or
substantially reduce migration of contaminants away from the landfill,
mitigating potential off-site threats to human health and the environment. The
site characterization can be streamlined to support early actions by defining
the boundary of the cap, locating on-site borrow areas of clean soils for use
as capping materials, and establishing the direction of jlow of the
contaminated perched groundwater or Ieachate for the placement of an
interceptor trench, e.g., French Drain. These data allow the risk assessor to

The importance of
CONSeNnsus.

Exposure pathway
analysis is a viable
approach.

No pathway = no risk.

Note D: Risk Assessment for Early Actions:
DOE’s Streamlined Risk Evaluation Process (continued)
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Submodule 1.1 Notes on Development of a Phased Strategy (continued)

evaluate if all potential releases are controlled and the exposure pathways are
incomplete.

An early action can be taken to prevent direct exposures that may pose a
public health concern.

Eample: For waste piles and highly contaminated soils, actions such as
waste removal and placement of a temporary cap and fencing may be taken to
prevent direct exposure by humans or ecological receptors. Implementation
of these actions would reduce the opportunity for exposure, therefore
significantly mitigating the acute (short-term) risks. The site characterization
could be streamlined by eliminating the need for extensive characterization of
known areas with high contamination ("hot spots'). Resources can be
selectively applied to characterize moderate to low contamination areas in
order to provide the chemical data for hazard assessment and for comparison
with PRGs to determine the need for remediation/corrective measure.

What kind of risk assessment or risk analysis is relevant to streamlined
site characterization to facilitate early actions?

Streamlined Risk Evaluation (SRE) may be used to identify whether early
actions or interim measures are warranted for an individual site or SWMU.
The SRE is primarily qualitative, and is used to:

Evaluate whether a site or SWMU poses a substantial
(principal) threat to human health and the environment or, if
appropriate,

Prioritize sites or SWMUs as candidates for early actions.

Comparison of contaminant concentration levels with available risk-based and
chemical-specific standards, e.g., applicable or relevant and appropriate
requirements (ARARS) under CERCLA, is considered to be an SRE.

Other example SREs and their specific applications are:

A Site Conceptual Exposure Model (SCEM) is used to
determine if a source of contamination could pose a
substantial threat to human health and the environment
because the exposure pathways are complete. A SCEM is
developed based on a review of relevant site or SWMU-
specific information which may include human activity
patterns or usage of the contaminated media, topographic,
geologic, hydrogeological and meteorological studies in the
Site area.

Risk-based action levels or preliminary remediation goals
(PRGs) are used to determine if the source(s) of
contamination is (are) of concern (hazard evaluation) based
on a comparison of contaminant concentrations (if available)
with the risk-based action levels or PRGs.

Comparison to other
standards.

Purpose of an SRE.

Four approaches:

1. Comparison to
external standards.

2. Pathway analysis.

3. Comparisons to site-
specific standards.

Note D: Risk Assessment for Early Actions:
DOE’s Streamlined Risk Evaluation Process (continued)

1-39

"y |



Submodule 1.1 Notes on Development of a Phased Strategy (continued)

Qualitative or semi-quantitative analysis of aternatives is
used to help select an early action/interim measure or a
combination of actions or different approaches to the
presumptive remedy (e.g., landfill cap designs). The
analysis determines the risk reduction capabilities of each
approach or aternatives examined.

Any combination of the above may be used to evauate if
further remedial actions are needed for a site or SWMU
after implementation of an early action or interim measure.

Although not explicitly identified in the SACM guidance, a quantitative SRE
(screening risk assessment) may be conducted, based on default exposure
assumptions, for the current or reasonably anticipated future land use
(whichever is more conservative) and the most sensitive receptor. The above
SRE procedure in reverse can be used to derive PRGs for the site for
comparison with site data if published PRGs are not available for the
contaminants.

What types of data are required for the SRE?

In order for a streamlined risk assessment to integrate information on hazard
(toxicity) and exposure (intake), the data requirements are:

Hazard — Data that provide information about the identity
and concentration of contaminants, as well as historical
information concerning spills, releases or hazardous
substances or wastes treated, stored or disposed on-site.

Exposure —Data that support the existence of complete
exposure pathways. Examples would include the following:
well surveys (number and depths of well); site or regional
hydrology, geology and hydrogeology; meteorologica data
(wind speed and direction, precipitation types and rates,
etc.); and distances from the site to potential human and
ecological receptors and sensitive environments.

Incident Report or Health Advisory (optional supporting
data) —Injury or damage report of humans, domestic animals
and other biological species; health assessment or well
designed epidemiological studies based on definitive data or
data highly suggestive of a cause-effect relationship; and
local or state fish/game advisories.

What are the data quality and quantity requirements for the SRE?

Since most SREs are performed early, the data available to perform the
evaluation may be limited. The SRE should be completed quickly to allow
timely input into the early action decision. Therefore, the SRE is generaly
performed with a minimum amount of data or selected data that represent the
worst case, based on a current understanding of the site.

4. Evaluation of
alternatives.

Combinations of
approaches.

Data needs.

Note D: Risk Assessment for Early Actions:
DOE's Streamlined Risk Evaluation Process (continued)
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Submodule 1.1 Notes on Development of a Phased Strategy (continued)

Whenever a sampling plan is limited in scope, as in streamlined site
investigations, the sampling strategy should be biased toward locations where
contaminants are likely to be found and where there is potential for exposure
to humans or ecologica receptors. For example, sampling should focus on
the immediate area of a spill as visualy identified by stressed vegetation,
staining or aerial photographs.

The desire to do quick, inexpensive, conservative sampling should be
balanced with the costs of grossly overestimating risks and overestimating the
requirements of the remedy. Therefore, the appropriateness and the
uncertainty associated with the use of limited data to represent site risk in the
SRE should be clearly explained to the decision-makers.

For a controlled landfill with an existing cover and leachate collection
system, leachate recovery wells which capture contaminants from a broad
area are the preferred sampling locations. This is a more effective use of
project resources than sampling the “worst case” locations, (i.e., wells with
highest concentrations in limited sampling rounds). Similarly, the sail
samples may be systematically collected at the existing cover within the
defined cap boundary. The selection of sampling locations may also be based
on subsurface field screening techniques, such as soil gas probe, groundwater
probe, and organic vapor analyzer.

The data from a streamlined site characterization study should, a a
minimum, meet the requirements of QA2 (QA2 is a verification objective
which requires a minimum of 10 percent verification of chemical identity (by
an analyte-specific method) of the field or laboratory results, and a minimum
of 10 percent verification of quantitation (accuracy of measured
concentration)). QA3 may be required per EPA’s “Quality
Assurance/Quality Control Guidance for Removal Activities: Sampling QA/QC
Plan and Data Validation Procedures’, Office of Emergency and Remedial
Response, April 1990, if a quantitative SRE is anticipated. QA3 assesses the
analytical error of the concentration level as well the chemical identity by
using vigorous analytical methods and quality assurance.

Background data are highly desirable if available. To determine if the
detected contaminant is site related or related to SWMUS/AOCs under
consideration, either the maximum detected or the mean contaminant
concentration (if 3 or more data points are available, preferably 8 to 10
samples as a rule of thumb) is compared with background concentrations.
This should be performed for metals and any anthropogenic compounds (e.g.,
polycyclic aromatic hydrocarbons) of concern. If background data are not
available, the site data should be compared with literature values (e.g.,

“ Element Concentrations in Soils, Conterrninous United States’, U.S.
Geologic Survey Professional Paper 1270 by HT Shacklette and JG
Boemgen, 1984)

If new data are to be
collected, higher quality
can be specified.
Available information
may not be at this level.
See Submodule 1.1,
Note C for a different
approach.

Use of background
data.

Note D: Risk Assessment for Early Actions:
DOE’s Streamlined Risk Evaluation Process (continued)
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Submodule 1.1 Notes on Development of a Phased Strategy (continued)

How does project planning help meet the SRE data needs?

Given an understanding of other stakeholders' concerns or expectations, the
environmental restoration program manager (ERPM) should identify the goals
and objectives (relating to early actions and streamlined site characterization
approach) for the project team members (including the risk assessor). Based
on the ERPM’s gods and objectives, the risk assessor can identify the
features or types of deliverables and the level of effort associated with the
SRE.

By interacting with other project team members (geologist, hydrogeologist,
design engineer, chemist, air quality speciaist, etc.), a defensible SCEM can
be developed by the risk assessor to identify data types, sample locations, and
sampling strategy/design for the SRE.

Clarification of the project objectives in the scoping or project planning phase
of a streamlined site characterization study will help focus the SRE data
needs. The project objectives relating to presumptive remedy or early action
implementation may include:

Site prioritization for early action;

Determining if the proposed early action is warranted or is
able to substantialy reduce risk for a specific site or
SWMU;

Justification of action in Engineering Evaluation/Cost
Analysis (EE/CA); and

The potential short-term risk associated with the early action
and the proposed control measures, etc,

After completion of a removal action or interim measure, an expanded or
more quantitative SRE can be performed (in lieu of a baseline risk
assessment, if necessary) to determine the residua risk for any complete
exposure pathways and the need for further remedia action. To integrate
data between project phases properly, the data collection option and QA/QC
requirements for the SRE should be consistent with those needed for the
remedia investigation or RCRA facility investigation project phase. To
facilitate the data integration, QA3 or higher data quality assurance will be
required.

ERPM'’s responsibilities.

The importance of
scoping.

Data quality
requirements may be
driven in part by future
uses of the data.

Note D: Risk Assessment for Early Actions:
DOE's Streamlined Risk Evaluation Process (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

Note E. Example Strategy Memorandum Outline (target 10 pages or less).

L Brief summary/description of operable unit (from existing documents)

Physical description
b. Ongoing RI/FS, if any
C. Discussion about early actions allowed under FFS

2. List of problems within operable unit, with a brief description of each and
references to other sources of more detailed descriptions

Site Problem 1
a Site Problem 2

3. Description of phased response strategy

Genera description of the phased response strategy and its scope
b. Site problems that can be addressed by early actions
C. Types of actions (e.g., emergency, non-time-critical, early) that
will be used
d. Site problems deferred to final action

4, Diagram or table showing the use of early and fina actions in the phased
response

5. Strategic objectives and overall approach for each selected action

6. Summary understanding of extended project team about how the phased
response strategy will be implemented

Discussion of advantages of the phased response strategy
b. Major issues and their resolution (or interim assumed resolution) to
facilitate the phased response, for example

L Waste disposal

2. Land use

3. Exposure scenario

4. ARARSs

5. Corrective Action Management Unit (CAMU)
7. Schedule

Note E: Example Strategy Memorandum Outline
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

Note F.

Example Phased Response Strateqy: Weldon Spring Site Remedial Action
Project.

This example of a phased response strategy is from the Weldon Spring site in
Missouri. It is taken from the FS for the main operations area, known as the
Chemica Plant Area. The strategy being implemented at the site relies on extensive
use of early actions to achieve risk reductions years before fina RODS will be
possible. Because most of the early actions had been or were being implemented
when this was written (in late 1992), much of the strategy is retrospective in nature.
Typically, a phased response strategy would be prospective. Nevertheess, this is an
excellent example of using al of the CERCLA tools to clean up a site more quickly
and efficiently than is possible when every problem proceeds through a
comprehensive RI/FS.

Note F: Example Phased Response Strategy: Weldon Spring
Site Remedial Action Project
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

1.5 Scope of Site Environmental Activities and Documentation

Cleanup of the Weldon Spring site consists of several integrated
components, which are shown together with the affected media in Figure 1.7.
An overview of the relationship between environmental compliance activities
and documents for the project is presented in Figure 1.8. This FSis one of
the primary evaluation documents of the RI/FS-EIS for the current remedial
action at the chemical plant area. The scope of this action encompasses all
media except groundwater and includes vicinity properties related to the
chemical plant area except the Southeast Drainage. Additional documents
will be prepared within the next several years to support decisions for both
groundwater and the Southeast Drainage.

The RI/FS-EIS aso addresses comprehensive disposal decisions for
the project, including the disposition of contaminated material generated as a
result of previous response actions and material that might be generated by
upcoming response actions. The scope of this FS in relation to the chemical
plant area component of site remediation is discussed in Section 1.5.2.

A number of interim actions have already been documented to
address other components of the site remediation process, including the first
and second stage of quarry cleanup (i.e., the surface water and bulk waste
components). These actions and related documents are described in
Section 1.5.1. Additional documents will be prepared within the next severa
years to address the remaining quarry components (i.e., residual solid
material; vicinity soil, sediment, and surface water; and groundwater).
Those actions and related documents are discussed in Section 1.5.3.

All interim actions for the project, both expedited response (removal)
actions and interim remedial actions, have been performed in accordance with
CERCLA requirements and within the constraints of CEQ regulations for
NEPA for interim actions while an EISis in preparation (Title 40, Code of
Federal Regulations, Part 1506.1 [40 CFR 1506. I]). That is, the interim
actions have been justified independently, have been accompanied by
adequate environmental documentation, and have not prejudiced the ultimate
decision for which the RI/FS-EIS is being prepared (e.g., by limiting the
choice of reasonable alternatives). The interim actions have not addressed
decisions on remediating the entire chemical plant area or comprehensive
waste disposal. Contaminated material generated by the interim actions is
being placed in short-term storage at the chemical plant area, pending the
final waste disposal decision for the project. This decision will be based on
the information and analyses presented in the RI/FS-EIS.

1.5.1 Previous Response Actions
Various interim actions have been identified for the project to

mitigate actual or potential releases of radioactive or chemical contaminants
into the environment. A number of small-scope expedited response actions

Scope of specific action
and rolein overall
phased strategy.

Discussion of actions
taken and planned that
constitute the phased
approach strategy.

Regulatory basis and
authority for action.

Integration and scope of
removal actions, early
remedial actions, and
final remedial actions.

Previous interim
actions.

Note F: Example Phased Response Strategy: Weldon Spring
Site Remedial Action Project (continued)
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FIGURE 1.7 Components of Site Remediation (Note that the disposition of contaminated material from future response actions is
addressed in the current remedial action.)

(Panuyuod) £3a3eng Fsuodsoy peseyq e jo ypwdoAdq uo 330N I'1 mpowgng



Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

Site Remediation Strategy

R1/FS-EIS Work Plan

-

Removal Actions

EE/CAs

v

Y

Separate Operable Unit
Remedial Actions

v

Quarry Interim

Quarry Future

Chemical Plant

/ \ Remediation Strategy Area Future
Remedial Action | | pegiquals, Groundwater,| | Remediation Strategy
(Bulk Wastes) and Vicinity Properties) ~ (Groundwater)

RI, BRE, FS. and PP

RI/FS Work Plan

RI/FS Work Plan

Waste
Disposal

!

Quarry Future
Remedial Action

!

Chemical Plant Area
Future Remedial Action

Decisions”

RI. BA, FS, and PP

RIl, BA, FS, and PP

Chemical Plant Area
Current Remedial Action

RI. BA, FS, and PP
(R1/FS-EIS)

*Disposal decisions for all site material will be detemined from

the evaluations in the R1/FS-EIS for the current remedial action.

BA = Baseline Assessment
BRE = Baseline Risk Evaluation
EE/CA = Engineering Evaluation/Cost Analysis
EIS = Environmental Impact Statement
FS = Feasibility Study
PP = Proposed Plan
Rl = Remedial investigation

FIGURE 1.8 Mgor Environmental Compliance Activities and Related Documents for the
Weldon Spring Site Remedial Action Project

Note D: Example Phased Response Strategy: Weldon Spring

Site Remedial Action Project (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

have been documented in focused engineering evaluation/cost analysis
(EE/CA) reports. As discussed below, some of these CERCLA reports have
been supplemented to incorporate NEPA values and to serve as environmental
assessment (EA) reports under NEPA; in other cases, a memorandum-to-file
was appropriate as the NEPA review for the proposed action (this was a level
of NEPA review that was discontinued by DOE on September 30, 1990).

1.5.1.1 Expedited Actions at the Chemical Plant Area

Expedited actions at the chemical plant area were defined to mitigate Previous removal

health and safety threats to on-site persomel and/or to respond to off-site actions and list of site
contaminant releases. Pursuant to the integrated EE/CA process, which problems addressed as
included a public review and comment period, the following actions have non-time-critical
been implemented: removal actions.

Inactive power lines and poles that were falling to the
ground have been taken down. Uncontaminated material
has been released off-site for reuse, and contaminated
material has been placed in the debris staging area of the
MSA.

Overhead external piping insulated with deteriorating
ashestos coverings has been taken down. The asbestos
coverings have been removed, and all material has been
surveyed and classified. Most of the piping has been
released off-site for reuse; the remainder has been placed in
the debris staging area of the MSA. The asbestos has been
bagged and placed in bin containers for short-term storage
in the northeastern portion of the site (Figure 1.3).

Polychlorinated biphenyls (PCBs) have been flushed from
electrical equipment. Items contaminated with PCBs only
have been transported off-site to a permitted treatment and
disposal facility; PCB-contaminated items that are also
radioactively contaminated are stored on-site within an
empty nonprocess building that was recently converted for
waste storage (Building 434).

Chemicals from various buildings have been (and continue
to be) containerized and consolidated in Building 434.

A small amount of radioactively contaminated soil from a
vicinity property on the adjacent Army Reserve area has
been excavated, drummed, and placed in controlled storage
in Building 434.

A dike and diversion system has been constructed at Ash
Pond to direct surface runoff around a contaminated area
(the South Dump) in order to reduce contaminant releases

=
Note F: Example Phased Response Strategy: Weldon Spring
Site Remedial Action Project (continued)
1-49




Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

(principally uranium) off-site via surface drainage from the
northern site boundary.

Severa nonprocess buildings have been dismantled
(including the former administration building and steam
plant), and the resultant contaminated material has been
placed in the debris staging area of the MSA.

More extensive interim actions have also been documented for the
project (Figure 1.7), but these actions are in the detailed design and site
preparation stage and have not yet been fully implemented. Two such
actions, management of contaminated pond water and management of the
bulk (solid) waste, address quarry components of site remediation (see
Sections 1.5.1.2 and 1.5.1.3).

1.5.1.2 Management of Quarry Pond Water

Management of contaminated surface water in the quarry was
proposed as an expedited response action to mitigate the potentia threat to a
nearby drinking water supply, i.e., the county well field located within
1.6 km (1 mi) of the quarry (Figure 1.2). Monitoring results have indicated
that contaminants are migrating from the quarry pond into the local
groundwater and moving in the direction of the well field. The quarry pond
is contaminated as a result of contact with the solid wastes that were placed
in the quarry more than 20 years ago. This pond provides a gradient for
contaminant migration because the pond surface is higher than the nearby
groundwater table. An EE/CA, written to incorporate NEPA values
appropriate for an EA, was prepared to support this action (MacDonnell et
al. 1989).

The aternative selected pursuant to the integrated EE/CA process,
which included public review and comment, was to treat the pond water in a
facility constructed adjacent to the quarry and release the treated water to the
Missouri River in compliance with a permit issued to DOE by the Missouri
Department of Natural Resources. A responsiveness summary was prepared
to respond to public comments on the EE/CA, and the documents were
adopted as an EA under NEPA. A finding of no significant impact (FONSI)
was issued in February 1990. The water treatment plant has recently become
operational and is expected to treat water during the quarry remedia action
period, e.g., for 8 to 10 years. The treatment plant process waste will be
containerized for transport to the TSA, as described for the quarry bulk
waste. In addition to mitigating a potential threat to human health and the
environment at the quarry, this action supports the second component of
quarry cleanup, i.e., management of the bulk waste.

Site problem addressed
as non-time-critical
removal action.

Note F: Example Phased Response Strategy: Weldon Spring
Site Remedial Action Project (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

1.5.1.3 Management of Quarry Bulk Waste Site problem addressed
as early removal action.
Management of the bulk (solid) waste was proposed as an interim Technical basis for
remedia action to mitigate the potential threat associated with that waste, action.

which is the source of contaminants migrating into the air and the underlying
groundwater at the quarry. A focused RI/FS package was prepared to
support the action and was written to incorporate NEPA values appropriate
for an EA. This document package consisted of (1) an RI, which presented
characterization information for the quarry and the waste therein (DOE
1989); (2) a baseline risk evaluation, which assessed potential exposures to
this waste in the short term under current conditions (DOE 1990a); (3) an
FS, which developed, screened, and evaluated potentia aternatives for
managing the bulk waste (DOE 1990b); and (4) a PP, which summarized key
information from the other primary documents (DOE 1990c).

The aternative selected pursuant to the integrated RI/FS process,
which included public review and comment, was to excavate the bulk waste
from the quarry and transport it to the chemical plant area of the Weldon
Spring site for short-term storage, pending the disposa decision that will be
determined from the current RI/FS-EIS. Removal of the quarry pond water
will facilitate the excavation of this waste. Following excavation, the waste
is to be placed in controlled storage in an engineered facility (termed the
TSA) constructed adjacent to the raffinate pits. The TSA includes an
equipment decontamination pad and contains a retention pond to collect water
such as precipitation runoff and any leachate generated during the projected
3- to 6-year storage period. Also included in this action was the
decontamination and dismantlement of four buildings in the area targeted for
the TSA and the construction of an MSA debris staging area for short-term
storage of this material (and other debris from similar actions
[Section 1.5.1. 1]), pending the upcoming disposal decision.

A responsiveness summary was prepared to respond to public
comments on the quarry RI/FS, and a ROD prepared in accordance with the
CERCLA decision process was signed by EPA in September 1990 and issued
by DOE in March 1991. (The NEPA review process for this action was
addressed together with a related response action for surface water at the
chemical plant area, as discussed in Section 1.5.1 .4.) Waste excavation is
expected to be initiated in 1993 and to continue for 2 to 3 years.

1.5.1.4 Management of Water Impounded at the Chemical Plant Area

An additional expedited response action for the project, management Technical basis for
of contaminated water impounded at the chemical plant area, was proposed to action.
mitigate the potentia threat associated with ecological exposures and
contaminant releases to on-site groundwater and off-site surface water. An
EE/CA, written to incorporate NEPA values appropriate for an EA, was
prepared to support this action (McDonnell et a. 1990). The alternative
selected pursuant to the integrated EE/CA process, which included public
review and comment, was to treat the impounded water in a facility

Note F: Example Phased Response Strategy: Weldon Spring
Site Remedial Action Project (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

constructed adjacent to the raffinate pits and release the treated water to the
Missouri River in compliance with a permit issued to DOE by the Missouri
Department of Natural Resources. The treatment plant process waste will be
containerized and placed in short-term storage at the TSA, pending the
upcoming disposal decision. Also included in this action was the
decontamination and dismantlement of three structures in the area targeted for
treatment plant construction, with short-term storage of debris in the staging
area at the MSA. This water treatment action supports the quarry bulk

waste action because the plant would be available to treat water collected in
the TSA retention pond.

A responsiveness summary was prepared to respond to public
comments on the EE/CA, and a removal action decision document was
prepared to support the CERCLA decision process. The integrated RI/FS for
the bulk waste interim action and the EE/CA for this water treatment plant
were jointly adopted as an EA under NEPA, and a FONSI| wasissued in
November 1990.

The original discharge plan for the water treatment plant, which was
to release the effluent to the Southeast Drainage for gravity flow to the
Missouri River, was subsequently modified during detailed design of the
treatment system. As part of the design effort, flows in the drainage were
studied to assess the potential for contaminant resuspension at the expected
discharge rates. Clean water was released from a hydrant at the upper end of
the channd and then sampled for uranium at several locations downstream.
Results indicated that uranium in the sediment from past releases (e.g., from
decanting the raffinate pit water) could be resuspended at levels comparable
to those naturally occurring in the Southeast Drainage after rainfall or
snowmelt. To limit the potential for this resuspension, the design was
changed such that treated water would be released through a buried 15-cm
(6-in.) pipe similar to that designed for the quarry water treatment plant. The
route determined for this pipeline follows the haul road recently constructed
for transporting the bulk waste from the quarry to the chemical plant area,
then parallels an abandoned railroad embankment and turns to follow a dirt
road toward the Missouri River, with discharge through a submerged outfall.

A separate NEPA review (categorical exclusion) was conducted to
address this design modification, and a floodplain/wetlands assessment was
published in the Federal Register on September 15, 1992. The treatment
plant and pipeline are expected to be completed soon and the facility is
expected to be operational in early 1993. It would continue to treat water at
the chemical plant area during the remedial action period, e.g., for 8 to
10 years.

1.5.1.5 Management of Chemical Plant Structures
A further interim action for the chemical plant area, management of

15 nonprocess buildings, was documented as an expedited response action to
mitigate potential health and safety threats to on-site personnel. This action

Technical basis for non-
time-critical removal
action.

Note F: Example Phased Response Strategy: Weldon Spring
Site Remedial Action Project (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

also addressed the potential threats associated with contaminant releases off-
site. The chemical plant buildings have been inactive for more than 20 years
and are in varying stages of disrepair; the roofs of some of these buildings
have deteriorated to the extent that rainfall enters during storms, resulting in
potential contaminant resuspension and transport off-site via water that enters
the old process sewers.

An EE/CA and addendum, written to incorporate NEPA values
appropriate for an EA, were prepared to support this action (McDonnell and
Peterson 1989, 1990). The alternative selected pursuant to the EE/CA
process, which included public review (no forma comments were received),
was to decontaminate and dismantle the buildings and place the material in
controlled storage within the MSA, pending the upcoming disposal decision;
uncontaminated salvageable material such as structural steel could be released
off-site for reuse.

A similar interim action to decontaminate and dismantle the
remaining chemical plant structures was subsequently documented as an
expedited response action, to mitigate similar threats. An EE/CA, written to
incorporate NEPA values appropriate for an EA, was also prepared to
support this action (Peterson and McDonnell 1991). The alternative selected
pursuant to the EE/CA process, which included public review (no formal
comments were received), was the same as that selected for the
15 nonprocess buildings. A removal action decision document was prepared
for the CERCLA decision process. The two EE/CAs and the addendum
were jointly adopted as an EA under NEPA, and a FONSI| wasissued in
October 1991.

1.5.2 Currently Proposed Response Action Scope of final action.

Two basic components of the chemical plant area are addressed in
this FS:

Assessment of the appropriate response for contaminated
soil, sludge, sediment, and vegetation; and

Assessment of the appropriate response for vicinity
properties associated with the chemical plant area, except
the Southeast Drainage; these vicinity properties include
localized areas of contaminated soil and water, sediment,
and shoreline soil at lakes in the Busch Wildlife Area.

This RI/FS-EIS also addresses the disposition of material resulting
from previous interim actions (Section 1.5. 1), including:

Bulk waste excavated from the quarry and stored at the
TSA;

Note F: Example Phased Response Strategy: Weldon Spring
Site Remedial Action Project (continued)
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Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

Demolition debris, equipment, tanks, and other material
resulting from the decontamination and dismantlement of
site structures (referred to as structural material in this FS)
and stored at the MSA debris staging area;

Chemicals stored in Building 434;

Asbestos removed from piping and structures and stored in
the staging area in the northern portion of the site; and
Containerized process wastes generated by water treatment
plants at both the quarry and the chemical plant area and
stored at the TSA.

Future leanup decisions for the quarry are not included in the scope
of the current remedia action for the chemica plant area; these will be
addressed in documentation to be prepared within the next severa years, as
will the decisions for the Southeast Drainage and groundwater (see
Figures 1.7 and 1.8 and Section 1.5 .3). However, contaminated material that
could be generated as a result of future activities is expected to be similar to
that addressed by the current action. Hence, the disposition of that materia
is included in this RI/FS/EIS process for planning purposes to ensure a
comprehensive disposal decision for the project.

The BA (DOE 1992a) addresses conditions as they existed at the site
in early 1992, irrespective of interim responses for which decisions had
already been made but had not yet been fully implemented. In contrast, the
updated conditions for this FS reflect the configuration of the site as it will
soon exist as the result of those interim actions. That is, although the bulk
waste is il in the quarry, this waste was assumed to be in storage at the
TSA for the analyses in this document. In addition, athough many buildings
and underground tanks are till in place at the chemical plant area,
contaminated materia resulting from their decontamination and dismantlement
was assumed to be in storage at the debris staging area of the MSA. Finally,
athough surface water is till present in the quarry pond and in the pits and
ponds at the chemical plant area, it was assumed that the water treatment
plants are operating at both locations.

The locations of the TSA and MSA, including the debris staging
area, are shown in Figure 1.3. The volume of materid at the TSA is
expected to total about 115,000 m’(150,000 yd’), and the volume of material
at the debris staging area is estimated to total about 73,000 m’(95,000 yd);
the latter will consist of contaminated material generated from building
dismantlement. In addition, up to 168,000 m*(220,000 yd’) of contaminated
soil and rubble generated by cleanup and support activities (e.g., for
construction of the water treatment plant and TSA) would be staged in the
MSA soil staging area, as needed, over the remedial action period. The
materials assumed to be stored at the TSA and MSA are summarized in
Table 1.1 and are also described in the RI report for the quarry bulk waste

Expected conditions.

Note F: Example Phased Response Strategy: Weldon Spring
Site Remedial Action Project (continued)
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(DOE 1989) and the design criteria report for the MSA (MK-Ferguson
Company and Jacobs Engineering Group 1990).

The locations of the water treatment plants are shown in Figures 1.2
and 1.3. me annual average volume of process wastes generated by water
treatment is not expected to exceed about 30 m’(50 yd’) for the quarry
system and about 70 m*(90 yd’) and 290 m’(380 yd’) for the
physicochermica and distillation process trains, respectively, of the chemica
plant area system. The types of process wastes that would be generated are
described in the respective EE/CA reports (McDonnell et a. 1989, 1990).
Volume estimates for the contaminated media at the site are summarized in
Section 2.1.

1.5.3 Future Response Actions

Additional response actions are proposed for the project to address
the last two components of the chemical plant area remediation — the
Southeast Drainage and groundwater. Further actions are also proposed to
address the final stage of quarry remediation, i.e., to manage residual
material at the quarry area following bulk waste removal.

The response for the Southeast Drainage has been separated from the
current response action in part because conditions in the drainage will change
as aresult of the upcoming decision for the chemical plant area. For
example, water quality will improve because cleanup activities on-site are
expected to reduce contaminant transport in surface runoff down the
drainage, which would also limit potential deposition of suspended solids.
Also, further sampling is needed to fully characterize the drainage so more
representative impacts can be assessed. Therefore, the Southeast Drainage
will be addressed as a removal action within the next severa years, and an
EE/CA will be prepared to support related decisions.

The groundwater response action has been separated from the
current response action because the comprehensive data needed to support a
final decision are not currently available. This approach will also permit
coordination with the Army, which is responsible for the adjacent NPL site at
which groundwater is aso contaminated (Section 1.3.1). Therefore,
groundwater remediation is being addressed as a separate operable unit
remedial action. Over the next severa years, an RI/FS work plan will be
prepared to describe the scope of this action, and an RI, BA, FS, and PP will
be prepared to support related decisions.

me scope of the follow-on actions for the quarry will also be
defined in an RI/FS work plan that will be prepared within the next year to
support the final decision-making process for this area (Figure 1.8). This
follow-on effort will assess the appropriate response for (1) residua solid
materials in the cracks and crevices of the quarry, (2) groundwater at the
quarry, and (3) contaminated media at quarry vicinity properties, which
include surface water and sediment in Femme Osage Slough and nearby areas

Relationship of this

action to future actions.

List of site problems to
be addrssed in future

actions.

Note F: Example Phased Response Strategy: Weldon Spring
Site Remedial Action Project (continued)

1-55




Submodule 1.1 Notes on Development of a Phased Response Strategy (continued)

of contaminated soil. After the bulk waste has been excavated from the
quarry, the quarry walls, floor, and subsurface will be characterized.
Additiona data will be evaluated in a BA for the fina quarry response.
Alternatives for the permanent disposition of the quarry area will be
developed and evaluated in an FS, and a PP will be prepared to propose the
final response.

As for the other documents, these future documents will incorporate
NEPA values whenever practicable, and they will be issued to the public for
comment. The types and volumes of contaminated material that could be
generated as a result of upcoming activities have been conservatively
estimated in this FS for planning purposes to support comprehensive project
decisions. These volumes and those estimated for other contaminated media
are presented in Section 2.1.

Note F: Example Phased Response Strategy: Weldon Spring
Site Remedial Action Project (continued)
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1.1 Development of a Phased Response Strategy

Deve!opment af a Ca/

. Developing Consensus of Extended
Prolect Team

« Documenting the Consensus
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Background

A consensus memorandum documents the need for and intent to undertake a specific early action for a
particular site problem and initiates the decision and design support phase.

A consensus memorandum should contain the following elements:

A brief summary (less than 1 page ) of the phased response strategy for the specific OU,
the OU background, and problems that exist

A listing of objectives for the early action

A paragraph on the specific site problem being addressed by the consensus memorandum,
the type of early action, and authority

A statement of consistency with the final remedy

A statement of consensus from the extended project team
A summary of the technical basis and overal approach
A summary of magjor issues and assumptions

A list and schedule of specific actions to complete design and decision support phase and,
if appropriate, the early action

One consensus memorandum should be prepared, just prior to initiation, for each early action identified in
the phased response strategy. It is short (less than 10 pages) and specific.

Organization
Submodule 1.2 discusses the following:

Developing consensus of extended project team
Documenting the consensus

In addition, more detailed information is provided in the following notes:
Note A-Example Consensus Memorandum Outline

Note B-Example Consensus Memorandum: Hanford 100-BC-1 Demonstration Project
Agreement

Submodule 1.2 Development of a Consensus Memorandum
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Submodule 1.2 Development of a Consensus Memorandum (continued)

Sour ces
L DOE, September 1994, CERCM Removal Actions, DOE/EH-0435.
2. U.S. EPA. Guidance for Evaluating Technical Impracticability of Ground Water Remediation.

OSWER Directive 9234.2-24.

3. U.S. EPA. Considerations in Ground-Water Remediation at Supsend Stes and RCRA Facilities.
OSWER Directive 9283.1-06.

4, 40 CFR300, March8, 1990, National Oil and Hazardous Substances Pollution Contingent Plan,
Federal Register, Vol. 55, No. 46 Rules and Regulations.

Submodule 1.2 Development of a Consensus Memorandum (continued)
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Consensus Memorandum

A

NOTE:

The main intent of the consensus
memorandum is to document the
specific scope of the action to be
taken. It also forms the core of
the work plan.

1
Refer to Submodule 1.1,
Development of a Phased
Response Strategy.

N [
Develop consensus
of extended project team.

Go to Submodule 1.2
Note A and Modules 3 and 4.

|
Step 3 continuedon
next page. !

|

1.2 Development of a Consensus Memorandum
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Submodule 1.2 Development of a Consensus Memorandum (continued)

Step 1. Refer to Submodule 1.1, Development of a Phased Response Strategy.

Step 2. Develop consensus of extended project team. To initiate an early action, the extended
project team must reach consensus on three points:

Agreement that action is required to address some release or threat of a release
and agreement on the general nature of the action that will be required

The technica basis for deciding that action will be necessary (including risk)

Agreement on how to manage the technical/regulatory issues that will guide or
congtrain the action

These points must be addressed in the consensus memorandum.
In the phased response strategy, (see Submodule 1.1) working assumptions were developed
for al significant regulatory and other issues that can hinder or prevent early action. In
the consensus memorandum, those same issues must be resolved in more detail. In this
instance, the resolutions are not mere working assumptions, but represent resolution of the
issues for the purposes of the early action. Final consensus must be reached on at least
the following:

Interims cleanup levels

ARARs and waivers

Use of innovative technologies

Treatment, storage, and/or disposal of investigation-derived waste (IDW) and
remediation waste

Land use
Use of institutional controls

The NCP requires early actions to be consistent with the final remedial actions.
Therefore, a consensus memorandum should identify the following:

Whether the early action will interfere with any future, full-scale remedial actions

Where potential interferences might occur, the risks and how they can be avoided
or mitigated

The follow-up actions needed as part of the comprehensive RI/FS/RD/RA to
prepare a final ROD

Use of imovative technologies
Disposition of remediation waste

Submodule 1.2 Development of a Consensus Memorandum (continued)
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3 Go to Submodule 1.2
------ Note A and Note B
Document the consensus. and Module 4.

1.2 Development of a Consensus Memorandum
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Submodule 1.2 Development of a Consensus Memorandum (continued)

Step 3.

Step4.

Land use
Use of institutional controls

Submodule 1.2, Note A provides additional detail about the differences between the
strategy memorandum and the consensus memorandum. Modules 3 and 4 provide
additional detail on how these concepts are addressed during implementation.

Document the consensus. A consensus memorandum should reflect the agreement of the
extended project team to initiate the early action (i.e., the decision and design support
phase). The consensus memorandum may serve the purpose of the work plan for a
relatively simple site problem or form the core of a more detailed work plan for a more
complex site problem. (See Module 4, Non-Time-Critical Removal Actions and Early
Remedial Actions.) The main focus of the consensus memorandum is to present the
scope of the action to be undertaken. Submodule 1.2, Note A provides an example outline
for a consensus memorandum; Note B provides an example consensus memorandum.

A consensus memorandum should reflect the agreement of the extended project team to
initiate the early action. The consensus memorandum may serve the purpose of a work
plan for a relatively simple site problem or form the core of a much more detailed work
plan for a complex site problem (see Module 4, Non-Time-Criticall Removal Actions and
Early Remedia Actions).

An early action must contribute to the overall objectives of the comprehensive RI/FS. The
NCP requires early actions to be consistent with the final remedial action. Therefore, a
consensus memorandum should identify the following:

Whether the early action will interfere with any future, full-scale
remedial actions

Where potential interferences might occur, the technical risks involved in
undertaking the action, and how they can be avoided or mitigated

The follow-up actions needed as part of the comprehensive RI/FS to
prepare a final ROD.

Stop.

Submodule 1.2 Development of a Consensus Memorandum (continued)
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Submodule 1.2 Notes on Development of a Consensus Memorandum

Note A. Example Consensus Memorandum OQOutline.

l. Summary of OU phased response strategy, OU background, and specific
problems addressed by the early action

Il. Early action(s) identified and authority

1. Objectives of the early action(s) (more specific than they appeared in the
phased response strategy)

V. Statement of consistency with the final remedy
V. Statement of consensus from the extended project team

VI. Summary description of the technical basis and overall approach envisioned
for the early action

Scope of action(s)

General response actions and technologies

Sequencing and schedule of action(s)

Disposition of waste(s) (treatment, storage, and disposal)
Operation and maintenance

Measures of success/completion

Closeout

NOoO O WDN

VII. Major issues and assumptions

Rationale for action(s) (including risk)

Interim cleanup levels

ARARs and waivers

Use of innovative technologies

Management of waste(s)

Interim land use assumption for this action(s)

Use of ingtitutional controls

Consistency of proposed early action with likely final ROD
Division of responsibilities (among extended project team)

OO NOTAWN -

VIIl.  List and schedule of specific actions necessary to complete early action

Note A: Example Consensus Memorandum Outline
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Submodule 1.2 Notes on Development of a Consensus Memorandum (continued)

Note B.

Example Consensus M emorandum: Hanford 100-BC-1 Demonstration Proiect
Aqgreement.

The following example consensus memorandum is for a removal action performed at
Hanford as a precursor to an early remedial action and eventually afinal action. As
such it is an agreement to take action on a limited number of waste sites as part of a
series of phased responses (i.e., remova, early remedid, final).

This example was not called a “consensus memorandum” during its development by
DOE, EPA, and Washington State Department of Ecology; nor does it exactly follow
the outline for a consensus memorandum (Submodule 1.2, Note A). However, this
example illustrates how the intent of a consensus memorandum can be met in other
formats. This agreement:;

. Defined the scope of the action

. Described its interaction with the next phased response

. Provided strategic objectives of the three agencies

. Described the regulatory process that would be used to achieve the
objectives

. Documented the agencies' consensus to take action

. Formed the core of the Remova Action Work Plan

The agreement was developed by the agencies, with DOE's contractor providing
technical support over a series of four meetings of approximately 4 hours each.

Note B: Example Consensus Memorandum:
Hanford 100-BC-1 Demonstration Project Agreement
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12

100-BC-1 Demonstration Project
Background

The Proposed Plan for the 100-BC OU is expected to be issued by
June, 1995 with a record of decision to be signed by October, 1995.
Continuous and substantive remedial activities are required within a
15 month period following the Record of Decision (ROD). Further,
the Tri-Parties wish to initiate full-scae (i.e., concurrent remedial
activities at multiple waste sites) within this 15 month time frame. A
demonstration project is being conducted to 1) implement the
preferred aternative defined in the proposed plan, and 2) reduce
uncertainty prior to full scale remedial design and remedia action
(RD/RA).

Scope

The 100-BC-1 Demonstration Project will implement the preferred
aternative presented in the draft proposed plans on a limited basis
(i.e., remove and dispose without treatment) and generate
information to reduce Remedial Design and Remedial Action
(RD/RA) uncertainties. The Demonstration Project will focus on a
limited number of waste sites (e.g., 3 or 4). The waste sites will be
addressed sequentialy.

Treatment will not be included in the demonstration project, although
the criteria to be used in determining when treatment is appropriate
for both volume reduction and to meet LDRs may be developed. If
LDR material is encountered, the ability to identify, and segregate
soil contaminated with LDR substances (e.g.; mercury) will be
evaluated as part of the demonstration project. Contaminated soil
removed during the demonstration project may be stored (on or off
site) until disposal can be arranged at a reasonable cost. Disposal

of any contaminated soil stored during the demonstration project will
be part of full scale remedial action,

Approach

The 100-BC-1 Demonstration Project will be conducted under
CERCLA Section 104 authority as an non-time critical removal
action. This removal action will be conducted concurrently and in
cooperation with the 100 Area Remedial Action design process. The
primary objective of the Demonstration Project will be remediation
of 3 to 4 waste sites. Uncertainties that exist for full scale remegdial
design and remedia action (RD/RA) will be reduced through the
collection of data during these activities.

An Engineering Evaluation and Cost Analysis (EE/CA) will be
prepared and issued for public comment. After public comment an
Action Memorandum will be issued as required by CERCLA

Reasoning for a removal
action being conducted
as the first phase of a
series of responses.

Difference between the
removal action and
early remedial action.

Waste management

issues addressed.

Regulatory authority.

Tie to other responses.

Regulatory process.

Note B: Example Consensus Memorandum:
100-BC-1 Demonstration Project Agreement (continued)
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Submodule 1.2 Notes on Development of a Consensus Memorandum (continued)

section 104. The EE/CA will incorporate the objectives and data
needs developed by the extended project team and presented in this
document.

The 100-BC-1 Demonstration Project, and the 100-BC- 1 Remedia
Design Plan are included in the scope of the Hanford SAFER Pilot
Project, one of four SAFER pilot projects being conducted jointly by
DOE and EPA at DOE facilities. The tenets of SAFER will be
applied during the demonstration project and the remedia design.

The scope, objectives, and data requirements for the Demonstration
Project were developed through regulator participation in building
extended project team consensus through the SAFER Pilot Project.
The SAFER Tenets of managing uncertainty through the
observational approach and developing data needs and decision rules
through the Data Quality Objectives (DQO) process will be used
during planning, design and implementation of the removal action.

RD/RA Uncertainties

The 100-BC-1 Demonstration Project is an implementation of the
RD/RA system on alimited scale to achieve remediation. The
Demonstration Project will aso be used to reduce uncertainties in
critical areas, and alow improvement during design and
implementation of the full scale remedial action system. The
extended project team developed a conceptual model of RD/RA and
identified specific uncertainties for RD/RA. Data needs to reduce
these uncertainties during the Demonstration Project were developed.
It is generally recognized by the extended project team that the
preferred alternative (i.e., remove, treat as appropriate, dispose) is
robust. There is little uncertainty that contaminated soil can be
excavated, treated to meet LDR requirements when required, and
disposed. There is uncertainty in how the preferred alternative can
be implemented most efficiently in terms of time, cost, and worker
health and safety.

Specific uncertainties identified by the extended project team,
include:

Cultural Resources —Although general cultural and natural
resources procedures are well-developed and understood,
specific tasks and mitigation options remain for development
with the Native American Tribes and the Hanford Trustees.

Explanation of why and
how uncertainties are
being addressed in
overal project.

Consensus.

List of uncertaintiesto
be addressed-note that
they include technical
(e.g., design issues) as
well as regulatory
(remediation standards)
and procedural (e.g.,
acquisition strategy).

Note B: Example Consensus Memorandum:
Hanford 100-BC-1 Demonstration Project Agreement (continued)
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Submodule 1.2 Notes on Development of a Consensus Memorandum (continued)

Numerical Remediation Standards —Remediation standards
will be derived from remediation goals in the ROD and will
be the specific contaminant levels that must be met at an
individual waste-site. The current drafts of the proposed
plans require the use of balancing considerations to
determine how deep to dig for protection of groundwater
beyond the levels required to protect human health at the
surface. The balancing considerations include cultural
resource impacts, natural resource impacts, cost, foot print
of the ERDF, and other considerations. The applicability of
the balancing criteria, and protocol for using them have not
been established.

Design — Protocol for coordination of remedial design with
cultural and natural resource assessments and mitigation
needs to be established. Contingency plans to address site
specific uncertainties (including cultural resources) are also
required. The integration of the various components of
remedial action to achieve efficiency is required (e.g.;
capacity, throughput).

Design of Remedial Action Subsystems —Subsystems
include:

Waste Management — Packaging and treatment
requirements to meet disposal site WAC are
undefined. Specific data requirements to meet
WAC are undefined.

Analytical System —The analytical system will be
used to support decisions during remedial action.
Decision areas requiring the support of the
analytical system include 1) excavation, 2) waste
management and disposal, 3) health and Safety, and
4) confirmation sampling. The type and amount of
sampling to support these decisions will need to be
developed. The analytical system must be
integrated with the other components of the
remedial action system to assure that sampling and
analysis can support decisions without causing
expensive delays in remediation. There are
uncertainties in how integration of the analytical
system will be achieved.

o Excavation —Excavation can be conducted using
standard equipment. Optimization of the
excavation system is the uncertainty.

Treatment —Treatment will be used during full
scale remedial action when appropriate or required

Note B: Example Consensus Memorandum:
100-BC-1 Demonstration Project Agreement (continued)
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Submodule 1.2 Notes on Development of a Consensus Memorandum (continued)

Objectives

for volume reduction, or when required to meet
LDRs. Criteria and decision rules for determining
when treatment is appropriate have not been
developed.

Material Handling — Packaging of waste may be
required for storage or disposal. Packaging
systems could be purchased, or built to
specifications.  The ability to ship or package waste
without delaying excavation will be required. The
best way to accomplish this needs to be determined.

Acquisition Strategy — Subcontracting of the various
components of remedial action may be desirable.
Subcontracting approaches should be evaluated for the
various subsystems (e.g.; excavation, analytical, packaging,
transportation).

Objectives for the 100-BC-1 Excavation Demonstration Project were
developed through consensus of the extended project team. The
objectives of the Demonstration Project are to:

1

2.

Implement the preferred aternative as presented in the draft
proposed plans on a limited basis (i.e.; remove and dispose,
without treatment at 3 or 4 sites). The following tasks must
be completed:

Develop remediation standards. This includes use
of the balancing criteria as described in the
proposed plan, and the development of stopping
rules.

Achieve remediation standards. This includes
implementation of the preferred aternative in a safe
and timely manner.

While implementing the preferred alternative, collect
information to reduce uncertainties prior to fill-scale
remediation. These uncertainties include:

Specific tasks and mitigation options for cultural
and natural resources.

Criteria (e.g., cost and effectiveness) for when
treatment to achieve volume reduction is applicable.

Consensus.

Main objective is to
remediate 3 sites.

Secondary objective is
to collect information
during action to help
with design and
planning of next
response.

Note B: Example Consensus M emorandum:
Hanford 100-BC-1 Demonstration Project Agreement (continued)
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Submodule 1.2 Notes on Development of a Consensus Memorandum (continued)

Protocols for meeting LDR requirements if LDR
waste is found.

Applicahility of balancing criteria and stopping
rule.

Ability (e.g.; effectiveness, timeliness etc.) to use
the analytic system to identify the clean/dirty
boundary, and to guide excavation.

Ability to use the analytic system to identify when
remediation standards have been met and are
confirmed.

Groundwater protection requirements (e.g.;
monitoring, additional excavation) once remediation
standards for surface exposure have been met.

Cost estimates for remedial action.
Opportunities for out-sourcing.

Ability to identify processes that will lead to cost
savings and efficiencies

3) Other uncertainties to be determined through the remedia
design task or public comment if they may be addressed
through this project as scoped.

Data Requirements

The data requirements were developed through the consensus of the
extended project team, and are incorporated in table (1). The
amount of data collected will be further determined in the test plan,
and will ultimately be at the discretion of the Field Manager during
operations.

Site Selection

The scope of the demonstration project includes remediation of 3 or
4 waste sites. Three primary sites have been selected by the
extended project team with regulatory consensus. The three primary
Sites are the 116-B-4 french drain, the 116-B-5 crib, and a section of
the 116-C-1 effluent disposal trench. Complications may be
encountered that preclude early action a one or more of these sites
(e.g.; interference with an existing paved road at 116-B-5). If it is
determined that such complications can not be addressed within the
time frame of the Demonstration Project, an equivaent site will be
substituted.

Who will specify in
greater detail what
information is collected
and where it will be
documented.

Note B: Example Consensus Memorandum:
100-BC-1 Demonstration Project Agreement (continued)
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Submodule 1.2 Notes on Development of a Consensus Memorandum (continued)

If time alows, a non-IRM candidate site (e.g.; sanitary septic
system, ash pit) may be addressed as part of the Demonstration
Project. Non-IRM sites have not previously been investigated, The
regulatory agencies and the extended project team have agreed that
remediation of one non-IRM site would be useful to provide
characterization and a model for remediation.

Note B: Example Consensus M emorandum:

Hanford 100-BC-1 Demonstration Project Agreement (continued)
1-75




Submodule 1.2 Notes on Development of a Consensus Memorandum (continued)

LW yAT JO SWNIOA ¢
paJinbai eate umop-Ae T

¢parefioibes aq elLRRW YA UeD

"(Bldeyes|

pue [e101) Wesaid ale selerw
Han Haulweep 0} palinbal
dJe spoypw eankeue BUM 2

SPM| YT 1095ep 01 paiinbal
awln punote-uiny onAruy T

(sinoy
Z> '9'1) awn-feal ul palnuap!
aq (Ji0s) elRRW YA Ued

“v4/ay Jojsjoooloid ¥
dopnep 01 uoirewIOI 139](0D

‘uoleIpawa. Buunp pafeuew
ApANIRYe 8Q 915em Y1 ued

ABoeRUIN v

uonJe.}
Aq Bulpeo| weuiweu0D g

|I0S paeuILRIU0D JOo A1nuend) ‘2

|10S o uotepelo T

S

J1j109ds e e a|qses) A|ealuyoe)
S| JusWIeal] usym Buluiwpep
Joj elL1lo ay) ake eym

"JuBWIEa)] Bunuswe |dwi

Agq 10u ‘indybnoayy paiinbo.

8U} UO psseq pafewlise aq ||Im
JUBWes} JO 1500 BION “JusWeal]
JO 1500 'SA [esodsIp JO 150D ‘2

"(Jy/pA U8RI UoIRARIXS ')
UOITeAROXD 101JISB) 10U 0] JUBWIes)
Jo} paisinbas indybnoayl ‘T

¢018 a)sem 21410ads

B 2 9A11094J9 1509 S1 U01oNpal
awnjoA uaym Buluiwerp

10} BLIBILID BY) 828 UM

‘91 915eM 21J1080s Te a|eol|dde

SI UONONP3J BWN|OA SASIYJe
0} JUBWIES.] LBYM sulweR(d

'S9)IS D141080S 12 UOIoNPa.) aWN|oA
JoJ WBwWea.) JO (SSeUBANDB e 1502
pue Ayssageu “a'1) Ajjiqeatiddy

pa1381100
9 0] uolTew Joju| 21}109ds

ay
10} 8pe|A 89 01 SuosIeQ 214109ds

annelgo

Awurelieoun

Note B: Example Consensus Memorandum:

100-BC-1 Demonstration Project Agreement (continued)

1-76
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Module 2 Contingent Removal Action Approaches

Background

Many of the site problems at Department of Energy (DOE) facilities are sufficiently unique that each needs to
be investigated separately. However, it is also true that some types of site problems at DOE facilities occur
many times with only slight variations (e.g., isolated surficia radioactive hot spots). For such recurrent site
problems, developing standard approaches can make sense.

The Environmental Protection Agency (EPA) has developed two concepts to address recurrent site problems:
presumptive remedies and generic approaches (EPA, 1993). EPA defines a presumptive remedy as a suite of
remediation technologies or approaches that are pre-determined to be the likely logical remediation decision for
a given site problem. By establishing presumptive remedies, much money can be saved in investigating sites
and evaluating alternatives, and remediation can be streamlined. EPA has identified severa presumptive
remedies on the basis of their selection in Records of Decision (RODS) and implementation at waste sites around
the country. An example is use of capping as the presumptive remedy for dealing with municipal landfills
(citation).

Generic approaches are similar to presumptive remedies, except that generic approaches are established as being
appropriate on a local level (e.g., for multiple similar waste sites at a DOE facility) rather than on a nationa
level. Presumptive remedies do not exist for most of the site problems at DOE facilities. For DOE,
establishing generic approaches specific to a single facility can be advantageous. Use of generic approaches for
early actions can allow DOE to achieve efficiencies within a facility, similar to using presumptive remedies on a
national scale. If a site problem can be expected to arise frequently (perhaps six or more times) serious
consideration should be given to developing a generic approach. DOE is developing detailed guidance on the
general development and implementation of generic approaches.

This module focuses on one application of generic approaches. Specifically, development of contingent removal
action approaches.

Contingent removal actions generally require predefine and agreed upon triggering criteria, planning and
decision procedures, and appropriate technical approaches. To develop a contingent removal action, each DOE
facility should establish these criteria, procedures, and approaches with assistance and consensus of the extended
project team. These criteria, procedures, and approaches are defined at the facility-wide level, integrated into
the phased approach planning at the operable-unit (OU) level, and implemented at the specific site-problem
level.

Similar to the use of presumptive remedies, removal actions streamline remediation by reducing delays in the
paperwork and documentation required to initiate action. When a site problem (e.g., newly identified hot spot
or newly discovered potential for a significant release in the near-term) meets the pre-established criteria, the
DOE project manager or designee can implement the agreed upon removal procedures with one of the agreed
upon technical approaches without need for ad hoc approva of the extended project team. This approach is
consistent with both the National Qil and Hazardous Substances Pollution Contingency Plan (NCP) (see
Appendix A) and EPA’s guidance on phased response approaches (EPA, 1993).

A contingent removal action strategy at the facility level should begin as an internal DOE effort involving the
DOE project manager or designee and the cognizant contractor project managers. The initial DOE contingent
removal action strategy should evaluate and summarize the following:

Module 2 Contingent Removal Action Approaches
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Module 2 Contingent Removal Action Approaches (continued)

Specific site problems that DOE believes are appropriate for removal actions

Criteria that DOE believes are appropriate for triggering implementation of removal actions
Procedures that DOE believes are appropriate for removal actions

Strategies for integrating removal actions into individual OU phased approaches

The initial removal action approach then becomes a matter of consensus through extended project team and
stakeholder meetings. This module provides guidance on developing agreements for developing removal actions
and for integrating remova actions into individual OU phased response strategies.

Organization
Module 2 discusses the following:

Determining types of site problems appropriate for contingent removal actions
Determining implementation criteria for contingent removal actions

Determining resultant contingent removal action procedures

Conducting extended project team meetings, revising approach, and gaining consensus
Documenting consensus on contingent removal action criteria

Integrating contingent removal action criteria into OU-specific phased response strategy

In addition, more detailed information is provided in the following notes:
Note A — Example Meeting Agenda for Discussion of a Contingent Remova Action Approach
Note B — Example Text for Development of Contingent Removal Action Decision Rules
Note C — Example Outline of Documentation for Contingent Removal Action Consensus

Sources

1 U.S. EPA, 1988, Superfund Removal Procedures; Revision Number Three, OSWER Publication 9360.0-
03B.

2. U.S. EPA, March 1989, Guidance on Non-NPL Removal Actions Involving Nationally Sgnificant or
Precedent-Setting Issues, OSWER Publication 9360.0-19.

3. U.S. EPA, November 1990, Exemptions from Satutory Limits on Removal Actions, OSWER Fact Sheet
9360. O-12FS.

4, U.S. EPA, December 1990, Superfund Removal Procedures. Action Memorandum Guidance, OSWER
Publication 9360.3-01.

5. U.S. EPA, April 1991, Hazardous Waste Operations and Emergency Response: Uncontrolled Hazardous
Waste Stes and RCRA Corrective Actions, OSWER Fact Sheet 9285 .2-08FS.

6. U.S. EPA, August 1991, Supeerfund Removal Procedures. Guidance on the Consideration of ARARS
During Removal Actions, OSWER Publication No. 9360.3-02.

7. U.S. EPA, August 1992, Superfund Accelerated Cleanup Bulletin, Presumptive Remedies, Intermittent
Bulletin, Volume 1, Number 3, OS-220W, Publication 9203.1-021.

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

10.

11.

12,

13,

U.S. EPA, September 1993, Presumptive Remedies. Policy and Procedures, OSWER Fact
Sheet 9355 .0-47FS, EPA 540-F-93-047.

U.S. EPA, September 1993, Presumptive Remedies. Ste Characterization and Technology Selection for
CERCM Stes with Volatile Organic Compounds in Soils, Quick Reference Fact Sheet, Directive:

9355 .0-48FS, EPA 540-F-93-48.

U.S. EPA, 1993, Guidance for Conducting Technical Impracticability, OSWERDirective 9234.2-24.

U.S. EPA, Considerations in Ground-Water Remediation at Superfund Stes and RCRA Facilities,
OSWER Directive 9283.1-06.

DOE, September 1994, CERCLA Removal Actions, DOE/EH-0435.

40 CFR 300, March 8, 1990, National Oil and Hazardous Substances Pollution Contingency Plan,
Federal Register, Vol. 55, No. 46 Rules and Regulations.
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Module 2 Contingent Removal Action Approaches (continued)

Step 1.

Step 2.

Start.

Determine types of site problems that are appropriate for contingent removal actions. The
goal of this step is to identify specific types of site problems for which contingent remova actions
could be used. Available information is used for this evaluation. For example, available facility
information and any OU-specific conceptual site models developed as part of a comprehensive
Remedial Investigation/Feasibility Study (RI/FS). A sitewide team will most often be appropriate
for planning contingent removal actions, which can then be incorporated into an OU-specific
phased response strategy.

The approach begins with establishing a list of target types of site problems and acceptable
approaches (e.q., radioactive soil hot-spot removal). Factors that can support or eliminate certain
types of site problems as candidates for contingent removals include: (1) likely frequency of the
problem, (2) costs to undertake action to address the problem and to delay action, (3) urgency of
the problem, (4) health and safety issues for workers conducting the response, (5) availability of
technology to respond or capacity of needed waste management, and (6) benefit realized from
taking action (cost savings, time savings, risk reduction).

Using these factors to evaluate the appropriateness of developing a hot-spot contingent removal
action might result in the following anaysis:

Hot spots of radiological contaminants (e.g., ““Pu) above 5 pCi/g in the top 6 in. of
soil are expected to be encountered frequently.

The costs to undertake a typical hot spot removal are approximately $1,500 per yd’
(including in-field sampling, excavation, packaging, and waste management costs).
These finds are available from an existing activity data sheet (ADS) and work
package.

e These hot spots are often located in areas where workers are required to conduct
other activities, thereby posing a risk if the hot spots are not removed.

No specid headth and safety considerations are expected to be required to ensure a
safe response for workers.

Compliant storage capacity is currently available for approximately 6,000 yd’ of
material. Site workers trained in emergency response are available and can be
mobilized within 24 hr to conduct the removal.

This evaluation process (not a detailed engineering evaluation) is similar to EPA’s presumptive
remedy evaluation process (EPA, 1993), which emphasizes the use of readily available
information and the application of criteria that delineate key advantages and disadvantages of
responding. The evaluation at the facility-level is most appropriately conducted by DOE and
contractor personnel with OU-specific knowledge (e.g., DOE project manager or designee and
cognizant contractor project managers) and most effectively developed through a series of well-
focused meetings that integrate the regulatory agencies, as appropriate, to ensure their concerns
are addressed. Module 2, Note A provides an example meeting agenda and list of attendees.

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

Step 3.

Determine implementation criteria for contingent removal actions. Once types of site
problems are identified as likely candidates for contingent removal actions, the sitewide team that
is convened to develop contingent removal action approaches needs to establish specific criteria
that can serve as agreed upon triggers for taking the action and to ensure that potential actions
have well-defined boundaries. Criteria are generally expressed in terms of decision rules (or if-
then statements) that define when remova actions will be undertaken. An example criterion is:
"Concentrations of thorium above 15 pCi/g in the top 6 in. of soil in any 100 ft*area measured
using the Soil Screening Facility Methodology will be removed. "

Criteria should be defined unambiguously, objectively, and with reference to methods that will be
used to make the measurement. An example of poor definitionis. . . .. levels of thorium in soil
that present a large risk. " Several factors need to be evaluated when setting criteria. The most
obvious is the urgency or risk posed by the problem. Other factors to be considered that might
modify risk-based considerations include (1) the resulting size or scope of the removal (e.g.,
whether areas are likely to be small enough in scope to be handled without elaborate investigation
and planning and whether interim wastes can be managed); (2) the degree of understanding that
exists (e.g., whether problems are understood well enough to be undertaken with reasonable
assurance of success); (3) cost (e.g., whether removals are affordable within existing funding
structures); and (4) time (e.g., whether the removal can be accomplished in a reasonable amount
of time).

Consistent with the NCP criteria, urgency is likely to be a major factor in determining the need
for aresponse to athreat or release.  Urgency should be indicated in the criteria by including
concentration levels that indicate current risk (e.g., worker heath and safety), threat of a release,
and certainty of the existence of a release. Because removal actions focus on urgent situations,
concentration levels in the criteria should be set at levels where clear risks exist (e, g., 1 x 10°or
1x 10°risk levels), rather than levels analogous to final cleanup standards.

Appropriate concentration levels for criteria may be drawn from a variety of sources. They can
be established using regulatory or guidance levels that indicate that action is warranted [e.g.,
proposed action levels in the draft Resource Conservation and Recovery Act (RCRA) Subpart S
rule]; derived from accepted risk-based methodologies, equations, and assumptions [e.g.,
preliminary remediation goals (PRGs)]; established on the basis of anticipated exceedances of
acceptable exposure levels from heath and safety procedures or plans; or based on obvious visible
evidence (e.g., drums with rust on more than 10 percent of the surface area). Agreement about
the basis for urgency criteria will be a mgjor focus in the planning process for contingent removal
actions.

Scope criteria consider the extent of the response that would result. For example, a contingent
removal action may be appropriate only within defined scope limits (e.g., maximum amount of
soil that might be removed within available financial resources or within certain time frames).
Scope often is a bounding factor for contingent removal actions, to ensure that the removals
remain within NCP limits (i.e., 6 months planning) and practical limits that exist for a site. An
example of a removal criterion modified by scope is: "Concentrations of thorium above 15 pCi/g
in the top 6 in. of soil measured using the Soil Screening Facility Methodology will be removed,
if less than 25 yd’of material is present."

Modifications to criteria can also result from the factors of understanding, cost, and time.
Examples of how these factors could modify the example criterion are shown below:

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

Step 4.

“ Concentrations of thorium above 15 pCilg in the top 6 in. of soil measured using
the Soil Screening Facility Methodology will be removed if samples confirm that no
hazardous wastes or PCBSare present. ”  An example where sufficient waste
characterization is needed to ensure that the materias can be placed in a storage unit
only permitted to receive low-level radioactive waste.

"Concentrations of thorium above 15 pCi/g in the top 6 in. of soil measured using
the Soil Screening Facility Methodology will be removed if total costs for the work
are within available funding.” An example where DOE will conduct the activity
only if no new funding request is needed.

. "Concentrations of thorium above 15 pCi/g in the top 6 in. of soil measured using
the Soil Screening Facility Methodology will be removed if work can be completed
within 30 days from discovery of the problem. " An example where DOE and the
regulators may agree on a reasonable time limit for the work; after this time period,
the extended project team might agree that public notice of the work is desirable.

Deter mine resultant contingent removal action procedures. Once a general type of site
problem (e.g., surficial radioactive hot spots) has been identified as a candidate for
contingent removal actions (Step 2), and criteria have been established for identifying
appropriate specific cases (Step 3), the sitewide project team should specify the procedures
that the contingent removal action will entail. These procedures may need to include the
following:

Technologies to be used and the conditions under which each can/should be used
Responsibilities and authorities

Contracting mechanisms, if any, to be used in conducting the work
Counter-indications to continuing or completing the removal action

Generic design for the removal that can be modified to fit the circumstances of a
particular site problem

The range of available waste management technologies is currently limited for many
problems that exist at DOE sites. The primary emphasis of the action for contingent
removals will be on immediate risk reduction techniques rather than on making final
decisions about treatment and disposal options. However, some consideration of the
technical methods for accomplishing even contingent removals likely is warranted.
Considerations during this step are decisions about excavation equipment, characterization
and monitoring equipment, waste transport mechanisms, and waste management methods
(e.g., types of storage containers).

For many types of problems, only one technology may be available given the constraints on
contingent removals agreed upon by the extended project team and imposed by the NCP.
Some decisions about methods and technologies can be left until after a problem is
discovered, or some decisions may already be made in existing site-specific procedures.

For example, protocols for using radiologica detection instruments for soils may be agreed

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

to and currently in use. In these situations, spending any resources on further discussion is
unnecessary; rather, focus should be on technology issues where multiple options are
available or where members of the planning team have concerns.

Planning should include defining roles and responsibilities and, if appropriate, for
addressing procurement issues that will exist when implementing contingent removal
actions. Roles and responsibilities should be clearly defined at this stage. Specific issues
(e.g., which organizations will conduct the actions or how contractors will be selected to
implement the removals) should be addressed to avoid later delays. For example, part of
the procedures established for a contingent removal of a certain type could specify that
facility emergency response staff will be used to excavate hot spots. Planning also must
assess how auxiliary organizations (e.g., waste management or health physics) will be
notified to provide staff to support the contingent removal. Idealy, representatives from dl
affected organizations should be involved as needed in planning contingent removal actions.

Finally, technical procedures, plans (e.g., health and safety), and generic design documents
should be developed separately by DOE and DOE contractor staff. Existing procedures,
plans, and design documentation can be relied on extensively and can even be incorporated
by reference in most instances. Time-critical removals, whether undertaken as contingent
removals or as separate ad hoc removals, should not require wholly separate plans,
procedures, and technical documentation.

As with the criteria, the procedures for implementing contingent removals are often best
expressed as decision rules.  This results in clear definition of linkages among site
problems, implementing criteria, and resulting procedures and also ensures effective
communication of the contingent removal action concept to stakeholders and any
contractors responsible for implementing contingent removal actions. For example:

If Thorium-238 is found above 15 pCi/g of soil in any 100 ft*area 6 in. deep in the top 5 ft
measured using procedures specified in Appendix A for radionuclides in soil, and the total
estimated volume is less than 100 yd®, then that volume will be excavated using onsite D&D
personnel and equipment, and stored in LSA boxes onsite until offsite waste acceptance
criteria can be verified.

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

Step 5.

Criteria

Action

®Th in surficial soilsin
the top 5 feet above
criteria.

(1) ®Th concentration
greater than 15 pCi/g in
any 100 ft’area, 6
inches deep measured
using procedures in
Appendix A, and

(1) Excavation using
onsite D&D personnel
and equipment,

(2) Onsite interim
storage in disposa

boxes, and
(2) Estimated volume
less than 100 yd'. (3) Verification of
meeting offsite disposal
waste acceptance

criteria.

Module 2, Note B provides additional detail on defining contingent removal action decision
rules.

Conduct extended project team meetings, revise approach, and gain consensus. As
contingent remova actions are planned, a series (as many as five or ten) of well-focused
meetings are effective forums for achieving consensus. The meetings are intended (1) to
communicate initial approaches developed internally by DOE and its contractors, (2) to
identify issues of concern to the extended project team, (3) to resolve divergent viewpoints
and arrive a a consensus approach to contingent removal actions, and (4) to document the
consensus approach in a technical memorandum that can be incorporated into a phased
response strategy.

Coordination of the meetings is DOE’s responsibility as the lead agency. For example, the
first meeting should be used to present DOE's initia approach to contingent remova actions
and the rationale used in its development. Distributing written summaries, tables, and figures
of DOE's initial approach can facilitate and supplement extended project team understanding.
Module 2, Note A provides guidance on possible agendas and attendees.

Divergent viewpoints are part of this process. Facilitation (e.g., formal use of partnering
techniques, use of mediator) can be used to reach agreement on how DOE’s initial approach
can be modified to meet extended project team expectations. The goa of the extended project
team meetings is to document consensus. Because the meetings likely will be held over
severa days, recording points of consensus or divergence is critical. Such “working notes’
form the basis for the technical memorandum used to document final consensus.

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Contingent Removal Action Approaches (continued)

Step 6.

Step 7.

Document consensus on contingent removal action criteria. The extended project team
should document the scope and details of the consensus developed for each type of contingent
removal. A brief technica memorandum should be developed and agreed upon by al parties
to the FFA. The memorandum should cover each of the following topics:

Type(s) of site problems and the criteria used to identify site problems for a
contingent removal action

Limitations on use of contingent removal actions
Responsibilities and authorities

Technologies and approaches

Regulatory requirements

Contingencies

Waste disposa

Monitoring requirements

Site closure

Existing facility plans and procedures

Module 2, Note C provides an example outline of documentation for a contingent removal
action consensus.

Integrate contingent removal action criteria into OU-specific phased response strategy.
As described in Module 1 (Phased Response Strategy), a phased response strategy should be
developed for each OU. The phased response strategy identifies for each site problem in the
OU the type of remedial approach that will be used (time-critical removal, non-time-critical
removal, early remedia action, final remedia action). Once established, contingent removal
approaches can be incorporated into phased response strategies. Contingent remova actions
become just one more tool a the disposa of the DOE project manager or designee to move
an OU quickly and efficiently to remediation. See Submodule 1.1, Development of a Phased
Response Strategy, for additiona information on developing phased response strategies.

Module 2 Contingent Removal Action Approaches (continued)
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Module 2 Notes on Contingent Removal Action Approaches

Note A. Example Meeting Agenda for Discussion of a Contingent Removal Action Approach.
DOE's Field Offices are responsible for developing a contingent removal action approach
while gaining regulatory agency consensus. DOE's Environmental Restoration (ER)
manager for the facility should designate an individual to lead the effort for the facility or a
subpart of the facility (e. g., OU). Module 2, Step 2 explains the characteristics of actions
that are good candidates for a contingent removal action. This example agenda and list of
attendees provides a starting point for establishing the meetings where initia candidates are
identified and criteria, procedures, and approaches are first developed. The extended
project team is integrated into this effort through a series of well-focused meetings.

The extended project team is composed of DOE and DOE contractors and subcontractor
personnel as appropriate for specific technica matters, EPA, the state regulatory
agency(ies), and other identified stakeholder groups that take an active role in
Environmental Restoration (ER) decision making processes. By expanding the project team
beyond the routine technical matters that can be addressed by DOE contractors, a more
complete and authoritative team is assembled — a team that can decide important matters
and move a project toward a mutually satisfactory end point more quickly and efficiently
than can be accomplished when technical matters are separated from policy matters.
Participation of the extended project team members is vita to the project when developing
contingent removal criteria, procedures, and approaches.

The purpose of the extended project team meetings is to present to the non-DOE members
the initial candidates for contingent removals, along with any preliminary criteria,
procedures, approaches, and draft decision rules that have been developed in the internal
meetings. Follow-on meetings are then focused on modifying the initial approaches and
developing consensus. Desired outcome of the meeting(s) is:

Agreement that contingent removals have a role to play in the ER
program for the site

Agreement on an initial list of types of removals that can be implemented
as time-critical actions under a contingent removal action program

Agreement in principle on the general form that the criteria, procedures,
approaches, and decision rules should take in the final program
documentation

Agreement on action items that result from the meeting and a timetable
for developing each type of contingent removal

Attendees

DOE ER Manager (perhaps only part of the meeting)

DOE lead for development of contingent removal actions

DOE OU project managers, as appropriate

DOE regulatory specialist

DOE lead for FFA issues

ER Contractor lead for development of contingent removal actions

Note A: Example Meeting Agenda for Discussion of
a Contingent Removal Action Approach
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Module 2 Notes on Contingent Removal Action Approaches (continued)

ER Contractor lead for development of contingent removal actions
ERContractor OU project managers, as appropriate

ER Contractor regulatory specialist

EPA lead for ER at the site

Other EPA personnd at the discretion of EPA

State regulatory lead for ER at the site

Other state agencies as appropriate

Other state personnel at the discretion of the state agencies

Other stakeholders appropriate

l. Background
A. Contingent removals
B. Type(s) of removals covered by the document
C. Site experience with similar remova actions

Il Criteria and decision rule(s) for invoking a contingent removal action

1. Approach(es) to be used in implementing a time-critical removal
. Approved remediation technologies

Waste Management

Resources (e.g., contracting mechanisms, site personnel)
Organi zation/Responsibilities

Liaison with regulatory agencies and other stakeholders
Site closure/post remova responsibilities

mmo oW

V. Procedures

Planning and project management (generic work plan)
Contracting

Budgeting and funding

Health and Safety Plan

Sampling and Analysis (monitoring) Plan

Quality Assurance Project Plan

Risk assessment approach

Technical procedures governing the work

IOMMOO W

Note A: Example Meeting Agenda for Discussion of
a Contingent Removal Action Approach (continued)
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Module 2 Notes on Contingent Removal Action Approaches (continued)

Note B.

Example Text for Development of Contingent Removal Action Decision Rules.

Decision rules are if-then statements that define what action will be undertaken for a
certain set of conditions. Decision rules for contingent removal actions are the crux of the
agreement between the DOE facility and the regulators. They state in clear terms the
conditions under which time-critical remova actions will be implemented without need for
discussion between DOE and the stakeholders. The following examples can be used as
starting points in developing decision rules for a site.

(1)

Radioactive hot spots can be addressed as time-critical removals under the following
conditions:

The contaminated soil does not exceed 15 ft in depth.

The depth of the hot spot does not exceed 3 ft or any level that would
require specia considerations for worker safety during excavation.

The total volume of soil to be removed does not exceed what can be
contained in 50 drums.

Storage capacity for the drummed waste is available in the Temporary
Storage Facility (TSF) and addition of the removed waste will not cause
the maximum allowed capacity of the TSF to be exceeded.

The cost of the removal will not exceed $200,000.

The removal can be accomplished in no more than one calendar month,
from the beginning of mobilization to the completion of the drumming of
the waste.

(Then)

Under the above conditions, DOE will remove the hot spots through use of the most
efficient means available. The hot spots will be removed by suitable means, packaged in
drums, labeled in accordance with the requirements of the TSF, and stored in the TSF
pending completion of the grout facility. Health and safety procedures will fulfill the
requirements of the Contingent Removal Health and Safety Plan, suitably modified and
augmented for the particular site being remediated, Site (radioactive) surveying,
monitoring during the removal, and confirmation monitoring will be conducted in
accordance with the Hot Spot Removal Procedures Manual developed for contingent
removals. Waste packaging, labeling, handling, and storage will be in accordance with the
TSF procedures and requirements.

Note: This decision rule includes scope, time, and cost criteria, but does not address
urgency or understanding criteria.  Any surficial hot spot is assumed to represent a
sufficiently serious potential for harm; it should be removed by the most expeditious means
possible unless it is large enough (e.g., greater than 50 drums) that it might be better
addressed by stabilization, institutional controls, or other means until a permanent disposa
option is available. A further assumption is that hot spots are a simple enough problem

Note B: Example Text for Development of
Contingent Removal Action Decision Rules
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Module 2 Notes on Contingent Removal Action Approaches (continued)

that they do not present special consideration on a case-by-case basis. Thus, the decision
rule is not required to address levels of uncertainty acceptable in making go/no-go
decisions in regard to hot spot removals.

Note B: Example Text for Development of
Contingent Removal Action Decision Rules (continued)
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Module 2 Notes on Contingent Removal Action Approaches (continued)

Note C. Example Outline of Documentation for Contingent Removal Action Consensus.
Documentation of the program as it will be implemented is necessary once the contingent
removal criteria, procedures, approaches, and decision rules have been developed for a
particular type of removal (e.g., hot-spot removals at the applicable DOE site). The
documentation does not have to be elaborate or extensive. With some notations of
differences or exceptions, much of the procedures will be incorporated by reference to
existing procedures. The key element of the documentation, other than the procedures, is
the decision rule for invoking a contingent removal. This should have been covered in
detail in the extended project team meeting and should be a matter of consensus among the
stakeholders.

The following outline is illustrative only. The special needs of each site should dictate the
level and organization of the documentation needed for a contingent removal program.

l. Background
A. Contingent  removals
B. Type(s) of removals covered by the document
C. Site history with similar removal actions

Il Criteria and decision rule(s) for invoking a contingent removal action

1. Approach(es) to be used in implementing a time-critical removal
. Approved remediation technologies

Waste management

Resources (e.g., contracting mechanisms, site personnel)
Organization/Responsibilities

Liaison with regulatory agencies and other stakeholders
Site closure/post removal responsibilities

Mmoo W

V. Procedures

Planning and project management (generic work plan)
Contracting

Budgeting and funding

Health and Safety Plan

Sampling and Analysis (monitoring) Plan

Quality Assurance Project Plan

Risk assessment approach

Technical procedures governing the work

ITOIMMOO W

Note C: Example Outline of Documentation
for Contingent Removal Action Consensus
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Module 3
Time-Critical Removal Actions

Background

As part of a phased response strategy, time-critical removal actions are used to respond to threats or
releases where planning can be completed in less than 6 months following issuance of an Action
Memorandum. This module focuses on the planning and documentation requirements for time-critical
removal actions and emphasizes ways in which the decision and design support phase can be streamlined
and the documentation abbreviated (Figure 1 in the Introduction provides definition of the planning, and
decision and design support phases).

The only regulatory distinction between the time-critical removal actions addressed in this module and the
longer term actions addressed in Module 4, Non-Time-Criticall Remova Actions and Early Remedia
Actions, is that time-critical removal actions can be planned within 6 months, while the planning for longer
term actions has no time limit. In fact, time-critical removals often are planned in a matter of weeks, while
the longer term actions in Module 4 can easily require a year or more of investigation and planning before
action begins.

Characteristics of situations appropriate for time-critical removal actions are;
A release or threat of a release requires near-term action.
The required response is fairly obvious and straightforward.
Temporary or final waste management capacity is available.

A time-critical removal action can be implemented whenever these criteria are met. Examples of releases
or potential releases appropriate for a time-critical removal are:

Chemical or radiological hot spots that are readily removable and will be disposed of in an
available onsite low-level radioactive waste (LLW) disposal facility

Liquids leaking from drums that can be removed, overpacked, and temporarily stored
onsite

Solvent in soil that can be extracted using a temporary soil vapor extraction system

The Environmental Protection Agency (EPA) has established documentation requirements and procedural
requirements for time-critical remova actions, which are incorporated into this module. The Department of
Energy (DOE) has published procedural guidance for removal actions in CERCLA Removal Actions, which
should be consulted as appropriate.

Executive Order 12580 delegated CERCLA Section 104 authority to the Secretary of Energy, making DOE
the lead agency for removal actions at DOE sites. In this role, DOE has discretion in implementing time-
critical removal actions and does not require approval from EPA or state regulatory agencies for their
initiation. However, DOE field offices should not operate independently of regulatory agency or public
involvement in implementing time-critical removal actions. Efficient development and implementation of
time-critical removals will be best ensured by developing a cooperative working relationship with the
regulatory agencies and other stakeholders.

Consensus on the need for and the scope and objectives of a time-critical removal action is developed by the
extended project team in two ways.

Module 3 Time-Critical Removal Actions
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Module 3 Time-Critical Removal Actions (continued)

. Through the development of a consensus memorandum under a phased approach (see
Module 1, Phased Response Strategy)

Through the issuance of an action memorandum addressing a single action

Organization

Module 3 discusses the following:

Developing the Conceptual Site Model

Identifying Compliance Issues

Developing removal action approach

Developing Action Memoranduml/Removal Site Evaluation
Developing Removal Action Work Plan

Facilitating community involvement

Resolving logistics for the removal action

In addition, more detailed information is provided in the following notes:

Sources

Note A — Example Conceptual Model for a Time-Critical Removal Action at Mound

Note B — Example Action Memorandum for a Time-Critical Removal Action at 1daho
National Engineering Laboratory

Note C —Example Outline for an Action Memorandum: Time-Critica Removal Action
Note D —Example Outline of Remova Action Work Plan
Note E- Example Design Basis for a Time-Critical Removal Action at Mound

Note F —Time-Critical Removal Action Logistics Checklist

U.S. DOE, U.S. EPA, May 25, 1995, Policy on Decommissioning of Department of Energy
Facilities Under the Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA), p.4.

DOE. September 1994. CERCLA Removal Actions. DOE/EH-0435.

40 CFR 300, March 8, 1990, National Oil and Hazardous Substances Pollution Contingency Plan,
Federal Register, Vol. 55, No. 46 Rules and Regulations.

U.S. EPA, August 1993, Guidance on Conducting Non-Time-Critical Removal Actions Under
CERCLA, EPA/540/R-93/057, OSWER Directive 9360.0-32.

Module 3 Time-Critical Removal Actions
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Module 3 Time-Critical Removal Actions (continued)

Step 1.

Step 2.

Start.

Develop the conceptual site model. On the basis of available information, develop a
conceptua site model of the problem and all features of the site that may impact the
planning or implementation of the envisioned action. The conceptual site modd is a
summary of al available information about the site problem(s) being addressed, a
combination of text and diagrams to provide a qualitative and (to the extent possible)
quantitative understanding of the site problem(s).

The conceptual site model is used to present site understanding in both the Action
Memorandum/Removal Site Evaluation (Step 5) and the Removal Action Work Plan
(Step 6). It serves three distinct purposes in a time-critical removal action:

As the basis for identifying compliance issues that must be addressed by
the time-critical removal action (see Step 3, below)

. As the basis for developing the removal action approach (see Step 4,
below)
. As part of the assessment of the site problem required in the Removal

Site Evaluation, including agreement of approach for data collection, if
necessary (see Step 5, below)

The conceptual site model does not need to be elaborate or detailed. For example, if the
action is to remove and stabilize drums of wastes, the critical areas of interest for the
conceptua site model may be only the nature of the contents of the drums and the
condition of the drums. If removal of contaminated soil under the drums is part of the
action, the scope of the conceptua site model will have to be expanded to incorporate all
that is known about the contaminated soil and all that might impact the planning for or
implementation of the removal action. Module 3, Note A and DOE’s RI/FS guidance,
Submodule 1.2, Note C provide examples of conceptual site models. The example in
Note A to this module was sufficient to support a particular time-critical removal action.

The conceptua site model also presents and explains uncertainties about the site
problem(s) to be addressed by the removal action. Uncertainties are important if they
represent potential changes to the remediation approach that might have to be made during
the removal. For example, if the volume of contaminated soil for removal is not known
with sufficient accuracy to ensure that available storage, treatment, or disposal capacity
will be sufficient, then contingency plans for dealing with a larger than expected volume
of soil will be critical. Each uncertainty potentialy creates the need for a contingency
plan that should be developed as part of the remediation approach (see Step 4). In some
instances, these contingency plans will describe alternative actions to be taken; in other
instances, the contingency plan for a given uncertainty may be to stop the action. For
detailed guidance on developing and evaluating site understanding in early action see
Submodule 4.1, Scoping. For detail on contingency planning see DOE's RI/FS Guidance
Submodule 5.1, Alternatives Definition, and Module 7, SAFER.

Module 3 Time-Critical Removal Actions (continued)
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Module 3 Time-Critical Removal Actions (continued)

Step 3.

I dentify complianceissues. The beginning point of a time-critical removal action is a
decision that a response is needed (i.e., something must be done about the release or threat
of release) and agreement on the general nature of the response that will be undertaken.
Once the decision has been made about whether to and/or how to respond, focus then
shifts to the requirements that must be met while conducting the time-critical removal
action.

Compliance issues that must be addressed:

Assessment of applicable or relevant and appropriate requirements
(ARARYS)

Statement of endangerment requiring a removal action

For removal actions, the National Oil and Hazardous Substances Pollution Contingency
Plan (NCP) requires compliance with ARARs to the extent practicable. Determination of
what is practicable is, to a large degree, based on the subjective judgment of DOE as the
lead agency; however, gaining concurrence from the regulatory agencies on what is
practicable will help ensure continued support of the extended project team. ARARS that
affect worker health and safety, ARARS that are directly relevant to the actions being
implemented (i.e., action-specific ARARS), and ARARs that cannot be deferred until the
final ROD are generally complied with.

Module 3, Note B provides an example ARARS assessment as part of an Action
Memorandum for a time-critical removal. This is an example of how “to the extent
practicable” was interpreted for a specific action.

A risk assessment or risk evaluation is not required for a time-critical remova action. In
remedial actions, risk assessments are generally used to demonstrate that a site poses a
risk that requires action and to evaluate the effectiveness of various remedial aternatives.
Neither of these purposes is relevant to a time-critical removal action because the only
requirement to justify action is that one or more of the criteria listed in the NCP is met.

In accordance with NCP criteria [Section 300.415(3)(b)], a removal action may be
appropriate where:

DOE (as the lead agency) identifies the existence of a threat to public
health and welfare or the environment, regardiess of whether the site is
included on the National Priorities List (NPL).

Actual or potential exposure to nearby human populations, animals, or
the food chain from substances or pollutants or contaminants is found.

. Actua or potential contamination of drinking water supplies or sensitive
ecosystems is found.

. Hazardous substances or pollutants or contaminants in drums, barrels,
tanks, or other bulk storage containers that may pose a threat of release
are found.

Module 3 Time-Critical Removal Actions (continued)
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Module 3 Time-Critical Removal Actions (continued)

Step 4.

Migration of high levels of hazardous substances or pollutants or
contaminants in soils largely at or near the surface is possible.

Weather conditions may cause hazardous substances or pollutants or
contaminants to migrate or to be released.

Threats of fire or explosion are found.

No other appropriate federal or state response mechanisms exist for
responding to a release or threat of a release.

Other situations may pose threats to public health or the environment.

Note that it is not necessary to demonstrate actual risk or even actual contamination.
Potentia risk or potential contamination are sufficient. Risk evaluation is made
unnecessary by the urgency of the action being taken, by the focused nature of the action,
and by the later opportunity (during final site actions) to address any residual risk not
removed or mitigated by the removal. The statement of endangerment required in the
Action Memorandum is supported by illustrating how the site problem meets one or more
of the NCP criteria that warrant aremoval action. Module 3, Note B provides an
example of an endangerment statement for a time-critical removal. Worker health and
safety issues are considered in the design and implementation of the removal action (see

Step 4),

Develop removal action approach. The removal action approach serves as the basis for
implementing the removal action. The removal action approach is the technical approach
that will be used to address the release or threat of release and comply with ARARS to the
extent practicable. Development of a time-critical removal action approach is analogous to
the design step; also by way of analogy, it is a combination of two steps (defining and
designing an aternative) of a longer term action (see Submodules 4.3, Preconceptual
Design, and 4.5, Conceptual Design). These two steps are combined in atime-critical
removal action in order to streamline the response.

Development of the removal action approach will require a design team that typically
integrates (if possible) the team that will perform the action.

The general outline of the response action typicaly is well established by this point (e.g.,
removal of volatiles from the subsurface by soil vapor extraction). However, the genera
intent of the action must be refined into an explicit statement of measurable objectives of
the action. These objectives will be used for judging the adequacy of the approach and the
success of the action.

The three basic approaches for establishing the objectives of a time-critical removal action
are ARARs-based, cost/scope-based, and action-based. Any one or any combination of
these approaches is acceptable. For example:

ARARs-based. Thorium-contaminated soil will be removed in the top
6 in. of soil to the action level of 5 pCi/g established in the DOE
guidelines.

Module 3 Time-Critical Removal Actions (continued)
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Module 3 Time-Critical Removal Actions (continued)

Cost/scope-based. Beginning with the most contaminated areas in the
southwest corner of the fenced area, the hot spots will be stabilized by
placement of temporary cover materia. The extent of the action is
limited to the funding available this fiscal year, not to exceed $250,000.

Thorium-contaminated soil will be removed in the top 6 in. of soil above
5 pCi/g, until amaximum 500 yd’is removed and stored at the interim
storage facility.

o Action-based. Drums containing strontium-contaminated liquids will be
removed, overpacked, and placed in temporary storage.

Key uncertainties and data gaps in the understanding of the site or the site problems can be
managed in two ways.

Collecting additional data that reduce (or perhaps eliminate) the
uncertainty

Developing contingency plans to accommodate the uncertainty if it
creates a need to modify the remediation approach in the field

Extensive data collection prior to action generally is not feasible for a time-critical
removal action. Examples of limited data collection that may be feasible for a time-
critical removal action (i.e., less than 6 months planning) include using rapid turnaround
methods to provide quantitative and qualitative information to:

Reduce uncertainty of contaminated soil volume.
Provide information meeting waste acceptance criteria.

Provide information to ensure that worker health and safety will be
protected during the action.

Magjor uncertainties and data gaps that cannot be managed or addressed using very limited
data collection activities generaly cannot be tolerated for a time-critical removal action.
Any unknowns that render implementation or probable success of the action highly
uncertain may require more involved study than is feasible within a 6-month period, and
generally, such required study would place the problem outside the scope of a time-critical
removal action. If extensive data collection is required to reduce uncertainties or if key
uncertainties cannot be resolved through development of contingency and monitoring plans
(see Step 4, below), the site problem may be more appropriately addressed through a
longer term response (see Module 4, Non-Time-Critical Removal Actions and Early
Remedia Actions).

The final remova action approach must ensure the following:
That al compliance issues can be resolved
That any uncertainties in the removal action approach are acceptable and

can be managed through developing/implementing contingency plans

Module 3 Time-Critical Removal Actions (continued)
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Module 3 Time-Critical Removal Actions (continued)

Step 5.

That logistical issues can be identified before implementing the removal
action approach

That a cost estimate of acceptable accuracy for completing the action is
feasible, as based on the detail to which the response has been defined/
designed

That removal action objectives can be substantially met

The removal action approach should be brief (e.g., less than 10 pages). It should include
a description of the approach, an assessment of how it achieves compliance (e.g., removal
action objective), and a cost estimate. It will appear in both the removal action Work Plan
and the Action Memorandum/Removal Site Evaluation. Module 3, Note B provides an
example remova action approach as included in an Action Memorandum. Module 3,
Note E provides an example removal action approach from a removal action work plan.

Develop Action Memorandum/Removal Site Evaluation. The NCP requires that a
removal site evaluation be conducted and that an action memorandum be prepared in order
to document the basis and intent of undertaking a removal action. To streamline the
planning phase, the Removal Site Evauation and Action Memorandum are written together
and incorporated into a single document.

For a removal action, the Removal Site Evaluation fulfills the purposes served by the
Remedial Investigation (RI) report and the Feasibility Study (FS) for a Remedial Action.

It presents the understanding of the site as based on the available information (e.g., results
of site inspection or preliminary assessment) and it explains the possible responses that
could be taken (typicaly focusing on one fairly obvious solution). By presenting a
preferred alternative, the Removal Site Evaluation goes one step further than an FS. In
the Remedial Action process, thisis left to the Proposed Plan. (For more detailed
information on the Removal Site Evaluation see Submodules 4.1, Scoping, and 4.6,
Remedy Selection and Documentation.)

Given the limited planning time available for a time-critical removal action, the Removal
Site Evaluation often is based entirely on available information and does not report the
results of any new investigation of the site.

The purposes of the Remova Site Evaluation are;

To assess the site problem(s) addressed by the removal [The conceptual
site model (see Step 2, above) is the basis for the assessment.]

To establish that a removal action is appropriate for addressing the
occurrence of a release or the potential for a release

To document the objective(s) of the removal action

To identify (briefly) the aternative(s) considered for the removal action
and to identify the preferred aternative

Module 3 Time-Critical Removal Actions (continued)
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Module 3 Time-Critical Removal Actions (continued)

Step 6.

To evaluate the preferred dternative for cost, effectiveness, and
implementability [The removal action approach (See Step 4, above) is
the basis for the evauation.]

To present a recommendation to proceed with a removal action

The Removal Site Evaluation also provides the basis for planning a limited data collection
through a limited field investigation (LFI) in the removal action work plan (see Step 6,
below) if required for addressing key uncertainties before initiation of a time-critical
removal.

The following essential elements of the Action Memorandum are presented as the Removal
Site Evaluation: (1) identification and description of the site problem(s) to be addressed
by the removal (conceptua site model developed in Step 2); (2) evauation of the urgency
of the response (compliance issue addressed in Step 3); (3) identification of the objective
of the time-critical removal action; (4) description of the removal approach that will be
used to achieve the objective (developed in Step 4).

For a removal, the Action Memorandum serves the role of the Record of Decision (ROD)
in a remedial action. That is, the Action Memorandum is the document that formalizes
the lead agency’s decision to undertake a removal action under CERCLA (Section 104)
authority. Additional detail on preparing action memoranda is provided in Module 4,
Non-Time-Critical Removal Actions and Early Remedia Actions. An example Action
Memorandum for a time-critical removal action is provided in Module 3, Note B. The
required elements for the Action Memorandum are presented in an example outline in
Module 3, Note C, which provides additional detail specific to combined Action
Memorandum/Removal Site Evaluations for time-critical removals.

CERCLA statutory limits on remova actions (i.e., 1 year and $2 million) do not apply to
DOE removal actions because they are not fund financed (DOE/EPA, 1995). Facility-
specific Federa Facilities Agreements (FFAS) should be examined to assess whether the
limitations apply.

Develop Removal Action Work Plan. Once the decision is made to proceed with the
removal, awork plan is needed to outline the “who,” “what,” “when,” and “where’. The
“why” was outlined in the Removal Site Evaluation/Action Memorandum and can be
referenced as necessary in the work plan. The Action Memorandum included statements
of “what” would be done through the removal, but those statements are necessarily
somewhat genera and do not provide sufficient detail for actual implementation of the
removal. The work plan outlines the detailed steps for implementing the removal. For a
time-critical removal action, the work plan combines the purposes of the work plan for a
longer term early action (see Submodule 4.1, Scoping) and the design for the removal.
(Although final design is beyond the scope of this guidance document, Submodules 4.3,
Preconceptua Design and 4.5, Conceptual Design provide guidance on the early steps of
design for a removal.)

The work plan complements the Action Memorandum, carrying the development of the
removal approach to a fully implementable plan. The work plan must provide the
following:

Module 3 Time-Critical Removal Actions (continued)
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Module 3 Time-Critical Removal Actions (continued)

Step 7.

Step 8.

Step 9.

Complete design for the removal action

Procedures for the remova action incorporated as the following
appendices. (1) Quality Assurance Project Plan, (2) Health and Safety
Plan; (3) Sampling and Analysis Plan (SAP); and (4) Waste Management
Plan

Management Plan. This should include the schedule, cost estimates,
organization chart (with roles and responsihilities), and a procurement
plan, if required.

To the extent possible, existing plans or standard procedures should be referenced or
adopted in order to avoid developing the plans from scratch. For example, facility
decommissioning procedures may have a pre-approved SAP for meeting waste acceptance
criteria. Module 3, Notes D and E provide an example outline and sections of a work plan
for a time-critical removal action at a DOE site.

Facilitate community involvement. For a typical time-critical removal action, the limited
time available before the action must commence means that the facility will not have
opportunity to provide for public participation before initiating action. Instead, community
involvement is usualy arranged concurrent with the action. The NCP requires that DOE

Publish a notice of availability of the Administrative Record in a mgjor local
newspaper of genera circulation within 60 days of initiation of onsite activity.

Provide a public comment period as appropriate of not less than 30 days from the
time the Administrative Record file is made available to the public for inspection.

Prepare a written response to significant written comments.

In al instances, the DOE facility should involve the public as soon as time allows. For
example, if time is available, a draft of the Action Memorandum might be released to the
public for comment prior to initiating action.

Resolve logistics for the removal action. Once the Action Memorandum is signed and
the action is designed, implementation should be all that remains. Numerous logistical
issues have to be resolved prior to and during mobilization. This step falls under
implementation of the removal action and is therefore outside the scope of this guidance
document. However, as partial guidance, Module 3, Note F provides a detailed checklist
of logistic issues with discussions of the importance of each.

Stop.

Module 3 Time-Critical Removal Actions (continued)
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Module 3 Notes on Time-Critical Removal Actions

Note A. Example Conceptual Model for a Time-Critical Removal Action at Mound.

The following is an example conceptual model excerpted from a remova action work
plan at the Mound Plant. Module 3, Note E provides another excerpt from the same
work plan and additional detail on the specific action.

The purpose of this example is to illustrate the development of a conceptual model
that focuses on a single site problem rather than on a conceptual site model as
described in DOE's RI/FS guidance, in which the model provides a summary of al
site problems in an operable unit.

This conceptual model was used to provide the basis for the design of the removal
action for the expected conditions and for an uncertainty analysis conducted as part of
the design basis. These are illustrated in Module 3, Note E.

The development of the conceptua model and expected conditions was the focus of
several meetings between DOE, its contractor, and subcontractor. The brevity of the
conceptual model illustrates the effort of the project team in concisely summarizing
relevant information for use as a design tool.

Note A: Example Conceptual Model for a
Time-Critical Removal Action at Mound
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Module 3 Notes on Time-Critical Removal Actions (continued)

actinium-227, 1,400 pCi/g, occurred at a depth of approximately
12 feet, although contamination was measured at other locations at
depths between approximately 6 feet and 20 feet. It is assumed,
however, that subsurface contamination extends to a depth of 23 feet.
The asphalt and concrete surfaces are not expected to be
contaminated. Samples from boreholes C-008 and C-009 exhibited
maximum radium-226 concentrations of 2.0 pCi/g. Results from B-16
sample analysis show a thorium-232 concentration of 25 pCi/g at a
depth of 4-6 feet. Thorium-232 contamination is expected to be
encountered from the soil surface to a depth of 6 feet. Although not
reported in the results from boreholes C-008, C-009, and B 16,
thorium-228 is reported to have been deposited with the
actinium-contaminated  soil.

A review of historical information indicates that no transuranic wastes
are present and no hazardous materials are present above regulatory
levels. Also, based on the background information presented in
Section 1.3, the actinium-227 contamination is concentrated around
the former septic tank rather than being dispersed throughout the
subsurface region.

Soil gas surveys were performed in Area 7 in 1992 (DOE 1992a).
Each sample was collected at a depth of five feet. Of atotal of 53
samples collected from Area 7, two were from locations within the
removal action control zone. Total VOC's detected at these locations
were 39 ppb and 13 ppb. At the former location, the total consisted
entirely of Freon-113. These results are consistent with the
observations from B-16 (Appendix A) in which 8-10 ppm was
measured by the OVA at the borehole surface when the split spoon
sample from the 4-6 feet depth was extracted from the borehole. For
the proposed depth of the removal action, B-16 drilling measurements
indicate the highest OVA readings occurred at 18 feet BGS (200 ppm)
and 24 feet BGS (900 ppm).

2.2.2. Subsurface Material

The subsurface conditions in the area of the suspected septic tank
were obtained from the B-16 and B-3 boring logs. Figure 2.2. shows
the strata to a depth of 52 feet. The subsurface material consists of
silty sand and gravel in the upper ten feet and between 16 feet and 20
feet. Clay is found between 10 and 16 feet and from 20 feet to 40
feet. It is assumed that any debris encountered during the excavation
will comply with Mound Waste Stream AMDM-000000012 (WS12)
criteria as defined in manual WD-10332

Previous field sampling
helps establish expected
conditions.

Process information
helps establish expected
conditions.

Expected site conditions.

Note A: Example Conceptual Model for a
Time-Critical Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)
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Note A: Example Conceptual Model for a

Time-Critical Removal Action at Mound (continued)

0U5, Area 7 Remova Action Work Plan

October 1994
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Module 3 Notes on Time-Critical Removal Actions (continued)

actinium-227, 1,400 pCi/g, occurred at a depth of approximately
12 feet, although contamination was measured at other locations at
depths between approximately 6 feet and 20 feet. It is assumed,
however, that subsurface contamination extends to a depth of 23 feet.
The asphalt and concrete surfaces are not expected to be
contaminated. Samples from boreholes C-008 and C-009 exhibited
maximum radium-226 concentrations of 2.0 pCi/g. Results from B-16
sample analysis show a thorium-232 concentration of 25 pCi/g at a
depth of 4-6 feet. Thorium-232 contamination is expected to be
encountered from the soil surface to a depth of 6 feet. Although not
reported in the results from boreholes C-008, C-009, and B 16,
thorium-228 is reported to have been deposited with the
actinium-contaminated  soil.

A review of historical information indicates that no transuranic wastes
are present and no hazardous materials are present above regulatory
levels. Also, based on the background information presented in
Section 1.3, the actinium-227 contamination is concentrated around
the former septic tank rather than being dispersed throughout the
subsurface region.

Soil gas surveys were performed in Area 7 in 1992 (DOE 1992a).
Each sample was collected at a depth of five feet. Of atotal of 53
samples collected from Area 7, two were from locations within the
removal action control zone. Total VOC's detected at these locations
were 39 ppb and 13 ppb. At the former location, the total consisted
entirely of Freon-113. These results are consistent with the
observations from B-16 (Appendix A) in which 8-10 ppm was
measured by the OVA at the borehole surface when the split spoon
sample from the 4-6 feet depth was extracted from the borehole. For
the proposed depth of the removal action, B-16 drilling measurements
indicate the highest OVA readings occurred at 18 feet BGS (200 ppm)
and 24 feet BGS (900 ppm).

2.2.2. Subsurface Material

The subsurface conditions in the area of the suspected septic tank
were obtained from the B-16 and B-3 boring logs. Figure 2.2. shows
the strata to a depth of 52 feet. The subsurface material consists of
silty sand and gravel in the upper ten feet and between 16 feet and 20
feet. Clay is found between 10 and 16 feet and from 20 feet to 40
feet. It is assumed that any debris encountered during the excavation
will comply with Mound Waste Stream AMDM-000000012 (WS12)
criteria as defined in manual WD-10332

Previous field sampling
helps establish expected
conditions.

Process information
helps establish expected
conditions.

Expected site conditions.

Note A: Example Conceptual Model for a
Time-Critical Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

2.2.3. Groundwater

As shown in Figure 2.2., groundwater was encountered in borings
B-16 and B-3 at 17 feet BGS in asilty sandy gravel strata. Based on
available information and discussion with the Mound Hydrogeologist,
it is assumed that this represents a perched water zone and that the | Assumptions help define
underlying clay strata acts as an aquitard. Based on the depth to | expected conditions.
groundwater, the top of the confining clay layer at 21 feet, and the
assumption that the perched water zone is laterally discontinuous, it is
estimated that recharge rates to the aquifer range from 10,000 to
20,000 gallons per day (gpd) and that the reservoir contains
approximately 360,000 gallons. No groundwater contamination has
been detected in the vicinity of the removal action.

2.2.4 Septic Tank

The septic tank is reported to have been installed at or near the
surface of the original ravinein the late 1940’s. The tank is assumed
to be a 1,500 to 2,000 gallon concrete tank with nomina dimensions | Assumption.
of 5ft x 5 ft x 10 ft. Based on existing contours, the top of the tank is
expected to be about 18 feet BGS and the base of the tank about
23 feet BGS.

2.3. PROBLEM STATEMENT

The problem, as defined by thisremoval action, isthe presence of | The site problem defined
soils contaminated with actinium-227, thorium-228/232 and on the basis of the
radium-226 above clean-up levels within a pre-determined volume in | conceptual model and
the northern portion of Area 7. The potential release of this | expected conditions.
contamination to area groundwater constitutes a threat to both on-site
workers and possibly the off-site environment.

Note A: Example Conceptual Model for a
Time-Critical Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)
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Note A: Example Conceptual Model for a
Time-Critical Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

Note B. Action Memorandum for_a Time-Critical Removal Action at |daho National
Engineering Laboratory.

The following Action Memorandum provides an example of the extent to which a
decision document can be focused for a time-critical removal action. This removal
action was initiated at INEL to remove sludge from a former chemical processing
plant. The action memorandum was issued and the action has since been completed.

Elements of this action are:

The majority of the design and actual implementation information
has been left to other documents (e.g., removal/action work plan,
field procedures). This alows the action memorandum to be brief
and focused on the specific site problem and resolution that has been
determined.

. The action memorandum is consistent with EPA’s suggested outline
(EPA, 1990) for non-time-critical removal actions.

. The action memorandum, while issued by DOE as the lead agency,
received regulatory consensus prior to its issuance.

Note B: Example Action Memorandum for a
Time-Critical Removal Action at INEL
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Module 3 Notes on Time-Critical Removal Actions (continued)

DEPARTMENT OF ENERGY
IDAHO FIELD OPERATIONS OFFICE
LEAD AGENCY ACTION MEMORANDUM

REMOVAL ACTION - IDAHO CHEMICAL PROCESSING PLANT

SUBJECT: Action Memorandum for a Removal Action at the Idaho

Chemica Processing Plant, Waste Area Group 3, Operable
Unit No. 9, CPP-740 Settling Basin, 1daho National
Engineering Laboratory, Butte County, Idaho.

PURPOSE

The purpose of this action memorandum is to document approval of
the proposed removal action described herein for 1daho Chemical
Processing Plant (CPP)-740 settling basin site, daho National
Engineering Laboratory, Butte County, Idaho.

SITE CONDITIONS AND BACKGROUND

Thisis atime-critical removal. The site consists of a concrete
settling basin and tank containing some 2,700 gallons of sludge and
approximately 4,600 gallons of water, both which are radioactively
contaminated. The settling basin was constructed in 1962 and
abandoned in 1977. Because of the site conditions, age of this
facility and the liquid nature of the contamination, an action is
warranted.

A. SITE DESCRIPTION

1 REMOVAL SITE EVALUATION

Thesite's key problem area includes a concrete
settling basin constructed in 1962 containing some
2,700 gallons of sludge and 4,600 gallons of water,
both of which are radioactively contaminated.
(Radioactive waste characterization of CCPP-603
Basin System, CPP-740, Technical Report WM-FI-
81-023, Revision 1.)

Both a preliminary assessment and site inspection
were completed as part of a Value Engineering
Session held March 15-16, 1993. Because of the
age of the structures (1962 construction period),
there is a potentia threat of release to the
environment of this radioactively contaminated
media.

Expected conditions.

Removal Site Evaluation
is integrated into the
Action Memorandum.

Site problem identified.

Note B: Example Action Memorandum for a
Time-Critical Removal Action at INEL (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

2. PHYSICAL LOCATION

The CPP began operations in 1953 as a facility for
receipt, interim storage, and reprocessing of
nuclear materials, such as irradiated nuclear fuel
from test, defense, and research reactors in the
United States and other countries. The plant is
located at the Idaho National Engineering
Laboratory (INEL), about 45 miles west of Idaho
Falls, ldaho.

There are no residents within an 11-mile radius of
the site and a very low density within a 32-mile
radius.

3. SITE CHARACTERISTICS

The Fuel Receiving and Storage Facility (CPP-603)
is located at the south end of the CPP. Prior to
reprocessing, spent fuel assemblies are stored at the
basin area until a sufficient amount of fuel is Process infor mation.
accumulated for a reprocessing run. The basins are
filled with water with approximately 20 ft of cover
of the fuel assemblies to provide radiation
shielding. With the construction of this facility, a
filtration system was installed to maintain the
visibility of the water. This system consisted of a
diatomaceous earth filter. The filter was back
washed periodically when a pressure drop occurred.
The backwash durry of filter aid material and
backwash water was then pumped to CPP-301, a
vertical concrete settling basin. When the durry
settled, the supernatant was then drained from the
settling pit to a dry well. The settling period
usually required the dlurry to settle overnight,
hence holding up back washing. It was for this
reason that in 1962 the horizontal settling basin
(CPP-740) was constructed. The use of the CPP-
740 settling facilities was terminated in early 1977
when a system of pressurized solid filter replaced
this system.

This site is owned by the federal government. This
is the first removal action at this site, but one of
three sites planned for a removal action at WAG 3.

Note B: Example Action Memorandum for a
Time-Critical Removal Action at INEL (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

4. RELEASE OR THREATENED RELEASE
INTO THE ENVIRONMENT OF A
HAZARDOUS SUBSTANCE, OR POLLUTANT
OR CONTAMINANT

Because of the age of this settling facility and the
liquid nature of the contamination this facility poses
a threat of release to the environment, including
sails.

The materials known to be on-site consist of
radioactively contaminated liquid and sludge and
include Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA)
hazardous substances under CERCLA

Section 101(14).

Totd volume of hazardous substances is estimated
to be 2,700 gallons of radioactively contaminated
sludge and 4,600 gallons of radioactively
contaminated liquid.

5. NATIONAL PRIORITIES LIST (NPL) SITE
STATUS

The Idaho Chemical Processing Plant is a Waste
Area Group (WAG 3) and is located within the
boundaries of the designated INEL NPL site. No
remedial activities are in progress at the CPP. No
remedial actions are proposed at this time.

6. LOCATION MAPS

Figure 1-1 shows the location of the site with
respect to the INEL. Figure 1-2 shows the site
location with respect to southeastern Idaho. Figure
1-3 shows the location of the horizontal settling
basin (CPP-704) and its location relative to the Fuel
Recelving and Storage Facility (CPP-603).

B. OTHER ACTIONS TO DATE
There are no actions to date by the U.S. Department of

Energy-ldaho Field Operations (DOE-ID) on this site. No
current remedial actions are under way on this site.

Basis for using removal
action/CERCLA 104
Authority to respond to
site problem.

Note B: Example Action Memorandum for a
Time-Critical Removal Action at INEL (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

C. STATE AND LOCAL AUTHORITIES ROLE

The Idaho Department of Health and Welfare has been
notified of actions at this site. The DOE-ID will be the lead
agency for this removal action.

THREATS TO PUBLIC HEALTH OR WELFARE OR THE
ENVIRONMENT, AND STATUTORY AND REGULATORY
AUTHORITIES

Conditions presently exist at the site which, if not addressed by
implementing the response action plan, may present a substantial
endangerment to the environment. Conditions a the site meet the
criteria for a removal action as stated in the National Contingency
Plan (NCP), 40 CFR Section 300.415:

A. THREATS TO THE ENVIRONMENT

1 Hazardous substances or pollutants or contaminants
in drums. barrels, tanks or other bulk storage
containers that may pose a threat of release, 40
CFR 300.415 (b) (2) (iii) — The settling basin was
constructed in 1962 and its present physical
condition is not known, however, given the age of
the facility and the liquid nature of the radioactive
contamination, action needs to be taken to prevent
threat of a release to the environment.

2. Weather conditions that may cause hazardous
substances or_pollutants or contaminants to migrate
or be released, 40 CFR 300.415 (b) (2) (v) — The
top of the settling basin is not sealed and
precipitation or run off from other sources could
enter the basin, causing an overflow of subsequent
contamination of soils.

ENDANGERMENT ASSESSMENT

Threatened release of hazardous substances from this site, if not
addressed by implementing the response action selected in this
memorandum, may present an endangerment to the environment.

PROPOSED ACTIONS AND ESTIMATED COSTS

The proposed removal action consists of on-site pumping of the
sludge and the liquid, solidification of the sludge and off-site disposal
at the Radioactive Waste Management Complex (RWMC). The
RWMC facility, located severa miles west of the ICPP, receives

Listing of specific
reasons this response
meets criteria listed in
NCP for using removal
(CERCLA 104)
authority.

Required endanger ment
assessment.

Removal action
approach.

Note B: Example Action Memorandum for a
Time-Critical Removal Action at INEL (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

low level radioactive waste for storage. Radioactive wastes are
transferred and stored in approved containers and must meet
acceptance criteriafor LLW before being stored at this facility. The
RWMC manages this waste to meet State and EPA requirements.

The radioactively contaminated liquid would be treated at the Process
Equipment Waste (PEW) Facility. The PEW treats wastes
containing radioactive constituents from various processes a the
ICPP. Liquid wastes are evaporated to concentrate radioactive
fractions which are then transferred to a permitted storage tank
facility. These high level liquid wastes are then cacined at the
Waste Calcine Facility to reduce their volume and mobility. This
action was selected based on the following factors:

L Pumping of the sludge and liquid is the most
effective action to prevent and eliminate the threat
of release to the environment.

2. A technology is available for the solidification of
the radioactively contaminated waste.

3. On-site disposal a the RWMC, and the processing
of the liquid at the PEW is readily available,
requiring a minimum of handling and transport.

A. PROPOSED ACTION

Soil covering the settling basin, approximately 7 ft, will be excavated
for access to the basin. The sludge and liquid will be removed and
disposed of as discussed in Section V above.

1 CONTRIBUTION TO REMEDIAL
PERFORMANCE

This removal action would contribute to the
efficient performance of any long-term remedia Relation to long-term
action by: (1) addressing the threat of a release that actions at site.
requires attention to stabilize that site to protect the
environment of a release of some 7,300 gallons of
radioactively contaminated sludge and liquid until a
long term-remedy can be implemented;

(2) preventing a potential of further migration to
the environment of radioactively contaminated
media; and (3) not hindering or foreclosing viable
options for long-term remediation.

Note B: Example Action Memorandum for a
Time-Critical Removal Action at INEL (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

2. DESCRIPTION OF ALTERNATIVE
TECHNOLOGIES

No other alternate technologies were considered Focused alternative
given that the sludge can be solidified and disposed assessment.

of at the RWMC, and the liquid waste can be
handled on-site at the PEW.

3. ENGINEERING EVALUATION/COST
ANALYSIS

This applies only to non-time critical responses.
This is a time-critica response.

4. APPLICABLE OR RELEVANT AND ARARS assessment.
APPROPRIATE REQUIREMENTS (ARAR)

FEDERAL ARAR’S

Regulations under 10 CFR 61 would be “relevant
and appropriate” for disposal at the RWMC.

STATE ARAR'S
No standards or regulations would be considered as
ARAR'’sfor this removal action. Cacining of the
radioactive waste would fal under the requirements
of the Idaho air regulations.
5. PROJECT SCHEDULE

Planning for this response action is currently under
way, and it is expected that field activities will
begin in July or August and be completed by mid-
November 1993.

B. ESTIMATED COSTS

The estimated cost to accomplish the cleanup would be
$1,100,000.

V. EXPECTED CHANGE IN THE SITUATION SHOULD
ACTION BE DELAYED OR NOT TAKEN

Delayed action would increase the risk that a release of radioactively
contaminated material would occur.

VII. OUTSTANDING POLICY ISSUES

None

Note B: Example Action Memorandum for a
Time-Critical Removal Action at INEL (continued)
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odule 3 Notes on Time-Critical Removal Actions (continued)

VIII.

ENFORCEMENT

DOE/ID is conducting this response action under their authority as a
“lead agency” under 40 CFR 300.5 and .415 (b) (1).

RECOMMENDATION

This decision document represents the selected removal action for
the CPP-740 Settling Basin site, in Butte County, 1daho, developed
in accordance with CERCLA as amended, and not inconsistent with
the NCP.

Conditions at this site meet the NCP Section 300.415 (b) (2) criteria
for a remova; and this action was approved by DOE/ID on April 6,
1993 at a Baseline Change Proposal meeting on April 6, 1993 (see
attached approved Baseline Change Proposal 93-22). The total
project costs are estimated at $1,100,000. The funding for this
project is being provided by DOE/ID.

Note B: Example Action Memorandum for a
Time-Critical Removal Action at INEL (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

VoteC.
l. Purpose
Il Site conditions and background
A. Site description
L Removal site evaluation
2. Physical location
3. Site characterigtics
4 Release or threatened release into the environment of a hazardous substance,
pollutant, or contaminant
5. NPL status
6. Maps, pictures, and other graphics representation
B. Other actions
1 Previous actions
2. Current actions
3. Consistency with final actions
C. State and local authority roles
1 State and local actions to date
2. Potential for continued state/local response
1. Threats to public health or welfare or the environment, and statutory and regulatory authorities
A. Threat to public hedth or welfare
B. Thresats to the environment
V. Determination of endangerment
V. Proposed actions and estimated costs
A. Proposed actions
1 Proposed action description
2. Contribution to remedial performance
3. Description of alternative technologies
4. ARARs
5. Project schedule
B. Estimated costs
VI. Expected change in the situation if action is delayed or not taken

Note C: Example Outline for an Action Memorandum:
Time-Critical Removal Action
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Module 3

Notes on Time-Critical Removal Actions (continued)

Note D.

1

Example Outline of Removal Action Work Plan.

Introduction

11 Purpose

1.2 Work plan format

13 Background

14 Objectives

15 Action Memorandum/Removal Site Evaluation

Conceptua model

2.1 Available data

2.2 Expected conditions
2.3 Problem statement

Design basis

31 Applicable or relevant and appropriate requirements
3.2 Other standards and requirements

3.3 Removal action guidelines

34 Design methodology

Remova action activities

4.1 Additiona site characterization
4.2 Mobilization

4.3 Site preparation

4.4 Implementation

Site closure demobilization

51 Investigative derived material disposal
5.2 Site restoration

Schedule

Cost estimate

Project organization

Appendices

A Sampling and Analysis Plan (i.e., a Field Sampling Plan and Quality Assurance

Project Plan)

Health and Safety Plans (required under 29 CFR 1910.120 and 40 CFR 300. 150)

A construction quality assurance plan

Integration of activities with the facility Community Relations Plan

Procedures for dealing with unexpected occurrences
Progress reporting

Demonstration of completion

Note D: Example Outline of Removal Action Work Plan
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Module 3 Notes on Time-Critical Removal Actions (continued)

Note E. Example Design Basis for a Time-Critical Removal Action at Mound.

This removal action design basis provides an example of how to design an action to
meet a set of expected site conditions, while acknowledging uncertainties and
preparing to manage uncertainty in the field.

The Operable Unit (OU) 5, Area 7, Actinium-Contaminated Soil Removal Action
Work Plan, from which this design basis has been extracted, provides the operating
procedures for performing a time-critical removal action under the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) for a portion
of Area 7 within OU5 suspected of containing actinium-227 contaminated soils in and
around a buried septic tank.

Area 7 is located in the northern portion of Mound OU 5 in the vicinity of buildings
29, 51, 66, and 98, and is approximately 700 ft by 200 ft in size. Originally a steep
ravine, Area 7 historically received backfill material and debris. A septic tank,
installed in the northern end of Area 7 during the construction of the Mound site in
the late 1940s, was abandoned at the time site operations began. In 1959 or 1960,
soil, concrete, and gravel contaminated with actinium-227, radium-226, and
thorium-232 from the SW building were buried in and/or near the abandoned septic
tank. Subsequently, the areain the vicinity of the tank was backfilled to level the
ravine. In 1984, a parking lot was built over the backfill adjacent to Buildings 29
and 98.

This work plan was based on detailed discussions with EG&G Mound Environmental
Restoration (ER) and Decontamination and Decommissioning (D&D) personnel. A
conceptua model was prepared detailing the conditions expected to be encountered at
the site, including nature, location, and extent of contamination. The work plan
strategy, developed using the Streamlined Approach For Environmental Restoration
(SAFER), provides contingency plans in the event that actual site conditions vary from
the expected site conditions. A design basis was established for excavation, temporary
storage, waste management, and disposal of contaminated soils for the removal action
in Area 7.

Note E: Example Design Basis for a
Time Critical Removal Action at Mound
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Module 3 Notes on Time-Critical Removal Actions (continued)

3. DESIGN BASIS

This section includes information necessary to serve as a basis of
design for the removal action. Specifically, this section presents
regulations that are considered practicable for a removal action,
Mound and DOE policies and procedures, removal action guidelines,
the design methodology, and the design flow diagrams. Each of
these items is addressed in the following sub-sections.

31 APPLICABLE OR RELEVANT AND APPROPRIATE
REQUIREMENTS

Mound OU5 applicable or relevant and appropriate requirements
(ARARYS) for the ER Program Remedial Investigation/Feasibility
Study (RI/FS) project have been identified (DOE, 1993b).
CERCLA regulations require that removal actions comply with
ARARs only to the extent practicable.

Only those ARARSs that relate to the actual removal action and not to
long-term remediation, apply to the removal. The following ARARs
are federal and state requirements that are considered practicable for
this removal action.

3.1.1. Air Quality

840 C.F.R. Part 61 Subpart H: National Emissions
Standards for Emissions of Radionuclides other
than Radon from Department of Energy Facilities.

Ohio Administrative Code (0. A. C.) 3745- 15
07(A): Air Pollution Nuisances Prohibited

O.A.C. 3745 -17-02(A,B,C): Particulate Ambient
Air Quality Standards

0.A.C. 3745-17-05: Particulate Non-Degradation
Policy

O.A.C. 3745-17-08 (A)(1), (A)(2), (B), (D):
Emission Restrictions for Fugitive Dust

3.1.2. Worker Safetv

§29 C.F.R. Part 1910: Occupational Safety and
Health Act (OSHA) —General Industry Standards

829 C.F.R. Part 1926: OSHA—Safety and Health
Standards

ARARS are a part of
the design basis: they
may provide necessary
performance
requirements or
specifications.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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829 C.F.R. Part 1904: OSHA —Recordkeeping,
Reporting, and Related Regulations

3.2 OTHER STANDARDS AND REQUIREMENTS

The following is a list of other standards and requirements applicable
to this removal action.

3.2.1 Mound Manuals and Procedures Internal facility

requirements contribute
to design basis.

Mound manuals and procedures applicable to this removal action
include:

Quality Policy and Responsibilities (MD-10334)

Quality Assurance Program for Engineering Dept.
(MD-10241)

Standards and Calibration System (MD- 10096)
Safety and Hygiene Manual (MD-10286)

Radiological Protection Program Manual
(MD-10019)

D&D Field Coordinator Manua (MD-10167)
Low-level Waste Management Manual (M D-81240)

Genera Procedures for Calibration of Radiation
Protection Instrumentation (MD-10215)

Waste Certification Program Plan (MD-81020)
D&D Decontamination Procedures (MD-10332)

Form ML-7588 Engineering Review Transmittal
Sheet

Form ML-8440 Project Quality Assurance Review

Form ML-8816 Engineering Department Non
Conformance Report

Health Physics Procedures (M D-80036)

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Work Package Development Manual,
Decontamination and Decommissioning — Mound,
1992

Quality Assurance Plan for Decontamination and
Decommissioning Project Management (MD-10241)

Debris Disposa (WS12)

Environmental Restoration Procedures (OU9 RI/FS
QAPjP)

3.2.2. DOE_Orderg/Criteria

The following list of DOE Orders and criteria are applicable to this
removal action:

Radiation Protection for the Public and the
Environment (5400.5)

Radioactive Waste Management (5820.2A)
Project Management System (4700.1)
Radiation Protection for Workers (5480.11)

Nevada Test Site (NTS) Waste Acceptance Criteria
(NVO-325)

3.3. REMOVAL ACTION GUIDELINES
3.3.1. Actinium

There is currently no EPA clean-up standard for actinium-
contaminated soil. Although no baseline risk assessments have been
completed for OU5, Area 7 at thistime, arisk analysis has been
performed for actinium-contaminated soils at another location at
Mound. For that project, the clean-up standard for actinium-227
was based on a risk model incorporating a residual radioactive
material program (RESRAD) that took into account sources, release
mechanisms, exposure pathways, and receptors. For that analysis,
the following model assumptions were made:

Pathways. externa radiation, dust inhalation,
groundwater ingestion, soil ingestion, and radon.

DOE orders contribute
performance
requirements or
specifications to design
basis.

Precedent for cleanup
level for actinium. The
cleanup level becomes a
performance
requirement in the
design basis.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Exposure parameters: 30-yr. exposure,
2,000 hrs./yr. on-site, 80% thereof indoors, 20%
thereof outdoors.

Fraction of drinking water from on-site
groundwater = 0.23.

Based on these assumptions, a concentration of 5 pCi/g of
actinium-227 resulted in a dose of less than 10 mrem and a
corresponding lifetime cancer risk of 2.5 x 10°Pending further
assessments, this concentration will be used as the actinium-227
clean-up god for this removal action.

3.3.2. Thorium and Radium

Per DOE Order 5400.5, the clean up criteria for thorium and radium
are 5 pCi/g within 15 cm of the surface and 15 pCi/g at depths
greater than 15 cm.

3.4. DESIGN METHODOLOGY

The removal action design is composed of three main tasks:
excavation, temporary storage, and waste management/disposal. Primary tasks.
Included in the design methodology for each of these tasks is a

description of the expected approach, an uncertainty analysis of the
expected conditions and potential deviations, and the monitoring and

sampling strategy.

The design methodology is a synthesis whereby the expected Discussion of how
conditions and design assumptions are initially formed into an uncertainty is managed
expected approach, which is basically a “nothing will go wrong” in this design.

design strategy. The expected approach is then analyzed to determine
al credible deviations from that approach. There is, however, some
uncertainty associated with these expected conditions. Uncertainties
are attributed primarily to the subsurface conditions not being
completely characterized, lack of detailed records as to the location Expected conditions.
of the septic tank and the deposit of actinium-contaminated soil, and
the impacts of changing weather conditions.

To manage these uncertainties, an anaysis is conducted to determine Uncertainties.
the extent to which uncertainties need to be included in the removal

action design. The uncertainty analysis starts by listing the expected
conditions (extracted from the conceptual model) that are anticipated
to be encountered during the removal action. Potential deviations are

identified for each expected condition. The type of monitoring or Monitoring.
sampling required to confirm if the deviation exists is developed.
Contingency plans are developed and presented for the potential Contingency plans.

deviations to provide guidance on options for redirecting the
technical approach. An evaluation of the probability of the deviation
occurring is conducted in order to rate the impact of the deviation.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Along with the expected approach, the contingency plans for the
potential deviations that have a medium or high probability of
occurring are included in the removal action design as credible
contingencies. Low probability deviations will only be included in
the design as contingency plans to be invoked should the unexpected
deviation occur.

The final design is developed as a series of flow diagrams
(Section 3.5) in which the expected conditions and all credible
contingencies are included.

3.4.1. Excavation

The excavation task and work directly associated with the excavation
approach will be performed within the control zone, as defined in the
HSP. Features of the control zone include the excavation, box
staging during loading, work trailer, contaminated equipment
storage, asphalt and concrete debris and the decontamination area.

Presented in the following subsections is a description of the
expected excavation approach, the excavation uncertainty analysis,
and the resulting monitoring/sampling strategy.

3.4.1.1. Expected Approach

The excavation approach for the removal action is designed to center
the excavation, using available information, in the area of the highest
concentration of actinium-contaminated soil. It is assumed that the
highest concentration of actinium is located in the vicinity of the
buried septic tank. However, as previously discussed, the location of
the tank can not be confirmed by available information. Elevated
levels of actinium have been detected in the soil in an area close to
the suspected septic tank location (Figure 2.1 ), Consequently, the
excavation will be focused on this area of known contamination
which, for purposes of this removal action, is assumed to be over a
20 ft x 20 ft area. The excavation will extend down to a maximum
depth of 23 ft below ground surface (BGS) which corresponds to the
expected depth of the septic tank.

The expected approach for the removal action excavation will include:

. installation of a dewatering system;
removal of asphalt and concrete;
sloped excavation to a depth of 6 feet;

installation of shoring;

Note that the deviations
were evaluated for
probability of
occurrence and impact.

Expected conditions.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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excavation an additional 17 feet in a 20 ft x 20 ft

area; and,

backfilling.

A 58 ft by 48 ft area will be the footprint for excavation. This area
is based on having a sufficient working elevation for the 20 ft x20ft
excavation, plus a sloped excavation from the surface to the working
elevation. The 58 ft x 48 ft area will have the shortest sides parallel
to the 30 inch storm sewer and the 20 ft x 20 ft areawill be centered
over the pocket of actinium contamination. The asphalt, concrete and
sod surfaces will be removed from an area extending slightly beyond
the 58 ft by 48 ft boundary. The control zone shall also have a soil
liner for temporary stockpile of excavated asphalt/concrete debris. It
may be necessary to screen the soils for construction materials or
any other debris that could damage the stockpile liner. A continuous
berm will be constructed around the stockpile perimeter to prevent

contact with surface runoff.

If the asphalt/concrete stockpile debris in the control zone is
contaminated, it will be placed in LSA boxes. To comply with

off-site disposal criteria, the contaminated asphalt/concrete shal only

be placed in the bottom (lower 6 inches) of the LSA boxes. The
upper portion of the LSA boxes may be used for excavated soil.
Consequently, several boxes may be required to remove al
contaminated asphalt/concrete debris. Uncontaminated
asphalt/concrete will be transferred to the Mound Spoils Area.

For the first six feet of excavation (approximately 450 cu yd), the
soil removal will progress with side slopes (horizontal: vertical) of
1.5: 1 to provide a bench for equipment to excavate the remaining
17 feet. A 20 ft by 20 ft area will be marked off at the toe to the

north slope leaving a 10 foot bench on the east, west and south
sides. This area will be excavated vertically to a depth of 17 feet
(approximately 250 cu yd) to remove the localized pocket of
actinium contamination. Sheet piling with cross braces will be

designed and installed to support the excavation. Figures 3.1. and
3.2. show the site plan for the proposed excavation and a profile of
the excavation with the overall shoring support concept. Until the
final excavation support design has been completed, the excavation
design in this work plan is subject to change, to be consistent with

the shoring design.

The project work will in al cases comply with OSHA requirements
in general and will comply with OSHA excavation requirements (29
CFR1926.652) in particular including required sloping and shoring

techniques. For the oil conditions expected, the project area has

been classed as “C”, which alows a maximum unsupported slope of

1.5:1.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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The dewatering system will be installed and activated prior to the
excavation activities. Groundwater is expected to be encountered at
17 ft BGS and dewatering is required to lower the groundwater table
to at least 23 ft BGS. Total dewatering flow is expected to be a
maximum of 15 gpm or 20,000 gpd. Dewatering will be
accomplished by a well point system designed by a Specialty
Contractor. Excavated groundwater will be pumped to the asphalt
lined pond. Figure 3.3 presents a conceptual layout of the dewatering
system.

3.4.1.2. Uncertainty Analysis

Table 1. 1 presents the uncertainty analysis for the excavation Uncertainties and
portion of the removal action. possible deviations.

The following are the six potential deviations that have a medium or
high probability of occurring. Contingency plans for these potentia
deviations are included in Table I11. 1 and are incorporated into the
excavation design approach.

Contamination is widely dispersed in the subsail.
The septic tank will be located in the excavation.
Groundwater will be encountered in the excavation.
Surface water will enter the excavation.

Saturated soil will be encountered.

Unknown utilities will be uncovered by the
excavation.

It is expected that the actinium-contaminated soil is confined to a Deviation.
relatively small volume located within the proposed excavation zone.
Historical information documents the potential migration of
contamination from the source. Also, the area has not been fully
characterized. Thus, there is the likelihood that the contamination is
not concentrated at the source. If this is the case, a contingency plan
is needed after the excavation of the 20 ft x 20 ft x 17 ft target
volume of soil is completed. Field instruments will be used to scan Monitoring.
each bucket per the radiation work permit (RWP), to determine if
elevated radiological contamination is present a the excavation
wals. If the contamination is still present above clean-up levels, the Contingency plan.
contingency plan is for DOE to decide if the remova action is to be
expanded.

It is assumed that the septic tank will not be uncovered during the
excavation to a depth of 23 feet BGS. Based on the GPR results and Deviation.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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radiological results from soil borings C-008, C-009, and B-16, there M onitoring.
is a medium probability that the septic tank will be discovered. If the
tank is uncovered, the contingency plan is to remove the tank Contingency plan.
contents, demolish the tank, remove the tank sections from the
excavation, and dispose of the material as low specific activity (LSA)
waste.

A contingency plan will be needed if groundwater is encountered
during the excavation. The expected condition is the groundwater Expected condition.
dewatering system will be effective in keeping the excavation dry.
There is, however, very little information on the characteristics of
the aquifer. If the dewatering system is not effective in keeping the Uncertainty.

excavation dry, the contingency plan is to stop the excavation at the Contingency plan.
groundwater table.

In addition to groundwater, water can accumulate in the excavation
from rainfall. The expected condition is that there will not be rainfall Uncertainty.
of sufficient intensity or duration to result in rainwater accumulating
in the excavation. If significant rainfall event occurs during the

excavation activities, the contingency plan will be to pump the water Contingency plan.
to portable containers,

Saturated soil may be encountered during the excavation. There is a

relatively strong probability of this deviation occurring because the Uncertainty.

clay soils may contain a high moisture content that cannot be

reduced by well point dewatering. Excavated saturated soil will be Contingency plan.
placed on the slope or bench of the excavation and allowed to dry.

The Mound Field Coordinator will visualy determine when the M onitoring.

stockpiled soil is sufficiently dry to be loaded into LSA boxes.
Moisture absorbent material will be added to the LSA boxes as
necessary per Mound MD-10332.

The final deviation to the excavation approach that is included in the
design is the potentia for encountering unknown buried utilities
during the excavation. Additional underground utilities are suspected
in the area of the excavation, and have a medium probability of
occurrence based on interviews with Mound Plant workers. Although
the surface will be examined for buried utilities prior to excavation,
if unknown utilities are uncovered and found to be abandoned, the
contingency plan is to remove the utility following Mound
procedures. If the utility is active, the line will be rerouted around
the excavation area.

3.4.1.3. Monitoring

The monitoring and sampling strategy selected for the expected
excavation approach will focus on the activities related to the

progression of the excavation. Specific monitoring activities include, Monitoring plans for
but are not necessarily limited to the following: defining deviations.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Monitor concrete and asphalt for radioactive
contamination as it is removed.

Monitor each bucket of excavated soil for organic
vapors and radioactive contamination.

Visually monitor the excavation for evidence of
buried waste (e.g., crushed containers, potentialy
contaminated equipment, discolored soil).

Visually monitor the excavation for saturated soil
or standing water.

Visually monitor the excavated area for unknown
buried utilities.

3.4.2. Temporay Storage

The purpose of temporary storage is to support the removal action
effort by providing an adequate and secure staging area for the soil
and groundwater during their evaluation prior to final disposition.
The temporary storage expected approach, as described in the
following sections, is based on the materials that require handling
from the excavation.

Ideally, the type and concentration of soil contamination should be
determined at the time of placement into the boxes. However, due to
the time required to ascertain whether the sail is contaminated or not
(i.e., to the level of precision required by the clean-up standards), a
staging concept has been selected to permit the excavation process to
proceed unimpeded by the sampling and analysis timing
requirements.

3.4.2.1. Expected Approach

The removal action expected approach requires temporary storage Expected conditions.
of

empty LSA boxes, empty water storage tanks;
excavated soil/septic tank debris in boxes;
groundwater;

surface water runoff; and

decontamination rinsate

The temporary storage area shall have areas designated for empty
LSA boxes, filled LSA boxes, equipment storage, and water storage
tanks (see Figure 3.4). The area shall have sufficient aisle clearance
for trucks and fork lifts to maneuver.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Figure 3.4. Area 7 Temporary Storage

OU5, Area 7 Removal Action Work Plan
October 1994

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
3-54




Module 3 Notes on Time-Critical Removal Actions (continued)

L SA-type storage containers (B-25 boxes) sufficient to store
excavated soil will be available. As soon as each box isfilled

(2-3 cu yd of excavated soil), the box will be moved from the
excavation site to a designated staging area in the Area 7 parking lot,
located to the southeast of the excavation site, as shown in

Figure 3.4. Each box will have five sample cores taken (one from
each corner plus one from the center) and composite into a single
sample for analysis at the Mound Soil Screening facility (radioactive
analysis) and the Mound Analytical laboratory (gamma-spectrum
analysis) See (FSP, Appendix C). After each box has been sampled,
it will be sealed and secured, in accordance with Mound procedure
MD-10332.

Groundwater removed by the excavation dewatering system will be
transferred and temporarily stored in the adjacent asphalt-lined pond.
The pond provides controlled discharge through a drainage ditch into
an on-site retention pond, prior to release off-site. Since the
groundwater is expected to be uncontaminated, it will not require
treatment prior to discharge. The capacity of the pond is
approximately 1.5 million gallons, which exceeds the maximum
projected groundwater volume. The dewatering system discharge
will be monitored for contamination.

If surface water flows onto the site, it will be collected and pumped
into plastic storage tanks located adjacent to the excavation area, in
the Area 7 parking lot. Similarly, any decontamination rinsate will
be transferred to the storage tanks. Samples of water will be taken
from the storage tanks and analyzed at the Mound laboratory for
radioactive contamination, pending further treatment and/or disposal.

Clean backfill (CERCLA requirements) will be required from off-

site sources. When backfilling activities begin, the backfill will be
transferred directly to the site by truck and placed in lifts into the

excavation. Consequently, it is not expected to require temporary
storage.

3.4.2.2 Uncertainty Analysis

The conditions expected to impact temporary storage activities are Uncertainties,

shown in an uncertainty analysis (Table 111.2). As aresult of this evaluation, contingency
analysis, the expected temporary staging approach was modified to plans for temporary
include the following contingencies: storage.

contaminated groundwater; and

non-WS12 criteria debris (Mound Plant criteria for
debris).

If contaminated groundwater is detected by the dewatering system
monitors, the dewatering process will be discontinued and the

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

excavation will not be permitted to extend below the groundwater
table. Contaminated groundwater will not be temporarily stored in
the staging area. If the runoff water in the asphalt lined pond
exceeds the NPDES discharge limits, the water will be pumped into
a tanker truck and either transferred to WD Building for treatment
and processing, or transferred elsewhere on Mound site for
solidification and off-site disposal.

If any debris is encountered during the excavation process that does
not meet Mound's WS 12 criteria, it will be placed into LSA boxes
identified for debris, and transferred to the staging area, pending
disposal.

3.4.2.3. Monitoring/Sampling

Based on the expected approach (as modified by the uncertainly Monitoring for
analysis), the temporary storage monitoring and sampling strategy deviations related to
includes, but is not limited to, the following. temporary storage.

Sample staged LSA boxes for Mound laboratory
analysis, per FSP (Appendix C)

Visually monitor pond water level during
dewatering activities, to determine rate of increase.

Monitor groundwater discharge for radioactive and
chemical contamination, per FSP.

Monitor pond (24-hr composite sample) to
determine if excavated groundwater exceeds
NPDES discharge limits.

Monitor LSA box inventory to assure adequate
supply .

Monitor temporary staging area for evidence of
leaking containers or storage tanks, deterioration,
parking lot surface cracking, etc.

Monitor WD Building treatment and storage
capacity, if surface water runoff has been
transferred to plastic storage tanks.

Swipe all equipment that has been decontaminated
to confirm that levels of removable contamination
meet Mound Health Physics (HP) requirements.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

Sample/analyze any surface water or
decontamination rinsate from the excavation that
was transferred to plastic storage tanks to determine
if it can be treated in the WD Building.

3.4.3 Waste Management/Disposal

The waste management task encompasses the transfer of waste and
materials from the removal action site to other locations that
routinely manage/dispose of the wastes generated in removals. The
expected waste management/disposal approach for this removal
action is described in the following subsections in terms of the
excavation and temporary storage needs.

3.4.3.1. Expected Approach

The removal action expected approach requires waste
management/disposal of:

filled LSA boxes;

construction debris on liners;

surface water (plastic tanks);

unused empty boxes, liners, plastic tanks;
excavation equipment; and
decontamination rinsate.

The soil in the LSA boxes will require staging until the Mound Field
Coordinator decides it will be transferred to interim storage
elsewhere at Mound, pending adecision for final disposal. The LSA
boxes will remain at the Mound interim storage location pending
authorization to ship boxes to an approved off-site disposal facility.
Boxes will be sampled on a random basis in accordance with Mound
Procedure MD-8 1240 for waste characterization before off-site
disposal.

Construction debris (certified as clean per HP survey) will be
shipped directly from the Area 7 parking lot staging area via truck to
the Mound Spoils Area.

The surface water (if any) which has been stored in plastic tanks will
be transferred by tanker trucks to the Mound WD Building for
treatment and disposal.

Expected waste
management conditions.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

Any unused and empty LSA boxes, stockpile plastic liners, and
plastic tanks will be decontaminated as necessary and transferred to
storage for re-use in future ER projects. Excavation equipment and
containers that were exposed or potentially exposed to contaminated
soils or groundwater will be decontaminated and transferred to D&D
for future use.

All decontamination rinsate stored in plastic tanks will be collected
in tanker trucks and transferred to the Mound WD Building for
treatment and disposal.

3.4.3.2. Uncertainly Analysis

The conditions expected to impact waste management/disposal Uncertainties,
activities are shown in an uncertainty analysis (Table I1l. 3). As a evaluation, and
result of this analysis, the expected waste management/disposal contingency plans
approach was modified to include the following contingency plans: related to waste
management.

Resource Conservation and Recovery Act (RCRA)
waste;

Transuranic (TRU) waste;

contaminated  asphalt/concrete;

water WD Building cannot process; and
non-WS 12 criteria debris.

RCRA waste boxes will be transferred to a RCRA disposal facility
or to Mound interim RCRA storage, pending final disposition.
Mixed waste (RCRA and LSA) will be transferred to the Mound
interim mixed waste storage facility, pending final disposition.

Based on results from the Mound Soil Screening facility, LSA boxes
will be re-labeled as TRU waste and will be transferred to the
Mound interim storage location, in a manner similar to LSA boxes
(above). Contaminated asphalt/concrete waste will be disposed in
the same manner as LSA boxes.

Water that WD Building cannot process will be transferred from
temporary plastic storage tanks via tanker truck to another location at
Mound for solidification, packaging, and disposal as LSA waste.

Non-WS 12 criteria debris will be disposed in the same manner as
LSA boxes.

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

3.4.3.3. Monitoring/Sampling

Based on the expected approach (as modified by the uncertainty Monitoring plans.
analysis), the waste management/disposal monitoring and sampling
strategy will be to sample/analyze LSA/TRU boxes at the Mound
interim storage location as required to meet the waste acceptance
criteria of the approved off-site disposal location.

3.5. DESIGN FLOW DIAGRAM

The expected approach, as modified by the results of the uncertainty Graphic of design

analysis, and incorporating the monitoring and sampling approach with
requirements, is described in the flow diagram (Figure 3.5) for the monitoring decision
sequence of work and excavation, temporary storage, and waste points and
management/disposal approaches. contingencies.

Mound Plant, ER Program OU5, Area 7 Removal Action Work Plan
Design Basis
Final, Revision O October 1994

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

Work Sequence
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Figure 3.5. Design Flow Diagram
Page 1 of 5

OU5, Area 7 Removal Action Work Plan
October 1994

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

Contingencies - Decision Model
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Figure 3.5. Design Flow Diagram
Page 2 of 5

OUS5, Area 7 Removal Action Work Plan
October 1994

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

Contingencies - Decision Model
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Figure 3.5. Design Flow Diagram
Page3 of 5

OU5, Area 7 Removal Action Work Plan
October 1994

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)
Contingencies - Decision Model
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Figure 3.5. Design Flow Diagram
Page 4 of 5

OU5, Area 7 Remova Action Work Plan
October 1994

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Contingencies - Decision Model
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Figure 3.5. Design Flow Diagram
Page 5 of 5

OU5, Area 7 Removal Action Work Plan
October 1994

Note E: Example Design Basis for a Time-Critical
Removal Action at Mound (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

Note F,

Time-Critical Removal Action Logistics Checklist.

ARARs compliance. Complying with ARARS may require some preparations. For
example, if compliance with a National Pollutant Discharge Elimination System
(NPDES) discharge limit is necessary, some preparations will be necessary for sample
analysis and monitoring as well as reporting on compliance. Any ARAR that will
require specific actions during the removal is likely to require some preparations prior
to or during mobilization.

Procurement of contractors and specialty subcontractors. Many removal actions at
DOE facilities will be implemented using site forces, thus reducing or eliminating the
need to procure outside services for atime-critical removal action. However, many
removal actions are likely to require procurement of at least specialty subcontractors
for treatment, disposal, or certain special aspects of construction (e.g., a shoring
subcontractor). Procurement can require several months and may need to begin
during the planning phase. For emergency actions (time-critical removals frequently
qualify), provisions in the Federal Acquisition Regulations and DOE Orders alow
some of the procurement requirements to be waived, thus enabling rapid procurement
of special services, equipment, or materials.

Equipment and materials acquisition. Any specia equipment, especialy if it will
have to be fabricated or cannot be obtained locally, will require some lead time. For
a time-critical removal, acquisition of such equipment or materials should begin as
soon as the need is identified.

Utilities (providing power, water, septic, etc. during removal action). Utility
services to support the removal action will often be problematic at DOE sites because
of the remote locations of some removal action sites or site security requirements.
Generators may be required if electrical power is unavailable. Potable water,
toilet/shower facilities, and fuel requirements must be assessed and resolved prior to
or during mohilization.

Permits. Removal actions, if conducted entirely onsite, are exempt from permits that
would otherwise be required (though the substantive requirements may have to be
met). Some permits (e.g., modifications to NPDES permits, and excavation permits)
may be required. Lead time required for permitting issues can easily delay atime-
critical removal. Necessary permits should be identified and work toward obtaining
them begun as early as possible during the planing phase.

Site access. Access to the removal site will typically not be a problem at a DOE site
unless the removal is offsite (i.e., not on the DOE facility property). Access to
adjacent areas that might be needed (e.g., for a staging area) or access to or through
adjacent private property can be difficult to arrange. Any site access needs should be
identified and work toward obtaining access should be begun as early as possible
during the planing phase.

Staging areas. Space to implement the removal action typically will greatly exceed
the immediate area of contamination. Space for access routes, parking, material lay-
down yards, temporary storage of wastes and other materials, sampling/analytical

Note F: Time-Critical Removal Action Logistics Checklist
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Module 3 Notes on Time-Critical Removal Actions (continued)

activities, offices, equipment staging and decontamination, and other activities must be
arranged in advance of mohilization.

Decontamination (e.g., of equipment that leaves the site). Decontamination
typicaly is needed for any equipment that will be removed from a facility or that will
be moved between waste units during a remova. Decontamination facilities and
capacity are required for capture and treatment of any rinse water or other waste
generated during decontamination. Space for a decontamination facility is one of
severa needs for a staging area adjacent to the removal site.

Site security. Because of the secure nature of most DOE sites, security during the
removal action typically will not be a problem at a DOE site. However, removalsin
offsite areas or in any non-controlled area typically will require some arrangements
for security. Security typically will be necessary for property protection and safety
reasons.

Utility location/relocation (e.g., buried pipelines, buried power lines). Location of
buried utilities in offsite areas is no different than for any private sector excavation
project. However, onsite utilities can be difficult to locate at DOE sites because of
the age of the facilities and the urgency under which many were constructed and
modified. Documentation of underground utilities often is less than perfect at DOE
sites. Working near aboveground and overhead utilities also can present challenges
that must be identified and addressed early.

Management of remediation-derived wastes (i.e., treatment, storage, and/or
disposal; temporary or permanent). Wastes have to be managed properly when
taken from a site or otherwise generated during aremoval action. Hazardous,
radioactive, and mixed wastes have specia requirements; but, even solid wastes have
to be managed in accordance with local requirements. Plans for storing, treating, and
disposing of all wastes generated during the removal action are a significant
requirement during the planning phase. Space for temporary facilities; meeting the
substantive requirements for a permit for a storage, treatment, or disposal facility;
constructing treatment, storage, or disposal facilities, and/or arranging for offsite
treatment, storage, or disposal can require considerable lead time. Such needs should
be identified early in the planning phase and work on these issues should begin as
soon as the need is identified.

Health and safety. Health and safety protection during the removal action is an
important responsibility. Acquisition of the necessary Persona Protective Equipment
(PPE), decontamination of reusable equipment, and disposal of used equipment are
major considerations. Large removal actions can result in a need for mgjor facilities
for showering, personnel contamination screening, and PPE maintenance and
distribution.

Personnel training. Because many site personnel have been extensively trained,
limited health and safety training and familiarization with the removal action may be
the only requirement. However, use of offsite contractors requires attention to ensure
that all personnel are properly trained. Health and safety training (40 hour training),
site procedures training (e.g., fire, emergency evacuation), quality assurance training,

Note F: Time-Critical Removal Action Logistics Checklist (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

radiation safety training, confined space entry training, and training in the specifics of
the Health and Safety Plan for the removal action are examples of the types of
training that may be required.

Transportation (e.g., of materials and wastes). Transportation of all materials,
equipment, and wastes should be arranged prior to beginning mobilization.
Transportation of wastes can be an especialy sensitive issue if any of the transport is
over public roads. Need for use of licensed hazardous waste haulers, special
equipment (trucks without tailgates, roll-off boxes, liners, tarps), and other similar
issues are common if transporting hazardous wastes or if transporting any wastes
through residential areas.

Monitoring during the removal (e.g., for deviations, of offsite migration of
contamination, of progress, of remova effectiveness). A monitoring plan should be
included in the Removal Action Work Plan (see Step 6). Monitoring will be required
to measure progress and/or direct the removal, detect deviations from expected site
conditions (which may require implementation of a contingency plan), detect offsite
migration of contamination, confirm compliance with ARARs (e.g., NPDES discharge
limits), and confirm effectiveness/completeness of the removal action. Arrangements
will have to be made for all of the sampling and analysis, or other measurements,
required to monitor the removal action.

Analytical services during the removal. Analytical services may be required to
facilitate monitoring the remova action, directing an excavation effort, characterizing
wastes being removed, segregating wastes for different management requirements, or
other needs. All analytical needs should be identified in the work plan (see Step 6)
and provided for prior to or during mobilization.

Preparations for possible implementation of contingency plans. Contingency plans
are not expected to be needed, otherwise the deviation that triggers one of them would
be the expected condition. Still, it is necessary to be ready to implement any of the
contingency plans. Any requirements of the contingency plans, including any or al of
the other categories of preparations listed in this step, should be provided for, at least
on a contingency basis. For example, if a contingency plan would require switching
to a different means of excavation, some preliminary arrangements to provide the
different equipment, contractor, or personnel typicaly will be required, if the
contingency plan is to be implemented efficiently and quickly.

Progress tracking and reporting. Progress of the removal action typicdly is
monitored on a daily basis for two reasons. (1) reporting progress by the On-Scene
Coordinator (OSC) through pollution reports (POLREPS) and (2) compensating a
removal action contractor or subcontractor, if compensation is on a unit cost basis.
Arrangements for tracking progress (who, what, when) should be outlined in the work
plan (see Step 6). Some preliminary steps generally are required during mobilization
to ensure progress is measured from the very beginning of the removal.

Community relations during mobilization, during the removal action, and during
demobilization. Time-critical removal actions do not benefit from the longer
planning phase available to longer term actions (see Module 3, Preconceptua Design)

Note F: Time-Critical Removal Action Logistics Checklist (continued)
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Module 3 Notes on Time-Critical Removal Actions (continued)

and thus do not afford significant opportunity for the public to be informed about the
action that is being contemplated, Consequently, community relations immediately
prior to mobilization and during the removal action assume a more critica role than
for an early action. Planning for community relations should begin prior to
mobilization, as early in the planning phase as possible. Community relations may
need to extend through the demobilization phase.

Operation and maintenance after completion of the removal. Most removals will
not require a continuing operation and maintenance phase immediately following the
field activities. However, removas that involve facilities or structures that will
require maintenance (e. g., caps that require care until a vegetative cover is
established) or removals that involve facilities that will require a period of continuing
operation (e.g., operation of a treatment process for water collected with a french
drain installed as part of the removal) require advance planning and arrangements to
ensure that those responsibilities are carried out once the removal is completed.
Personnel, contracting mechanisms, equipment and materials, and other similar issues
should be resolved in the work plan (see Step 6).

Note F: Time-Critical Removal Action Logistics Checklist (continued)
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Module 4
Non-Time-Critical Removal Actions and
Early Remedial Actions

Background

Early actions are used only to respond to agreed on problems. Longer term early actions (e.g., non-time-
critical removal actions or early remedial actions) are used to address site problems that are more complex
(e.g., difficult logitics, intricate technology) than time-critica remova actions. Still, if an early action is
being considered, it is because everyone can agree there is a problem that requires near-term intervention.
If there is any serious question whether or not the site problem(s) under consideration require action, (e.g.,
if you need to do a risk assessment to decide if the problem(s) require action) then the site problem(s) are
not yet appropriate for an early action process and should be deferred until the comprehensive Remedial
Investigation/Feasibility Study (RI/FS) process can support a decision to take action.

The early actions discussed in this module do not require the long investigations or the development and
evaluation of a full range of remedial alternatives required in the comprehensive RI/FS process. The
evaluations and even the documentation for these early actions should be abbreviated. The Nationa Qil and
Hazardous Substances Pollution Contingency Plan (NCP) even alows consideration of a single aternative
where appropriate;

“Few alternatives, and in some cases perhaps only one, should be developed for interim actions. A
completed baseline risk assessment generally will not be available or necessary to justify an interim
action. Qualitative risk information should be organized that demonstrates that the action is
necessary to stabilize the site, prevent futher degradations, or achieve significant risk reduction
quickly. " (See Note A of the Introduction for full text.)

The need to take action is established during development of the phased response strategy and in the
consensus memorandum. This module assumes that qualitative risk information — sufficient to support the
decision to take action-was provided prior to development of the consensus memorandum. This same
qualitative risk information is included as part of the dmumentation for non-time-critical removal or early
remedia action and will be important in helping to establish objectives.

The Introduction to this guidance describes the entire early action process as shown in Figure 1. This
module addresses two of the mgjor phases of the early action process. the Decision and Design Support
Phase and the Decision Phase. The third major phase, Detailed Design and Action is beyond the scope of
this document.

Organization

Some of the information in this module is distilled from fuller explanations in the DOE RI/FS guidance.
Many issues dealt with briefly in this module appear in the DOE RI/FS guidance as fill submodules. Two
design steps (i.e., Submodules 4.3, Preconceptual Design, and 4.5, Conceptual Design) have been
integrated into the planning and decision process.

Module 4 is divided into six submodules

41 Scoping

4.2 Limited Field Investigations

4.3 Preconceptua Design

4.4 Engineering Evaluation/Cost Analysis or Focused Feasihility Study
4.5 Conceptual Design

4.6 Remedy Selection and Documentation

Module 4 Non-Time-Critical Removal Actions
and Early Remedial Actions
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Background

Submodule 4.1 Scoping

Scoping for the early action began during the development of the phased response strategy and was carried
further in the development of the consensus memorandum.  In fact, the consensus memormdum maybe the
only scoping required for many early actions. However, the types of early actions covered in this module
include rather significant actions, potentialy involving millions of dollars in remediation costs. These more
extensive (and expensive) actions require greater effort in scoping.

The appropriate level of scoping effort has to be decided for each site. Through the scoping step, the
extended project team must accomplish the following:

Organization

Develop a sufficient understanding of the site problems to alow adequate planning.

Confirm the objectives and remedial responses tentatively established in the consensus
memorandum, including the qualitative risk information that supports action.

If necessary, develop a work plan for the early action

Submodule 4.1 discusses the following:

Evaluation of site understanding

Establishing specific data needs for the limited field investigation (LFI)
Conducting meeting of extended project team

Developing early action work plan

In addition, more detailed information is provided in the following notes:

Note A —Example Outline for a Site Problem Understanding Writeup
Note B—Example ARARs

Note C—Example Early Action Objectives

Note D—Example Early Action Work Plan Issues

Nata B __Deamanla T LT Wasl Dlan NHutlina
INUIC C — CAdLIpIv LIl VWUIR Clall vuuuie

Submodule 4.1 Scoping
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Submodule 4.1 Scoping (continued)

Sources

L U.S. EPA, May 1988, CERCLA Compliance with Other Laws Manual (Draft), OSWER
Directive 9234.1-01.

2. U.S. EPA, August 1989, CERCLA Compliance with Other Laws Manual, Volume 2,
EPA/540/G-89/009, OSWER Directive 9234.1-02.

3. U.S. EPA, December 13, 1991, Risk Assessment Guidance for Superfund: Volume 1 -Human
Health Evaluation Manual (Part B: Development of Risk-Based Preliminary Remediation Goals),
OSWER Directive 9285 .7-OIB.

4, U.S. EPA, September 1993(a), Data Quality Objectives Process for Superfund, Interim Final,
EPA/540/G-93/07 1, OSWER Directive 9355.9-01.

5. U.S. EPA, August 1993(b), Guidance on Conducting Non-Time-Critical Removal Actions Under
CERCLA, EPA/540/R-93/057, OSWER Directive 9360.0-32.

6. DOE, September 1994, CERCLA Removal Actions, DOE/EH-0435.

7. 40 CFR 300, March 8, 1990, National Oil and Hazardous Substances Pollution Contingency Plan,

Federal Register, Vol. 55, No. 46 Rules and Regulations.

Submodule 4.1 Scoping (continued)
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Submodule 4.1 Scoping

NOTE:

The goal should be to extract
the maximum amount of
understanding from the
available data.

NOTE:

The consensus memorandum
includes sufficient risk information
to support the decision to take
early action. Documentation of
the risk evaluation will be part of
site understanding.

4.1 Scoping
4-8

2 Go to Submodule 4.1 Note A
Evaluate site =~ |- - = - — = and to DOE RI/FS Guidance
understanding. Submodule 1.2 Note A.

3
Establish specific I
data needs for the LFI.

Go to Submodule 4.1
Note B and Note C.
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Submodule 4.1 Scoping (continued)

Step 1.

Step 2.

Step 3.

Start.

Evaluate site understanding. The Department of Energy (DOE) internal project team (or
extended project team, if appropriate) should visit the site to increase their understanding
of the site problems and logistical issues. (See Submodule 1.2, Note A of DOE's RI/FS
guidance for additional detail about items to include in the site visit.) This site visit may
be particularly important for clarifying the boundaries/scope set in the consensus
memorandum.

Available data are used for developing the initial understanding of the site conditions and
site problems that will be addressed. Maximizing the use of available data avoids
collection of additional data whenever possible.

Insufficient collection and interpretation of available data can result in overstatement of
data needs or even in determining, incorrectly, that an early action is not feasible because
of alack of sufficient site understanding. The goa should be to extract the maximum
amount of site understanding from the available data. An ongoing RI, an ongoing baseline
risk assessment, or an existing RI/FS work plan for the entire operable unit (OU) should
provide excellent sources of site information for an early action.

The results of the data collection and review should be briefly summarized in a description
of site understanding, which can be used directly as Chapter 2 of the early action work
plan. (See Step 6 below. Also see Submodule 4.1, Note A for an example outline of a
site understanding writeup.)

All legitimate data needs for the early action process should support one or both of the
two major activities of the decision and design support phase.

Establish specific data needs for the limited field investigation (LFI). For those
instances in which an LFI is required (see Submodule 4.2, Limited Field Investigations),
the goa of this step is to develop alist of specific and carefully justified data needs.
These specific data needs define the scope of the data collection effort.

Data that are not needed to support a decision or begin a design are usually unnecessary to
the early action and probably should not be collected. Submodule 4.3, Preconceptual
Design, provides details on necessary information for aternative(s) definition.

Submodule 4.5, Conceptual Design, provides details on information required to support
development of design criteria.  Exceptions may involve stakeholder interests that are not
directly relevant to these major activities or health and safety concerns for site workers
during the remediation. In other instances, an LFI to support early actions may be a good
opportunity for gathering data to support other activities (e.g., sitewide RI/FS activities,
other early actions).

Some data gaps do not become data needs. The necessity to fill data gaps exists only if
the uncertainties associated with the data gaps are not acceptable or cannot be managed.
For example, assume that the extent of soil contamination at an early action site is known
well enough to select the appropriate early action, to prepare an appropriate design, and to
develop an order-of-magnitude cost estimate for excavation and disposal, but not well
enough to lay out a detailed excavation plan. Detailed sampling could fill such a data gap.

Submodule 4.1 Scoping (continued)
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Submodule 4.1 Scoping (continued)

However, by using field screening techniques or field support laboratories, data collection
during excavation activities is likely feasible and sufficient to determine the bounds of the
excavation. Thus, this data gap may be acceptable because the uncertainty it causes can
be easily managed during the response action; in that instance, it does not constitute a data
need.

Data needs are formally developed through the data quality objectives (DQOSs) process.
The data needs description should include the data required, where they will recollected,
when they will be collected (period and frequency), and the decisions in which they will
be used. The latest EPA guidance documents on DQOs are listed in the Module 4
sources.  (See DOE's RI/FS guidance, Submodule 1.4, for additional information on the
DQO process.)

Identifying potential applicable or relevant and appropriate requirements (ARARS) during
scoping helps identify potential waste management requirements and related data needs.
Three types of ARARs are identified: chemical-specific, location-specific, and action-
specific.

Chemical-specific ARARs may dictate remediation-level requirements and assist in early
establishment of potential remediation goals and data needs. Location-specific ARARS are
requirements that limit or restrict activities in certain areas (e.g., restrictions on actions in
wilderness areas, wetlands, and flood plains). Identification of location-specific ARARS
should begin during scoping, on the basis of current site understanding, and should be
modified as site understanding increases. Early identification of location-specific
requirements can help in identifying and focusing allowable response actions and in
appropriately conducting the actual early actions. Action-specific ARARS restrict or
regulate remediation, treatment, or disposal activities. Identification cm begin with
current site understanding because the likely remediation approach is known in an early
action. Action-specific ARARs need to be evauated to determine if they restrict or
regulate the scope of the action. See Submodule 4.1, Note B for an example list of
ARARs.

Early action objectives were initially identified and agreed to by the extended project team
in the consensus memorandum (see Submodule 1,2, Development of a Consensus
Memorandum). The initial objectives may need to be revised on the basis of additional
site problem understanding found through review of available data, development and
evaluation of the conceptual site model, and ARARs. Any change in the objectives may
imply new data needs. See Submodule 4.1, Note C for example early action objectives.

Initial definition of remedia alternatives usualy results in identification of data needs.
The aternative(s) must be fully defined in the Engineering Evaluation/Cost Analysis
(EE/CA) or Focused Feasihility Study (FFS) and later designed in detail. Both processes
require information about the site, about the wastes that will be generated, treated, or
disposed of, and about humerous other potentia questions.

During scoping, the alternatives must only be defined sufficiently to facilitate identification
of data needs. Typically in awork plan for a comprehensive RI/FS, the alternatives are
little more than identified by general response actions and perhaps some indication of the
technologies that might be used. Alternative(s) definition can be carried further during
scoping for an early action than would be typical in a work plan for a comprehensive

Submodule 4.1 Scoping (continued)
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Submodule 4.1 Scoping (cont.)

NOTE:

The conceptual site model is the
current understanding of how the
site works.

NOTE:

Basic principles of DQO:

. Data are collected to support
specific decisions.

2. Data needs are identified by the
data users for the data collectors.

3. No data should be collected unless
(a) a specific decision can be
identified requiring additional
information, (b) the resulting action
can be identified, (c) the amount
and the type of data required to
support the decision can be
specified, and (d) the method of
evaluation can be specified.
See Superfund’s DQO guidance
(EPA 1993) for more detail.

4

3
Establish specific Go to Submodule 4.1
dataneedsforthe [~ — T Note B and Note C.
LFL.

2 Go to Submodule 4.1 Note A !
Evaluate site - nd to DOE RUVFS Guidance
understanding. Submodule 1.2 Note A.

Conduct meetingof |- -~ =~~~

extended project team.

5

~\
Go to Submodule 4.1
Note D.

Develop early action |- ---- -

work plan.

Go to Submodule 4.2
Limited Field Investigations.

NOTE:

ARARSs identification is restricted only to
those that relate to the early action being
taken. Neither the ARARs analysis
process nor specific ARARs should be
allowed to impede development and
implementation of an early action if the
ARARs can be addressed later (i.e., in
the final action).

4.1 Scoping
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Submodule 4.1 Scoping (continued)

Step 4.

Step 5.

RI/FS, because the likely (Overall approach and mgjor features of the early action were
agreed to in the consensus memormdum. The features of the aternative(s) can be worked
out beyond the level of mere genera response actions to indicate in outline how the
aternative might actually be implemented. This streamlines both the decision and design
processes in the following ways. (1) data gaps that must be filled by an LFI become more
apparent; (2) the alternative(s) definition effort is carried further in the paralel effort to
develop the preconceptua design (see Submodule 4.3, Preconceptual Design) that is used
directly as one chapter of the EE/CA or FFS; and (3) work toward the conceptual design
(see Submodule 4.5, Conceptual Design) is thus begun during scoping.

Conduct meeting of extended project team. A meeting of the extended project team is
essential during scoping to ensure a common understanding of the site problem(s) and
proposed remedial approach, Two key agenda items are discussion of technical issues and
identification of regulatory agency issues and concerns, including ARARS and potential
waivers. Submodule 4.1, Note D provides a list of potential early action issues.

The agenda should be developed to encourage discussion of the conceptua site model and
how the LFI, if any, will be used to reduce critical uncertainties in the conceptual site
model. The meeting should include a technica presentation of the current site
understanding, the initial strategy for addressing key data gaps, a list of uncertainties that
have been identified as manageable, and a proposed approach for managing the
uncertainty. DOE and DOE contractor technical project staff should make the technical
presentation.

Develop early action work plan. A work plan should be developed that details activities
and decision points for the ealy action process through the decision phase and preparation
of the Action Memormdum or ROD. The magjority of the activities will occur in the
decision and design support phase. The length and formality of the work plan will vary
greatly, depending on the scope of the action. For small actions, the consensus
memormdum, with some addendums, can seine as the work plan. For large-scale actions,
especidly those costing several million dollars, a more formal plan is essential; any
project of such magnitude requires careful planning.

Still, the work plan should not mimic the full development of understandings and concerns
typical in awork plan for a comprehensive RI/FS. A work plan for an early action that
will not require an LFI may typically be 50 pages or less, including appendices. (The
planning required for an LFI would substantially increase this number.)

If an LFI is needed, the work plan contains all of the detailed planning for the field
efforts, for data management, validation, and evaluation, and for development of the LFI
report. The LFI issues may constitute the majority of the work plan.

An example outline for a removal action work plan that can be used as an early action
work planis provided in Module 3, Note D. An example LFI work plan outlineis
provided in Submodule 4.1, Note E. Additiond detail on development of work plansis
provided in DOE’s RX/FS guidance, Submodule 1.5.

Submodule 4.1 scoping (continued)
4-13



This page intentionally
left blank.

4-14



Submodule 4.1 Notes on Scoping

Note A.

Example Outline for a Site Problem Understanding Writeup. The documentation
of the site problem understanding forms a section of the early action work plan. The
focus of the understanding should be limited to facts, assumptions, and frank
discussion of uncertainties that are relevant to the early action. This understanding
should not address OU or sitewide issues unless they directly impact the early action.
For example, Section 1.3, Known and Potential Contamination, should only include
discussion of the known and potentia contamination as appropriate to the specific site
problem(s) being addressed by the early action. Specific media that are not relevant
to the site problem(s) should be noted as such.

1.0 Site Problem Background
11 Operable Unit Site Description

1.1.1 Facility identification

1.1.2 Location

1.1.3 History of operations

1.1.4 Waste-generating processes

1.1.5 Waste facility characteristics

1.1.6 Other engineered structures

1.1.7 Interactions with other site problems

12 Physical Setting (as appropriate)

1.2.1 Topography

1.2.2 Geology

1.2.3 Geohydrology

1.2.4 surface water hydrology
1.2.5 Meteorology

1.2.6 Environmental resources

13 Known and Potential Contamination (as appropriate)

1.3.1 Sources

1.3.2 Soil

1.3.3 Groundwater

1.3.4 Surface water and river sediment
1.3.5 Air

1.3.6 Biota

1.3.7 Conceptual site model

Note A: Example Outline for a Site Problem Understanding Writful%
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Submodule 4.1 Notes on Scoping (continued)

Note B.

Example ARARs

Itis only necessary to identify ARARS that relate to the actions being considered.
Early actions are not final actions, and the Record of Decision (ROD) will not be a
final ROD. Therefore, many ARARs may not apply or may be formally waived
pending development of the final remedy and ROD.

Specific ARARs should not be allowed to impede developing and implementing an
early action if the ARARs in question can be addressed later. Use of the “interim
action waiver” [Comprehensive Environmental Response, Compensation, and Liability
Act (CERCLA) Section 121(a)] is encouraged and necessary if early actions are to be
used to maximum value at DOE sites and if a phased response is to succeed in moving
site problems into active remediation. ARARS need to be evauated only to identify
critical standards that dictate how an action must be performed.

CERCLA Compliance With Other Laws Manual (Parts 1 and 2) (EPA, 1988; 1989)
and Risk Assessment Guidance for Supefund: Volume 1 —\Human Health Evaluation
(Part B: Development of Risk-Based Preliminary Remediation Goals) (EPA, 1991)
are helpful in developing preliminary ARARs. Guidance on Conducting Non-Time
Critical Removal Actions Under CERCLA (EPA, 1993b) addresses the timing of
various aspects of identifying ARARs and documenting the reasons for waivers.

Following is a list of example ARARs for early action.
Chemical-Specific ARARs
y State regulations for soil cleanup

Nuclear Regulatory Commission (NRC) standards for soil protection
State radiation protection standards

. State radiation emission standards
. Clean Water Act (CWA) discharge regulations
g Toxic Substances Control Act (TSCA) requirements for polychlorinated

biphenyl (PCB) spill cleanup

EPA radiation protection standards for managing and disposing of spent
nuclear fuel; high-level and transuranic (TRU) radioactive wastes
National and state air emission limits

Location-Specific ARARS

Resource Conservation and Recovery Act (RCRA) treatment, storage, and
disposal (TSD) siting requirements

. Executive Order 11990 on wetlands (if wetlands are part of action or are
affected by action)
Executive Orders 11988 and 11990; actions within a floodplain (if floodplains
are part of action or are affected by action)
CWA Section 404 wetlands protection (if wetlands are part of action or are
affected by action)

. Protection of areas that are part of the National Wildlife Refuge system

. National Historic Preservation Act (if historically designated resources are
part of early action)

Note B: Example ARARS
4-17




Submodule 4.1 Notes on Scoping (continued)

=

Action-Specific ARARs

Any of the chemical-specific ARARS can control the design and implementation of
remedia actions. In addition, note the following.

. RCRA TSD facility requirements
. RCRA land disposal restrictions (LDRS)
U.S. Army Corps of Engineers (USACE) dredging and filling permits (if
wetlands are affected)
Nationa Pollutant Discharge Elimination System (NPDES)
Endangered Species Act (ESA)

Note B: Example ARARS (continued)
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Submodule 4.1 Notes on Scoping (continued)

Note C. Example Earlv Action Objectives. Objectives for early actions are focused on
specific actions that will be taken (e.g., remove drums, stabilize berms, control
access).

Risk reduction is generally inherent in the action to be taken; quantitative risk
reduction goals are left to the final ROD, except where the early action will
completely address a site problem. Quantitative goals may be part of early action
objectives if they can easily be determined from regulatory standards.

Early action objectives should be as specific as possible while recognizing site
uncertainties. Vague objectives can lead to unclear ending points and to later
disagreements about the appropriate scope for the early action.

Examples of specific early action objectives are:

Remove the radioactively contaminated soil from the drainage channel in
which it was placed and store it (for a period of up to 10 years) in a secure
manner awaiting selection of a final treatment/disposa alternative in the final
ROD.

. Excavate the shallow drum disposal site; remove any drums containing wastes
or waste residues; remove al soil contaminated with greater than 50 parts per
million (ppm) total organic halogen (TOX); and stabilize the trench in a
manner that minimizes infiltration and further spread of contaminants until
the final remediation.

Design and install a pump-and-treat system capable of halting the further
spread of the uranium plume in the shalow aquifer. The plume will be
contained for up to 5 years to alow further investigation and development of
remedia alternatives for the sources of the plume. Extraction and treatment
of the groundwater will be accomplished at the lowest operating costs by a
technology that will reliably yield water below Maximum Contaminant Levels
(MCLS) for al contaminants.

Stahilize the contaminated surface soils against wind and water erosion and
isolate the soil from potential intruder exposure pending development of final
remedia options. Stabilization will be accomplished by technology that will
provide reliable effectiveness while minimizing later treatment and disposal
costs during fina remediation.

. Remove all hot spots above agreed-to action levels in the area of the lay-
down yard and dispose of in the low-level waste (LLW) disposal facility.
Regrade and reseed the disturbed areas to reestablish native vegetation.

Note C: Example Early Action Objectives
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Submodule 4.1 Notes on Scoping (continued)

Note D.

Example Earlv Action Work Plan Issues. If awork plan is developed, the
following issues (some of which were first addressed in the consensus memorandum)
should be considered for inclusion:

Purpose and scope of the early action

Objectives of the early action

Remediation alternative(s) considered for the early action

Preliminary consensus on management of remediation-derived wastes

Potential ARARs and the preliminary conclusions of the extended
project team about achieving or waiving each potential ARAR

Qualitative risk information that supports decision to take action

. OU background and setting, including probable conditions and
uncertainties

Rationale, including results of using the DQO process
. Approach

LFI tasks (including data evaluation and report)

. Management of IDWS
. FFS or EE/CA tasks and scope (e.g., focus only on selected
aternatives)

Preconceptua design tasks (see Submodule 4.3)

. Decision and documentation tasks
Schedule
. Project management
. Appendices [e.g., Sampling and Analysis Plan (SAP), Quality

Assurance Project Plan (QAPP), Investigation-Derived Waste (IDW)
Plan, Community Relations Plan (CRP)]

Note D: Example Early Action Work Plan | ssues
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Submodule 4.1 Notes on scoping (continued)

Note E.

Example LFI Work Plan Qutline. The work plan for an LFI is afocused
document, which ensures that the collected information fills the identified data gaps.
Data collected during an LFI have a critical role in supporting the early action; these
data must be collected correctly and with appropriate quality assurance/quality control
(QA/QC) for the intended users. Although an LFI work plan is much shorter than an
RI work plan, certain elements still must be carefully defined.

The outline below is a suggested format for an LFI work plan. Because of the limited
focus of the LFI, work plan sections that discuss risk assessments, remdial action
objectives, operable unit site descriptions, physical setting, and RI/FS tasks are
purposely omitted.

1.0 Introduction
11 Purpose and scope of the LFl
1.2 Goals of the LFI

2.0 Statement of problem
2.1 Description of problem/contamination
2.2 Description of contaminated media within the scope of the LFI

3.0 Initial evaluations (to determine if those areas generate critical data needs)
31 Potential ARARs
3.1.1 Chemical-specific requirements
3.1.2 Location-specific requirements
3.1.3 Action-specific requirements
3.1.4 To-be-considered requirements
3.2 Applicable technologies
3.2.1 Likely early action
3.2.2 Alternative early actions

4.0 Rationale and approach
4.1 Rationale for data collection approach
4.1.1 Contamination conditions
4.1.2 Data gaps
4.1.3 Sampling needed to fill data gaps
4.1.4 Technology needed to sample the data gaps
4.2 Specific approach to fill data gaps
4.2.1 Use of available data
4.2.2 Data collection for specific purposes
4.2.3 Data needs and objectives
4.2.4 Projected volumes of waste
4.2.5 Contaminants
4.2.6 Investigation methodol ogies
4.2.7 Data eval uation methodol ogies
4.2.8 Treatability study
4.2.9 Minimizing waste generation

Note E: Example LFI Work Plan Outline
4-23



Submodule 4.1 Notes on Scoping (continued)

5.0 Community Relations
6.0 QA/QC Plan

7.0 Schedule

8.0 Project Management

9.0 References

Note E: Example LFI Work Plan Outline (continued)
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Submodule 4.2 Limited Field Investigations

Non-Time-Critical Removal Actions
and Early Remedial Actions

4.1 Scoping

4.2 Limited Field Investigations

4.3 Preconceptual Design

4.4 EE/CA or FFS

4.5 Conceptual Design

4.6 Remedy Selection and Documentation N

AN N\

Non-Time-Gritizal Removal Actions

. Fieldwork Mobilization

. Data Management and Validation

. Data Evaluation

« LFI Report

4.2 Limited Field Investigations
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Submodule 4.2 Limited Field Investigations

Background

New data may not be required to sustain the design and decision support phase of early actions. However,
a very focused data collection effort may be appropriate if new data are required to resolve data needs
identified during scoping. In this document, a short-term, focused data collection and analysis effort used
to support early actions is called a limited field investigation (LFI).

The data collected and analyzed through an LFI are used to refine the conceptual site model. As the
conceptua site model is updated with the new information, the data gaps, significant uncertainties, and site
understanding will change and directly influence the objectives or course of the early action.

For efficient implementation, LFIs require planning similar in format to the fieldwork planning in an RI/FS
work plan, but with less detail. The majority of the planning is incorporated into the work plan (see
Submodule 4.1, Step 5). However, additional considerations must be addressed separately as part of
fieldwork mobilization.

Federal Facilities Agreements (FFAS) may have specific implementation requirements for field
investigations and should be consulted.

Organization
Submodule 4.2 discusses the following:
Fieldwork mobilization
Data management and vaidation
Data evaluation
LFI report

In addition, more detailed information is provided in the following notes:

Note A —Typical LFI Data Needs
Note B — Suggested LFI Report Format

Sources
L U.S. EPA, April 1992, Guide to Management of Investigation-Derived Wastes, OSWER
Directive 9345.3-03FS.
2. DOE, September 1994, CERCLA Removal Actions, DOE/EH-0435.
3. 40 CFR 300, March 8, 1990, National Oil and Hazardous Substances Pollution Contingent Plan,

Federal Register, Vol. 55, No. 46 Rules and Regulations.

Submodule 4.2 Limited Field Investigations
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Submodule 4.2 Limited Field Investigations

9
Refer to Submodule 4.1
Scoping.

2 Go to DOE RI/FS Guidance
Mobilize for fieldwork. Submodule 2.1 and
Submodule 2.1 Note A.

3 .
Manage and Go to DOE RI/FS Guidance

validate data. Submodule 2.2.

NOTE:

Most DOE facilities already have data
management systems. Specific data
management reporting requirements
vary among facilities. Consult with your
specific facility to determine the most
appropriate software to use for data
management.

4 Go to Submodule 4.2 Note A,
and to DOE RV/FS Guidance
Evaluate data. Submodule 2.3 Note A.

Step 5 continued on
next page.

4.2 Limited Field Investigations
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Submodule 4.2 Limited Field Investigations (continued)

Step 1.

Step 2.

Step 3.

Step 4.

Refer to Submodule 4.1, Scoping.

Mobilize for fieldwork. In addition to the standard mobilization issues that pertain to any
fidldwork (e.g., utilities, facilities, equipment and supplies, vehicles, hedth and safety),
there are several mobilization issues that are specific to investigation field efforts or that
are particularly difficult at some DOE sites and that the DOE Project Manager must
ensure are resolved prior to or during mobilization. Mobilization issues specific to
investigation field efforts are:

Procuring laboratory services (possibly including a field screening
laboratory)

Arrangements for decontamination of vehicles and equipment
Management of investigation-derived wastes

Sample management

Managing anaytica results and field information

The following mohilization issues can be particularly difficult for DOE facilities:

Procurement

Organization and management of the fieldwork
Personnel training

Quality assurance oversight

Site access and security

Permits (including excavation permits)
Communications during fieldwork

Information on al of these mobilization issues is provided in DOE’s RI/FS guidance,
Submodule 2.1 and Submodule 2.1, Note A.

Manage and validate data. Refer to DOE's RI/FS guidance, Submodule 2.2 for
information and references on data management, validation, and usability review.

Evaluate data. Data evaluation is more focused for an early action. Emphasis is placed
on the physica nature and extent of the waste units and other media or site problems to be
remediated. Data evauation activities include the following:

Examining the data

Developing brief summaries of the data using text, maps, conceptual
drawings, graphs, or tables. This work results in essential materials that

can be used directly in the LFI report.

Reviewing the summaries of the data to identify inconsistencies and/or
unexpected results (e.g., outliers)

The evaluation focuses on three areas.
Site physical characteristics. Types of physical data commonly
collected and LFls are listed in DOE's RI/FS guidmce, Submodule 2.3,

Submodule 4.2 Limited Field Invetigations (continued)
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Submodule 4.2 Limited Field Investigations (continued)

Note A. Physical characteristics of a site generally include topography,
geology, hydrogeology, surface water features, groundwater and surface
water interactions, and meteorology.

The results of evaluating physical characteristics are used to confirm
and/or revise relevant elements (e.g,, soil types, aquifer boundaries, and
physical characteristics) of the conceptua site model developed during
scoping. Physical characteristics are important to understanding
contaminant extent and potentia for migration, waste unit features,
probable response of an aquifer to various pumping schemes, and other
similar issues.

Note the necessity to review the DQOs established for the physical data
elements and the decisions that the data were to support. Data collected
during the LFI frequently render some of the decisions and therefore the
DQOs obsolete or invalid. Following is an example of the type of
situation that may be encountered:

The conceptual site model included drawings of the assumed location and
rectangular configuration of a drum disposal area. A ground-penetrating
radar investigation showed that the location of the area was correct, but
that its longitudinal axis was actually oriented perpendicular to that
indicated by site records.

Evaluate nature and extent of contamination. In many instances, the
majority of the data collected during an LFI addresses nature and extent
of contamination. For an early action, nature and extent of
contamination should be evaluated and documented only to the extent
necessary to facilitate the early action decision or design. Presentations
of the data and the results of the evaluation will appear in the LFI report.
This should be sufficient to enable the stakeholders to understand the
nature of the early action to be undertaken and its likely effectiveness.
The data and the evaluation results should also support development of
the design criteria (see Submodule 4.5, Conceptual Design).

Data for nature and extent of contamination have three major uses.

To support the qualitative risk assessment (e.g., contaminant
concentrations, spatia distributions and variability, and
pathways) initially documented in the consensus memorandum

To support ARARs evaluations (e.g., RCRA status of
remediation-generated  wastes)

To support technology evaluations and designs (e.g.,
contamination levels, volumes of wastes, and/or contaminated
s0ils)

Examples of typical information needed to support these three purposes
are presented in Submodule 4.2, Note A.

Submodule 4.2 Limited Field Investigations (continued)
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Submodule 4.2 Limited Field Investigations (cont.)

Y
2 Go to DOE RIFS Guidance

Mobilize for - — Submodule 2.1 and

Heldwork, Submodule 2.1 Note A.

3
Manage and P >Gn to DOE RUFS Guidance
validate dats. Submodule 2.2.

Acmmmmemm———

A

4 Go to Submodule 4.2 Note A,
Evaluate data. - - = to DOE RUFS Guidance

Submodule 2.3 Nots A.
L

Go to Submodule 4.2
Note B.

Go to Submodule 4.3
Preconceptual Design.

4.2 Limited Field Investigations
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Submodule 4.2 Limited Field Investigations (continued)

Step 5.

Data Quality Objectives. Determinations must be made regarding the
DQOs established for the LFI data:

Whether the DQOs, as originaly formulated, remain valid for
the site problems and the early action, as they are now
understood

Whether the DQOS have been met or whether significant data
needs (original or newly identified) remain

Agreement should be reached within the extended project team about
whether the data needs have been met and whether the quality of the data
will support the early action decision and design.

Prepare LFI report. A draft LFI report is produced for review by the extended project
team. Some of the sections will be prepared as technical memoranda during the data
evaluation. Submodule 4.2, Note B presents an example outline for an LFI report to
support an early action. (Some DOE facilities have standardized primary document
outlines.)

The final LFI report should be made available to the extended project team and other
stakeholders, should be included in the Administrative Record, and should be addressed at
a public meeting if interest is expressed. Writing the LFI report should be relatively
straightforward. Site compliance agreements and DOE policy statements may speciy who
must review an LFI report.

Submodule 4.2 Limited Field Investigations (continued)
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Submodule 4.2 Notes on Limited Field Investigations

Note A. Typical LFI Data Needs. Typical early actions involve removal of source materials,
temporary storage of waste in safer conditions than originally found in the
environment, control of contaminant flow, or prevention of exposure to contaminants.
Decisions identified during early action scoping may result in identification of data
needs. For example, to support remedy selection, data needs may be divided into
three main types: (1) data about physical characteristics; (2) data about nature and
extent of contamination; and (3) other data needs, including information to satisfy
regulatory and stakeholder concerns.

The following matrix identifies the most common types of early actions, the primary
decisions associated with each, and the corresponding data needs and methods
available to fill the needs. The methods focus on instrumentation that can provide
real-time results to expedite implementation. Decisions and data needs related to
regulatory stakeholder or health and safety concerns, which are very site-specific, are
not shown in the matrix. These other decisions and data needs generaly include the
following:

Decision: Whether the waste is a RCRA hazardous or mixed waste.

Data Need: Chemical composition, history of generation of the
waste, and the regulatory status of the waste.

Decision: Whether exposures or risks exist that require special
headlth and safety procedures during implementation.

Data Need: Potential hazards to workers.

Decision: Whether waste management permits or procedures require
other information.

Data Need: Waste characterization and identification.

Note A: Typical LFI Data Needs
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Suggested Methods to

Site Physical Fill Site Physical Data to Characterize Suggested Methods to Fill
Characteristic Data Characteristic Data Nature and Extent of Nature and Extent of
Common Types of Action Typical Decision Needs Needs Contamination Contamination Data Needs
Buried container removal The area needing Soil physical Soil surveys. Container contents and Field and laboratory analysis
removal. characterigtics, such as surrounding soils (if a including pH, PID, FID,

Optima remova
process.

Excavation, sdfety,
and regulatory issues
in certain physica
environments.

Safe excavation and
remova and storage
needs.

moisture content and
potential contamination
interaction.

Access limitations to
the containers.

Slope stability.

Container type,
number, and condition.

Map interpretation, field
measurements, and
documentation research
for evaluating depth of
buria, existing caps, or
physica barriers.

Field measurements for
evaluating the slope
stability.

Geophysical surveys for
locating the buried items
and estimating the
number of buried
containers.

leak is suspected) should
be chemically analyzed.

The potential for release
must be considered, on
the basis of information
that can assess leaks,
container integrity, or
extent of corrosion.

The runoff potential,
depth to water table, and
distance to surface water
bodies must be analyzed
for estimating the extent
of the potential
contamination at levels
of concern for early
action.

corrosion, and radiation
should be considered.

Determining container
integrity through sampling
and observation.

USGS topographic maps, well
logs, and local hydrology
reports are sources of
information that would
provide these data.




Suggested Methods to

Site Physical Fill Site Physical Data to Characterize Suggested M ethodsto Fill
Characteristic Data Characteristic Data Nature and Extent of Nature and Extent of

Common Types of Action Typical Decision Needs Needs Contamination Contamination Data Needs
Soil source (“hot spot”) Whether interaction | Soil physical Soil surveys. Chemical nature of Historical data, field, and

removal in surface or near-
subsurface areas

between the source
and other media has
occurred.

Optima remova
process.

Areato remove.

characteristics, such as
water content and
permeability.

Access to the area.

|dentifying the Source
location.

Map interpretation, field
measurements, and
documentation research
for evaluating depth of
burid, existing caps, or
barriers.

Historical documents,
aeria  photography,
USGS maps, and well-
defined sampling plans
are potential sources.

release for assessing the
contamination levels.

Extent of subsurface and
surface migration for
caculating volumes of
materials to be
excavated.

The potentia for
migration to other media
such as runoff potential,
depth to water table, and
distance to surface water
bodies.

laboratory analysis.

Field methods such as XRF,
soil-gas, and radiation surveys
may help define the
contaminant plume,
depending on contaminants.

USGS topographic maps, well
logs, and local hydrology
reports are sources of
information that would
provide these data.
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Common Types of Action

Typical Decision

Site Physical
Characteristic Data
Needs

Suggested Methods to
Fill Site Physical
Characteristic Data
Needs

Data to Characterize
Nature and Extent of
Contamination

Suggested M ethodsto Fill
Nature and Extent of
Contamination Data Needs

Surface runoff containment

|dentifying an area
where all of the
drainage can be
easlly accumulated
and treated.

Designing the
treatment area for
preventing flooding
and levying
breskage.

The surface topography
and drainage pattern.

The climate and
precipitation patterns.

USGS topographic maps
and surveys for assessing
where the drainage will
accumul ate.

NOAA/NWS weather
data and loca
newspapers for
evauating 100-year
flood levels.

Chemical nature of
release for assessing the
contamination levels.

Extent of subsurface and
surface migration for
caculating the volumes
of materialsto be
excavated.

The potential for
migration to other media
such as runoff potential,
depth to water table, and
distance to surface water
bodies.

Historical data, field, and
laboratory analysis.

Field methods such as XRF,
soil-gas, and radiation surveys
for defining the contaminant
plume, depending on the
contaminants.

USGS topographic maps, well
logs, and local hydrology
reports are sources of
information that would
provide these data.
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Common Types of Action

Typical Decision

Site Physical
Characteristic Data
Needs

Suggested Methods to
Fill Site Physical
Characteristic Data
Needs

Data to Characterize
Nature and Extent of
Contamination

Suggested Methodsto Fill
Nature and Extent of
Contamination Data Needs

Groundwater plume
containment

Plume contamination
extent and mohility.

Direction of plume
movement from the
source.

The length of time
involved for
contaminants to
migrate to the water
table.

Hydraulic properties of
the aguifer such as flow
rates.

Aquifer flow direction.

Vadose Zone
properties.

Aquifer pumping tests
for assessing flow rates.

Monitoring well data for
assessing flow rates.

Soil surveys.

Chemica nature of
release for evaluating
contamination levels.

locations of plume
boundaries for assessing
the volume and area of
the contaminant plume.

Location of aquifer
recharge/discharge areas
for assessing whether
any contamination is a
direct source into or out
of the aquifer.

Historical data, field, and
laboratory analysis.

Soil gas surveys and field
anayses such as
Hydropunch™ for mapping the
plume for certain
contaminants.

USGS hydrologic maps for
assessing the recharge and
discharge areas of the aquifer.
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Common Types of Action

Typical Decision

Site Physical
Characteristic Data
Needs

Suggested Methods to
Fill Site Physical
Characteristic Data
Needs

Data to Charatierize
Nature and Extent of
Contamination

Suggested M ethodsto Pill
Nature and Extent of
Contamination Data Needs

Waste removal and
packaging for temporary
waste storage

Optima remova
process.

Ensuring that all
unauthorized
personnel remain
away from the
contaminated aress.

Access to the waste.

Site security.

Map interpretation, field
measurements, and
documentation research
for evaluating depth of
burial, existing caps, or
barriers.

A facility security plan is
needed for implementing
the necessary security
Measures.

Chemical nature of
release for evaluating the
contamination levels.

Extent of subsurface and
surface migration.

The potential for
migration to other media
such as runoff potential,
depth to water table, and
distance to surface water
bodies.

Waste compatibility for
container and staging
pUrposeS is necessary for
waste that must be stored
in a permitted/approved
area.

Historical data, field, and
laboratory analysis.

Field methods such as XRF,
soil-gas, and radiation surveys
will help define the area
needing excavation,

depending on the
contaminants.

USGS topographic maps, well
logs, and local hydrology
reports are sources of
information that would
provide these data.

Field and laboratory analysis
such as pH, PID, FID,
corrosion, and radiation must
be completed.




Submodule 4.2 Notes on Limited Field Investigations (continued)

Note B. Suggested LFl Report Outline.
L Executive Summary
1 Introduction

11 Purpose of report
1.2 Brief site background

1.2.1 Site description

1.2.2 Site history

123 Previous investigations
13 Report organization

2. Study Area Investigation
2.1 Surface features (natural and man-made, topographic mapping, €tc.)
2.2 Contaminant source investigations
2.3 Surface water and sediment investigations
2.4 Geological investigations
25 Soil and vadose zone investigations
2.6 Groundwater investigations
2.7 Radiological walkovers

(If technical memoranda documenting field activities were prepared, they can be retained in the
files and referenced in the report.)

3. Physical Characteristics of the Study Area
31 Surface features
3.2 Meteorology
33 Surface water hydrology
3.4 Geology
35 Soils
3.6 Hydrogeology

4, Nature and Extent of Contamination

4.1 Results of data usability evaluation

4.2 Results of site characterization (natural components and contaminants in some, but not
necessarily all, of the following media)
421 Sources (lagoons, sludges, tanks, etc.)
4.2.2 Soils and vadose zone
4.2.3 Groundwater
4.2.4 Surface water and sediments

4.2.5 Air
5. Conceptual Site Model/Risk Evauation
51 Sources
5.2 Release  mechanisms
5.3 Pathways

54 Receptors

Note B: Suggested LFI Report Outline
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Submodule 4.3 Preconceptual Design

NON-11me-uritcal Kemovail Aclons
and Early Remedial Actions

4.1 Scoping

4.2 Limited Field Investigations

4.3 Preconceptual Design J
4.4 EE/CAor FFS

Remedy Selection and Documentation ‘

Conceptual Design

. Development of Preconceptual Design

. Definition of Contingency Plans

. Development of Monitoring Plans
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4.3 Preconceptual Design
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Submodule 4.3 Preconceptual Design

Background

During scoping, work begins on defining the alternatives, which is actually the earliest step of design.
Because the likely overall approach and major features of the early action are fairly certain, starting work
on defining the alternatives is possible during scoping and is a major opportunity for streamlining the
decision and design support phase. Another advantage is that early work to explore some of the details of
the action will often identify additional data needs that can be addressed through an LFI.

In this submodule, the preconceptual design of the alternative(s) is addressed. This effort is very similar to
defining the aternatives in a comprehensive FS (see DOE's RI/FS guidance, Submodule 5.1); that is, the
design is carried to approximately the same level of detail. This is not additional work being added to the
early action process. All of the work to develop a preconceptual design of the alternative(s) will have to be
completed to present the defined alternative(s) in the Engineering Evaluation/Cost Analysis (EE/CA) or
Focused Feasibility Study (FFS). The work is simply moved forward in the process to the earliest point
possible, to take advantage of the additional understanding that comes from the focused early action and to
capitalize on the time savings (streamlining) inherent in doing each step of the process as early as
reasonable.

The overall approach for the early action and many of the ancillary issues (e.g., ARARS, waste
management, manageable uncertainties) were worked out at a preliminary level and were brought to
consensus in the consensus memorandum. In preconceptual design, the early action evolves from a concept
or vague idea to a fairly specific approach to remediation. Most of the smaller details will remain
undecided, and any aspect of the approach is subject to change during the final design after the ROD or
Action Memorandum is final. But all of the important features of the early action should be specified, and
(in general) the action(s) should be presented such that any reader can clearly understand what is envisioned
for the remediation.

The primary purposes in starting the preconceptual design during the scoping stage are:

The essential implementability of the envisioned early action is confirmed through working
out the major features of the action.

o Data needs are identified for the EE/CA or FFS and for the design.

J The preconceptual design of the aternative is the detailed formulation used to
communicate the substance of the early action in its most concrete terms. It is useful for
increasing understanding, within the extended project team, of the details and difficulties
of the early action.

The preconceptual design of the alternative(s) is the basis for the detailed evaluation in the
EE/CA or FFS. It is incorporated directly as a chapter of the document.

Submodule 4.3 Preconceptual Design
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Submodule 4.3 Preconceptual Design (continued)

Although preconceptua design of the aternative(s)at this point is similar to defining the aternatives in a
comprehensive FS (this is the best model for what a preconceptual design should be), some differences do
exist: (1) the preconceptual design may address issues, such as contracting strategy, that are not typically
addressed in an FS; (2) the preconceptual design can be developed further than an aternative would
generally be developed in an FS, because typically only one aternative is under consideration and the
further work is less likely to be wasted effort; and (3) the preconceptual design of an early action is not an
example of how the aternative might work in practice, but is the conceptua approach that will be
implemented (allowing for some changes as the concept is refined, stakeholder imput is received, and the
final decision is made).

In an EE/CA the aternative(s) will be analyzed in detail against three criteria

Effectiveness
Implementability
cost

In an FS the aternative(s) will be analyzed against seven technical criteria:

Overall protectiveness of human health and the environment

Compliance with ARARs

Long-term effectiveness and permanence

Reduction of toxicity, mobility, and/or volume of wastes or contaminants through
treatment

Short-term ~ effectiveness

Implementability

cost

The preconceptual design of the alternatives must be detailed enough to support the detailed analysis of the
aternative(s) against each of the relevant criteria, but may be carried further if appropriate. Assessing how
far to carry the design effort at this point is primarily a matter of judgment. Two possibilities are:

In most instances only one aternative, perhaps with minor variations, is considered after
the consensus memorandum is developed. In this instance, the break between
preconceptual design and conceptual design (See Submodule 4.5, Conceptua Design) is
somewhat artificia, and the design can proceed directly into conceptual design. Other
than pausing long enough to write up the description of the alternative that will be used in
the EE/CA or FFS, the design effort may be able to proceed without pause.

In some instances, it may have been possible in the consensus memorandum only to decide
that an action will be pursued (because of the nature of the release or threat of a release),
but not to determine the likely best course of action. In such instances, two (or in rare
instances perhaps even three) aternatives may be under consideration, and it will not be
profitable to carry the preconceptua design beyond the minimum required to meet the
purposes of the EE/CA or FFS. After the detailed evaluation is completed for the EE/CA
or FFS, the extended project team should be able to identify the likely best alternative. At
that point, the design effort can resume with the preparation of the conceptua design (see
Submodule 4.5. Conceptua Design).

Submodule 4.3 Preconceptual Design (continued)
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Submodule 4.3 Preconceptual Design (continued)

In this submodule, the essential minimum preconceptual design is described. Whether and how far
to carry the design beyond what is specified here is a decision that must be made by the DOE
project manager or designee.
Organization
Submodule 4.3 discusses the following:
Development of preconceptual design
Definition of contingency plans
Development of monitoring plans

In addition, more detailed information is provided in the following note:

Note A—Example Preconceptual Design

Sources
L DOE, September 1994, CERCLA Removal Actions, DOE/EH-0435.
2. 40 CFR 300, March 8, 1990, NationalOil and Hazardous Substances pollution Contingent plan,

Federal Register, Vol. 55, No. 46 Rules and Regulations.

Submodule 4.3 Preconceptual Design (continued)
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Submodule 4.3 Preconceptual Design

4.3 Preconceptual Design
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Submodule 4.3 Preconceptual Design (continued)

Step 1.

Step 2.

Refer to Submodule 4.2, Limited Field Investigations. Also refer to Submodule 1.2,
Development of a Consensus Memorandum, for an explanation of the level of detail used
in describing the early action approach in the consensus memorandum. The further
elaboration of that description into a preconceptual design is the subject of this submodule.

Develop preconceptual design. A complete design team will eventually be needed to
develop the final design, The first members of the design team should be identified at this
point and assigned responsibility to develop the preconceptual design. The composition of
the team that will develop the preconceptual design is highly dependent on the remedia
actions envisioned. At a minimum, the project engineer and lead design engineer should
be identified. Together, these two individuals should be able to identify the types of
expertise (e.g,, process engineer, construction engineer, modeler, hydrogeologist, soil
chemist, engineering graphics) that will be needed to develop the preconceptual design.
These personnel should be involved in al major planning meetings to provide key design
data needs.

The primary purposes of preconceptua design are:

Feasibility of the early action is confirmed. During development of the
preconceptual design, the implementability, effectiveness, and cost
(which congtitute “feasibility” in the CERCLA context) are evaluated at
an initial level of detail. Once the preconceptua design is completed, the
essential feasibility of the envisioned approach should not be in question.
If itis, either the problem is not a good candidate for early action, or the
approach chosen for development is not a good aternative.

Understanding of the envisioned action increases. The preconceptua
design is the detailed formulation used to communicate the early action
approach in its most concrete terms.  As such, it is useful in increasing
understanding of the details and difficulties of the early action within the
extended project team and between technical staff (e.g., members of the
design team).

The preconceptual design serves as the basis for the detailed evaluation
required in the EE/CA or FFS.

The preconceptual design must be specific enough to support evaluations against al of the
applicable criteria (see the Background section of this submodule). To evauate an
aternative(s) against the criteria, details will be required about how the aternative(s) will
be accomplished. For example, in order to assess whether a precipitation process can be
designed to treat metals in contaminated water at certain levels (and to certain levels),
completion of a preconceptual design of a feasible system will usually be necessary for
exploring different process options and combinations of process options. In this process,
the alternative becomes specific enough to make predictions about protectiveness,
achieving ARARs, effectiveness, implementability, and cost.

Note that no matter how specific the preconceptual design of an aternative may become,
any aspect of it may be modified through later stages of the design process. The
preconceptual design does not determine, in a final sense, any aspect of the remediation.

Submodule 4.3 Preconceptual Design (continued)
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Submodule 4.3 Preconceptual Design (cont.)
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Submodule 4.3 Preconceptual Design (continued)

Step 3.

Only the Action Memorandum or the ROD determines the major features of the early
action; the final design determines the details.

Because early steps of the design are being moved to an earlier stage in the process,
developing the early action alternative(s) to a preconceptua design level requires more
engineering time and resources than is usual in the scoping stage. Adequate funding must
therefore be alowed for this step.  Submodule 5.1 of DOE’s RI/FS guidance provides
examples that further explain the complexity and cost of defining (developing
preconceptual designs of) alternatives.

The preconceptual design is developed to meet the expected site conditions, as reflected in
the conceptual site model. The alternative(s) (and hence the preconceptual design)
essentially assume that the expected conditions are the conditions that will be met in the
field during implementation. (The possibility that different conditions will be found is
addressed separately; see Step 3.) The preconceptual design of the aternative(s), as
developed to meet the expected conditions, is the focus of the detailed analysis in the
EE/CA or FFS. Any potential deviations from the expected conditions, the contingency
plans to meet those deviations, and the implications (cost and other) of the contingency
plans, are modifying factors that are aso considered in the detailed andysis and in the
decision making process for an early action.

Submodule 4.3, Note A provides an example of a “defined aternative” that is a good
model for a preconceptual design of an early action. However, the example is more
elaborate and detailed than would generally be necessary to support an early action.

Define contingency plans, as appropriate. The two primary reasons for developing
contingency plans are:

To facilitate earlier cleanup by enabling remediation to begin even though
some uncertainties remain about actual site conditions. When prepared
with contingency plans for any foreseeable deviations of actud site
conditions from the expected conditions, and with proper monitoring for
such deviations, remediation can begin.

. To facilitate a more redistic bidding process by informing the
prospective remediation contractor(s) of the potential deviations and of
the responses that they will be expected to implement (i.e., contingency
plans) for any deviation,

During the preconceptua design, the internal DOE project team (e.g., engineers,
regulatory specialists, risk assessors) considers each of the reasonable deviations from the
probable conditions and from their potential impacts on the alternative(s). The EE/CA or
FFS should address every impact. Contingency plans are developed for any impacts that
are significant. If no contingency plan is possible for meeting a potential deviation (i.e., it
cannot be reasonably guaranteed to be a workable approach), the alternative is probably
not a good approach for the early action and should be revised.

The contingency plans must be defined in sufficient detail to support the detailed
evaluation in the EE/CA or FFS; but they do not have to be defined to the same level of

Submodule 4.3 Preconceptual Design (continued)
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4 Go to DOE RI/FS Guidance
Develop associated | - = — — — — Submodule 5.1 Note A and
monitoring plans. Submodule 7.3.

Go to Submodule 4.4
EE/CA or FFS.
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Step 4.

detail as the aternatives. Contingency plans for an early action may be developed in
greater detail at this stage in planning than they might be in a comprehensive FS.

The faster pace of an early action and the reduced range of aternatives being considered
(usualy only one) justifies a greater investment in planning for contingencies. Three
considerations in defining each contingency plan are:

Implementability — whether a modification of the aternative (i.e., a
contingency plan) can be implemented and relied upon to work
effectively.

Protectiveness — whether the contingency plan will provide equal or
greater protectiveness and achieve ARARS as effectively as the (base)
adternative.

. Cost —the cost impacts of having to implement the contingency plan.
Great accuracy in the cost estimate for the contingency plan is not the
goa. The likelihood of the deviation presumably is low (otherwise, the
deviation would be the expected condition) and the alternative probably
will be implemented as in the design. But, the approximate cost impact
must be known for consideration in the detailed evaluation.

Examples of contingency plans are provided in DOE’s RI/FS guidance, Submodule 5.1,
Notes B and C, and in Submodule 4.3, Note A of this guidance.

Develop associated monitoring plans. The purposes of the monitoring plans are (1) to
evaluate whether actual site conditions match expected site conditions and (2) to evaluate
technology performance. Primary indicators of conditions and performance are selected
for observation. Expected values for these parameters are established for the expected
conditions and expected technology performance, as well as for the potential deviations.
These expected values are then used to determine when a deviation has been encountered
or when a technology has failed.

A monitoring plan should be developed for each potential deviation that could affect
implementation of the aternative(s). The monitoring plans are one of the most important
aspects of the alternative(s) and should be defined to the same level as the aternative(s).
This is necessary for two reasons: (1) the monitoring plans will be implemented (unlike a
contingency plan, which only may be implemented) and relied upon for the selected
aternative; and (2) the cost impacts of the monitoring plans must be known so that they
can be included in the order-of-magnitude cost estimate for the alternative.

DOE's RI/FS guidance, Submodule 5.1, Note A includes an example monitoring plan;
Submodule 7.3 of that guidance provides additional information on monitoring plans.
Submodule 4.3, Note A of this guidance provides an example of a monitoring plan in a
preconceptual design.

Submodule 4.3 Preeonceptual Design (continued)
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Submodule 4.3 Note on Preconceptual Design

Note A. Example Preconceptual Design. This example preconceptua design is for an early
action at the Weldon Spring Site. It is an example of the level of detail a which an
action should be worked out during preconceptua design. The level of detail is
similar to the level of detail appropriate for a “defined” aternative in a CERCLA FS
(see DOE’s RI/FS guidance, Submodule 5.1). But, it isimportant to point out that
the level of detail in this example is more likely to be appropriate to an interim
remedia action than to a non-time-critical removal or an early remedia action.
Interim remedial actions can be used for site problems of any level of complexity and
for actions costing millions of dollars; careful definition of the dternative is
appropriate for an action that substantial.

The following details should be noted from this example.

The level of definition is much greater than required simply to
communicate the essentials of the aternative to the extended project
team and stakeholders. In addition to communicating essentia
features, the level of definition has to be sufficient: (1) to allow
regulatory specialists and regulatory agency personnel to determine
the likelihood of achieving any ARARs that will not be waived for
implementation of the early action; and (2) to allow risk assessors to
determine the likelihood of achieving human health and
environmental protectiveness through implementation of the early
action.

The aternative has to be resolved in sufficient detail such that an
engineer can predict with reasonable assurance the implementability,
effectiveness, and reliability of the aternative, if implemented as
envisioned and if the expected conditions are actually met in the
field.

The aternative has to include identification of uncertainties, potential
deviations, contingency plans, and monitoring plans.

The level of definition has to be sufficient to allow a cost engineer to
identify all mgjor cost elements in the following categories.

design

permitting

procurement

bonding

insurance

legal services

rent (office and work space)
labor

materias

travel

equipment (purchase and rental)
specia equipment that will have to be fabricated (e.g.,
treatment  systems)

Note A: Example Preconceptual Design
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specialty subcontractors

mobilization

utilities

Ste access

relocation of affected population

land acquisition and site development

utility relocation

buildings

site security

health and safety

services during construction

sampling and analysis (e.g., compliance, health and safety,
investigation during remediation, fugitive emissions
monitoring and control)

monitoring for deviations and effectiveness (monitoring
plan)

decontamination

management of wastes

reports during remediation

community relations during remediation
management of treatment residuals

transportation

demohilization

startup

operation and maintenance

contingencies

profit (contractors)

Note A: Example Preconceptual Design (continued)
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Weldon Spring Site Remedial Action Project Quarry
Preliminary Engineering Report
January 1990

1.0 Introduction
1.1 Purpose of Report

The purpose of this report is to provide a framework for conceptua design
and to support the environmental compliance process for the removal of
approximately 95,000 cubic yards (cy) (DOE, 1987) of radiologicaly and
chemically contaminated waste from the Weldon Spring quarry to a
temporary storage area at the Weldon Spring chemical plant area. The waste
consists of steel drums, structural steel and concrete rubble, machinery,
sludges and soil.

The report describes the various processes and facilities that are necessary for
waste removal, transport, and storage; the criteria to be used in design; and
measures necessary to ensure compliance with applicable environmental

safety and hedth standards and guidelines.

1.2 Background and General Description of Work

TheWeldon Spring quarry was excavated prior to 1942. The limestone
mined from the quarry was used for the construction of the Weldon Spring
Ordnance Works.

Between 1942 and 1945 the quarry was used by the Army for disposal of
residues generated by the Ordnance Works. After that it was used until 1957
as a disposa site for rubble that had been contaminated with trinitrotoluene
(TNT) and other nitroaromatic compounds.

In 1958 the U.S. Atomic Energy Commission (AEC) assumed custody of the
quarry and used it as a disposa site for chemically and radioactively
contaminated wastes generated by the Weldon Spring Chemical Plant, built
on the site of the Ordnance Works and operated until 1969. The wastes
dumped into the quarry included drummed waste, uncontained waste, building
rubble, and contaminated process equipment.

The U.S. Department of Energy (DOE) proposes to remove the contaminated
wastes from the quarry to a temporary storage area within the chemical plant
area as a part of the Weldon Spring Site Remedial Action Project
(WSSRAP). Fina disposition of the Quarry wastes will be addressed in the
Weldon Spring Chemical Plant Record of Decision.

The work covered in this report involves the excavation of the contaminated
wastes from the quarry pit and their handling, transportation, segregation and
storage in a temporary storage area at the chemical plant area.

Scope of the action.

Site history.

Scope of the action.
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1.3 Location of Work

The work to be performed is located at the Weldon Spring Site which is near
Weldon Spring, Missouri, about 30 miles west of St. Louis (see Figure 1.1).
The Weldon Spring Site consists of two non-contiguous areas, namely,

(2) the chemical plant and raffinate pits area and (2) the quarry. The quarry
is about 4 miles south-southwest from the chemical plant area and is
accessible by State Highway 94.

1.4 Report Organization

This report is organized to provide the reader with an understanding of the
design and construction sequence for accomplishing the removal of
contaminated waste from the quarry. The report addresses various
aternatives for accomplishing the work; selects a preferred design approach;
and identifies problems, concerns or uncertainties that will be considered
before the final design and construction,

Based on the above approach, the main topics of this report are presented in
the following order:

Introduction

Bulk Waste Excavation

Bulk Waste Hauling

Bulk Waste Segregation and Temporary Storage
Proposed Method of Accomplishment
References

Appendices

2.0 Bulk Waste Excavation

2.1 Site Description

2.2 Site Preparation
2.2.1 Temporary Facilities

The excavation subcontractor will set up trailers outside the restricted area for
supervisory, office, and health and safety personnel. Temporary facilities to
be provided by the subcontractor include personnel trailers, and portable
restrooms. The subcontractor will set up the parts trailer, equipment repair
trailer and fueling facilities within the restricted area.

Subcontractor-provided
facilities.

Note A: Example Preconceptual Design (continued)
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It is anticipated that periodic washdown of the subcontractor’s excavation
equipment will be necessary. Facilities will be established to accomplish this
within the excavation area. Drainage ditches will be designed to drain to the
quarry pond. Smaller equipment will be washed at a decontamination pad
that will be provided by the Government at the quarry staging area.

2.2.2 Clearing and Grubbing

2.3 Excavation
2.3.1 General

The bulk waste material has been deposited entirely within the confines of the
quarry. The quarry walls are primarily Kimmswick limestone. The deepest
portion of the original quarry floor was excavated about 15 feet into the
underlying Decorah Formation, which consists of shale and limestone layers.
Therefore, some of the quarry floor is in the Decorah Formation while the
remainder of the benches are in the Kimmswick limestone. Joints within the
Kimmswick are vertical with apertures varying from about one inch to
several feet. Clay fillings are present in many of the joints.

As the bulk excavation materia is removed, initial cleanup of the walls will
be limited to scraping by the excavation equipment. High pressure washing
of the walls will then be utilized to remove visible loose material not
removed by the equipment.

The floor of the quarry will be trenched to promote drainage to a dewatering
facility set up at the quarry pond. It is anticipated that the drainage trenches
can be excavated without blasting by using a small backhoe in the shales and
limestone benches. Drainage across open fractures on the quarry floor will
be controlled by providing quick-setting impervious grout bridges in the
fractured areas so that the quarry drainage can be directed to the dewatering
sump. All loose material on the quarry floor that can be removed using
conventional equipment will be removed. There will be some manua work
performed to remove loose material from cracks and crevices.

The quarry walls are believed to be stable. However, a portion of the
northern wall could be of margina stability.

Stahilization could be accomplished with rock bolts, wire mesh and shotcrete.
The high walls will be inspected during waste removal in order to verify
stability. Any costs for wall stabilization will be covered as a deviation and
addressed via the observational method to be described in the Conceptual
Design Document (see Section 2.3 .2).

Probable conditions.

Approach.

Probable conditions.

Monitoring for
reasonable deviation to
probable conditions.
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The material to be removed has been briefly described under Section 2.1.
The majority of the waste material will be fine-grained soils, rock and
rubble. Table 2.1 shows the approximate dates of the waste disposal, the
classification of the waste, and the estimated quantity where known.

Figure 2.3 shows the zones of radiological contamination at the fenced quarry
area. Figure 2.4 shows the sampling locations and chemical constituents
detected at the quarry, and Figure 2.5 shows the area of relatively high
concentrations of surficial nitroaromatic contamination. Preliminary sorting
of ‘wastes, including a rough washdown of metal and structural wastes, will
be done at the quarry site as space and logistics permit. After transport to
the temporary storage area at the chemical plant, the material will be
segregated into piles according to the following categories:

A - Rock and concrete rubble

B - Fine-grained soils

C - Sludge

D - Nitroaromatic-contaminated soils

E - Structural debris (such as meta shapes, plates, and piping)
F - Drummed waste containers

G - Equipment and process vessels

H - Cleared and grubbed materials.

The nitroaromatics taken from the east end of the quarry (Figure 2.5) will be
kept segregated during excavation, hauling and temporary storage.

Rough estimates of the quantities for the various categories in the temporary
storage area are included in Section 4. Table 2.2 summarizes the volume of
radiologically contaminated material in zones shown on Figure 2.3. The tota
volume of 83,200 cy agrees favorably with an earlier estimate of 95,000 cy
which included a 9,000 cy contingency (DOE 1987). Potential variations in
volumes of each waste type will be factored into the temporary storage area
design.

2.3.2 Observational Method

An observational design approach, as described below, will be utilized for the
quarry bulk waste removal project. The observational method provides for a
structured approach to managing uncertainty, whereby planning is based on
available data and realistic assumptions of field conditions. Reasonably
conceivable deviations to those conditions, and mechanisms by which to
identify their occurrence are defined, and plans to address or mitigate adverse
effects as a result of the deviations are developed. The planning and design
for unfavorable conditions will be addressed in a Conceptual Design
Document (CDD). The CDD will expand on the information presented in
this document. The additional cost and schedule for unfavorable conditions
will be carried as separate cost items in the CDD estimate.

The initial design will assume that waste will be adequately dewatered so that
a single-pass excavation can be performed safely regarding the environment,

Remediation approach.

Approach for managing
uncertainty.

First design deliverable.
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Table 2.1
Waste Disposal at the Weldon Spring Quarry®

Date

Material

Quantity

1942-1945

NITROAROMATICS AND RESIDUES
Quarry used for disposal of TNT/DNT wastes.

50,000 Cy
Unknown

1946

NITROAROMATICS AND RESIDUES
Quarry used for disposal of TNT/DNT wastes.

90 tons

1946-1957

TNT RESIDUES
Residues and rubble dumped in deepest part of
quarry and in northeast corner.

Unknown

1959

THORIUM RESIDUES

Drums containing 3.8% thorium dumped.
Currently below water level. Contains Ra-228
content of 1/4 curie.

185 cy

Early 60s

BUILDING RUBBLE, EQUIPMENT, SOILS
Demoalition rubble from Mallinckrodt Destrehan
Street Plant. Covers approximately one acre to
30 ft deep in the deepest part of the quarry.
Contains uranium and radium contamination
with 1 curie Ra-226.

50,000 Cy

1963-1965

THORIUM AND URANIUM RESIDUES
Several thousand drums containing thorium and
rare earths from Granite City Arsendl. Initially
intended for disposal. Much of waste later
removed for reprocessing.

Unknown

1966

THORIUM RESIDUES

Drums and residues from shutdown and cleanup
of Weldon Spring Chemical Plant process
equipment,

Unknown

1966

THORIUM RESIDUES

Hundreds of drums brought from Cincinnati by
rail. Contain 3 % thorium with estimated

1 curie Ra-228. Placed above water level.

555 cy

1966

TNT/DNT RESIDUES

Contaminated stone and earth dumped in
northeast corner of quarry covering the
Cincinnati thorium residues.

Unknown

1968-1969

URANIUM AND THORIUM RESIDUES
Contaminated building rubble and process
equipment from Weldon Spring Chemical Plant.
Principal sources of radioactivity are Ra-226
and Ra-228.

5,555 Cy

‘Source: Table 4.1 of MKF & JEG, 1989%a
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operating personnel, and equipment. Possible deviations to the plan that will
be addressed by the observational method described in the CDD include:

Table 2.2
Weldon Spring Quarry Summary of Estimated Areas and
Volumes of Radiological Contamination at the
Weldon Spring Quarry*

Area Volume
Zon¢€’ (Sf) (cy)
Haulway 48,300 6,600
Sump® 58,900 55,100
Northeast Comer 52,800 21,300
Rim 11,000 200
Total 171,000 83,200
‘Source: MKF & JEG, 1989
"See Figure 2.3 for zones.
‘Includes 4,100 cy of sediment in pond.
a) Additional dewatering requirements.
b) Greater concentration of radon or chemical contamination
than estimated.
C) Higher level of protection required for personnel as a result
of item (b).
d) Greater time required to perform the work as a result of

items (a), (b), and (c).

L) Increased cost and schedule due to the inability to
adequately dewater the material.

f) Stahility of quarry walls.

2.3.3 Safety and Health Protection Measures

2.3.4 Radon and Radon Daughter Product Control

2.3.4.1 Radon and Radon Daughter Product Monitoring

Reasonable deviations.
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2.3.4.2 Engineering Controls

2.3.5 Equipment

Approximately 90 percent of the excavation will be located in cuts varying
from 10 feet to 40 feet in depth. The material is heterogeneous and may
vary in densities from 3000 to 4400 pounds per cubic yard. A backhoe
capable of excavating the waste materia in a single pass is desirable if the
dewatering system for the quarry pond and the surrounding groundwater
system is successful in lowering the water level substantially to the quarry
floor. A large hydraulic backhoe excavator meets the requirements of
removing the deepest fills of 40 feet by means of a 61-foot hoe reach,
sufficient power and a large bucket. Figure 2.6 illustrates application of this
equipment for this dternative - Alternative 1.

Two additional dewatering wells, located as shown on Figure 2.6 and
designated as wells nos. 2 and 3, will improve the effectiveness of the
dewatering system to allow implementation of this alternative.

If the water table is only partially lowered, then a second alternative using a
two or more stage excavation program will be required. The large
long-reach backhoe would not be needed, but something with less reach and
less power could be employed. Lifts of approximately 20 feet maximum
could be excavated by means of a hydraulic backhoe excavator equipped with
ahoe capable of digging to 35 feet, as shown in Figure 2.7.

As a third aternative, in the event dewatering is unsuccessful, a dragline
approach as shown in Figure 2.8 would be used. The equipment would work
the face in one pass to the full depth, but remain approximately 90 feet back
from the toe of the face. A dragline excavator equipped with a 125-foot
boom and a 5-cy bucket would meet the requirements for the task.

The excavated waste would be cast directly behind the excavator in each
case, where more room would be available for gross sorting and loading on
the haul trucks.

Two front-end loaders of 3 to 5 cy capacity will be used for sorting, a5 cy
front-end loader for truck loading, and a hydraulic crane of 10 to 15 ton
capacity will be used for removing, stacking, and loading out structural plates
and shapes. Also as shown on Figure 2.6, there would be a bulldozer
working on the quarry floor for feeding waste to the backhoe.

The trucks used for hauling are discussed in Section 3.

Methods and means that
may prove acceptable.

Scope.

Contingency plans.

M ethods and means.
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Support equipment for the excavation equipment will include a motor grader
for maintaining drainage ditches and a 3500-gallon water truck for haul roads
within the quarry area.  Water supply to the excavation area will also be

required to provide spray water for dust control and for sluicing quarry
walls.

Trenches will be constructed on the quarry floor to facilitate drainage towards
the dewatering pump.

2.3.6 Weather

This geographic area receives an average of approximately 36.5 inches of
precipitation per year, with 50 percent of the precipitation usualy occurring
from April through August. Wind speeds up to 60 miles per hour (mph)
have been recorded in the area. Temperature extremes range from about
minus 100 F to near 115 “F. During summer, worker heat stress due to high
humidity and high temperature must be taken into consideration when
evaluating construction activities. Excavation from October through March
may be delayed due to freezing conditions suspending operations. However,
it is assumed that operations will be continued year-round, considering
appropriate weather delays.

2.3.7 Excavation Scenario

The performance of the bulk waste removal operation will depend on the
effectiveness of the dewatering system, the type of excavation and hauling
equipment furnished by the subcontractor, the plan for sequence of removal
and sorting of the waste materials and, finally, the safety and health
provisions that will be in force while the operation proceeds.

The type of equipment suitable for excavating the waste has been discussed
under Section 2.3.5 and will depend in part on the dewatering effectiveness.
An dternate dewatering method is shown on Figure 2.9. This scheme takes
advantage of the stability of the limestone quarry walls. A dewatering trench
from the pond pumping system would be excavated along the limestone
pyramid wall, assumed to have been quarried at a slope of 0.5H: IV or
0.25H: 1V. The trench would be excavated adjacent to the wall up to about
Station 4+50. The slope of the trench wall on the waste side would probably
stabilize at about 1.5H: V. The advantage of this dewatering scheme is that
it opens up a face for drainage of 150 feet through the major part of the
excavation.

Figure 2.6 aso illustrates a three-phase method for excavation.

Phase 1 excavation would commence from the northeast comer at
approximately Station 10+00 and work down the slope to Station 6+25.
The cuts are mostly 10 feet deep or under except for the 25-foot depth
between Station 8+50 and 9+00. The estimated quantity of waste to be
removed in Phase 1 is approximately 21,300 cy. Groundwater should be of
minor concern in Phase 1 as the quarry floor slopes rapidly towards the
deepest part of the quarry.

Probable conditions.

Excavation approach.

Details necessary to
convey exact scope of
intended effort.
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Phase 2 of the excavation would commence from the side of the present
quarry pond site with completion at approximately Station 5+00. Phase2
accounts for nearly 65% of the waste. There should be adequate room
behind the excavation face to permit temporary stockpiling of wastes,
preliminary sorting with 4 cy front-end loaders, and loading into trucks with
the 5-1/2 cy front-end loader. One-way haul roads entering and leaving the
restricted area are recommended for traffic control,

Phase 3 would be the find phase as the excavation progresses from

Station 6+25 to the quarry fence on the west.

Maintenance of site drainage and truck access to the sorting pile will require
periodic use of a motor grader, Laborers will be required to maintain traffic
in and out of the pit area and to maintain drainage ditches and culverts.

2.4 Interstitial Water

In general, drainage at the face of the excavation and along the floor of the
quarry will promote the maximum amount of drainage. If the material will
not drain or drains too slowly, the material may be stockpiled within the area
for drying and hauling later. See Section 3.1, Hauling Methods and
Precautions.

2.5 Potential Problems and Uncertainties Related to Excavation

The primary cost concern is the extent of the unknown conditions that will be
encountered when removing the heterogeneous waste material. Protective
clothing, respiratory equipment, air monitoring, and safe work practices will
be used to minimize or control contaminant exposures. Any cracks or
crevices under the wastes will require controls to assure that drainage water
does not move into the openings, carrying contamination beyond the quarry
limits.

Provisions for adequate safety of personnel in the excavation area will reduce
productivity and increase cost.

The equipment selected should, under normal conditions of work, excavate
from 300 to 450 cy of materia per hour. This rate was reduced to 65 cy per
hour to alow for the difficulties of excavating, sorting, and reloading the
contaminated materia into trucks, including rotation of personnel at the
sorting pile and working face due to worker heat stress problems during
warm weather periods. Work stoppage for data collection is another factor
that will reduce the excavation rate.

It is aso possible that the excavation equipment may become contaminated to
the extent that it must be retained on site and a fair appraisal price be
negotiated with the excavation subcontractor. The excavation equipment will
be appraised prior to mobilization of the equipment, and establishment of fair
values with the selected subcontractor made prior to award of the contract.

The likelihood of the purchase of the subcontractor’s excavation equipment
will be minimized by the enforcement of periodic washdowns of the
equipment.

Contingency plans.

Reasonable deviations.

Perfor mance factor.

Contracting issue.
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3.0 Bulk Waste Hauling

3.1 Hauling Methods and Precautions

3.2 Haul Road

3.2.1 Haul Road Construction

3.2.2 Surface Water Drainage

3.2.3 Dust Control

3.2.4 Decommissioning

3.3 Haul Road Traffic

Haul road traffic will consist principally of 10 to 15 cy capacity haul trucks.
The maximum anticipated traffic frequency is one truck approximately every
10 minutes. For cost estimating purposes, the haul traffic is assumed to
operate on a schedule of five days per week, eight hours per day, and will
require at least eight months to transport al quarry waste material.

All haul trucks will be surveyed after being decontaminated but prior to
entering the haul road or crossing Highway 94. A decontamination pad will
be provided at the quarry in conjunction with bulk waste excavation and
decontamination at the chemica plant will occur at an existing facility.

Assumptions.

Available facilities.
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Decontamination will consist primarily of washing down the haul trucks with
high pressure and/or low pressure water systems. Additional measures such
as self-contained hot water/steam systems will be used if necessary. All
sediment and wash water runoff will be collected. Decontamination pads will
be regularly washed down to clean up mud and dust and to prevent carryout
by wheels. All contaminated water will be collected and treated; all collected
sediment will be disposed of in the temporary storage area. All trucks will
be surveyed for radioactive contamination prior to leaving the quarry and
chemical plant areas.

3.4 Accidents, Bulk Waste Spills, and Emergencies

3.4.1 Public Traffic Volume/Haul Traffic Volume

3.4.2 Equipment Failure

3.4.3 Human Error

3.4.4 Road and Weather Conditions

4.0 Bulk Waste Segregation and Temporary Storage
4.1 Temporary Storage Area Description

Thetemporary storage area will provide facilities for storing contaminated
bulk waste material removed from the quarry until it can be placed in a

Wastewater
management.

Waste management.
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permanent depository. The TSA will not redesigned for and will not be a
permanent depository. Removal of wastes to a permanent facility will occur
within ten years. Design criteria for the TSA are shown on Table 4.1.

Table4.1
Temporary Storage Area Design Criteria

Location Requirements

. Place 10 ft above the historical high water table
. Locate above the 100 year floodplain

Liner Requirements

. Design, construct, and install to prevent any migration of wastes to the
surrounding environment
. Constructed of materials having appropriate chemical properties and
sufficient thickness to prevent failure due to:
Pressure gradients (static head and external hydrogeologic forces)
Physical contact with the waste or leachate
Climatic conditions
Installation stress
Daily operation stress
Uneven loads
. Install to cover al surrounding earth expected to come in contact with the
waste
. Having sufficient thickness to prevent migration
. Sustain integrity for a design life of 20 years
. Having a maximum permeability of 1 x 10'cm/sec

L eachate/Runoff Collection Systems (LRCYS)

. Design to contain a water volume resulting from a 25-year, 24-hr storm

. Allow no less than one foot of freeboard in the retention ponds

. Ponds will consist of a double liner and a leachate collection system

. Construct of materials that are
Chemically resistant to the waste
Of sufficient strength and thickness to prevent collapse under the
pressures exerted by the overlying wastes, waste cover materials, and
operationa equipment

. Design and operate to function without clogging through the design life of

20 years

Runon Control System

. Prevent flow onto the active portion of the facility during peak discharge
from a 25-year storm

Cover Requjrements

. Minimize moisture infiltration
. Prevent wind dispersion of particulate matter during operations and closure
. Concentration of radon 222 shall not exceed:
100 pCi/L &t any point
An annua average of 30 pCi/L over the facility
An annual average of 3 pCi/L at the facility perimeter
. Provide proper drainage to the LRCS

Design criteria.

Note A: Example Preconceptual Design (continued)
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Submodule 4.3 Note on Preconceptual Design (continued)

The TSA will be located near the southwest corner of the chemica plant site
(Figure 4.1) so it will be close to the haul road. As previously stated, the
Weldon Spring quarry is estimated to contain approximately 95,000 cy of
heterogeneous in-place materials including contaminated soil, concrete, steel,
drums, building materials, and miscellaneous equipment. The materials will
be characterized at the TSA, but preliminary sorting based on visua
inspection will be accomplished at the quarry as space and logistics permit
during excavating and sorting operations. This process includes determining
the quantity of solids or liquids remaining in buried drums in the quarry and
determining the condition of the drums. Drums that are encountered intact
will be overpacked at the quarry for characterization a the chemica Plant
site.

The TSA, covering approximately 13 acres, will be designed to store
approximately 140,000 cy of excavated material, which includes all quarry
bulk waste material and al contaminated materials from the quarry
construction staging area.  The design volume will accommodate variations in
the quantities of contaminated materials due to swelling of excavated materia
and provides some allowance for over-excavation that may occur. A
contingency of a least 15 percent (based on engineering judgment) has been
allowed in each sorting catego~. This excess capacity will provide flexibility
in the sorting and temporary storing of materials as they are further
characterized. Should the quantity of a given category exceed the
contingency, excess material would be stored with a different category,
separated by geotextile fabric. All wastes will be managed in accordance
with the Waste Management Plan (MKF and JEG, July 1989b).

Contaminated materials will be transported to the TSA by haul trucks on a
haul road entering at the southern end of the chemical plant site near the
railroad easement. The haul trucks will proceed to the TSA receiving/sorting
area to discharge contents (see Figure 4.2, Section 4.3) for sorting prior to
placement in the storage area. All haul trucks will then be cleaned at a
nearby vehicle decontamination pad before exiting the chemical plant site.
The receiving/sorting area will be a reinforced concrete pad suitable for haul
trucks and front-end loaders. The storage area will have separate sub-areas
for materials based on their physical or chemica characteristics. It may be
advantageous to cover the unloading/sorting area with a building if significant
dust control efforts are required. A structure could be made available as a
contingency measure under the observational approach. Cost for such a
structure would be included in the CDD estimates.

All stormwater runoff and leachate from the TSA will drain by ditches and
swales to collection ponds within the TSA. The stormwater runoff and
drainage system will be designed for a 25-year, 24-hour storm (approximately
5.67 inches of rainfall in 24 hours). These collection ponds will be sized to
accommodate the design storm with one foot of freeboard provided. The
design will also include a double liner and a leachate collection system.

Design flow rates of the run-on control system will be based on a 25-year
storm event with a minimum time of concentration of 2.5 minutes. Erosion
protection of ditches will normally be limited to grass lining. Diversion

Storage approach.

Reasonable deviation.

Contingency Plans.

Reasonable deviations.

Design criteria.

Design criteria.

Note A: Example Preconceptual Design (continued)
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Submodule 4.3 Note on preconceptual Design (continued)

ditches will reutilized to route surface water away from the TSA (see
Section 4.1.2, Environmental Concerns).

The TSA pad and liner will be of sufficient strength and thickness to prevent
failure due to uneven loads, physical contact with the waste or |eachate,
climatic conditions, stress of installation, stress of daily operation, or the
stress of loading material on and off of the storage area. It will be placed on
a foundation capable of providing support to the liner and resistance to
uneven loads above and below the liner due to settlement, compression, or
uplift. A geotechnical characterization program will form the basis for
defining specific construction practices to ensure that the design criteria are
met. The waste storage area’s base pad will accommodate the anticipated
live and dead loads with consideration for long-term settlement.

The pad will consist of asphalt concrete surfacing underlain by a compacted
aggregate base course over a 12-inch minimum thickness of recompacted
in-place clay having a maximum permeability of 10" cm/sec or equivalent.

The design life of the drainage facilities and pavements will be ten years of
operation. During this period these facilities will be maintained in order to
protect the environment.

Although the TSA is currently designed for an operational life of 10 years,
extending the design life could be accomplished if the following factors are
assured:

The 12-inch compacted clay liner is adequate for additional

life.

o The asphaltic concrete base is designed as a working
surface. Access ways need to be maintained throughout the
life of the TSA.

. Wastes subject to dispersion will be covered with liners.

Additional cover may be needed over the liners to protect
against long-term weathering and exposure.

Standard monitoring and maintenance procedures including
liner inspection and repair should continue along with
regrading the aggregate surfaced perimeter road.

4.1.1 Construction of the Temporary Storage Area

Performance standard.

Design studies.

Potential methods and
means to be considered
by the design team.

Note A: Example Preconceptual Design (continued)
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Submodule 4.3 Note on Preconceptual Design (continued)

4.1.2 Environmental Concerns

Environmental safety is a prime consideration in the design of the TSA, since
the facility will be storing contaminated material. The primary means by
which contamination could spread is by surface water

runoff/run-on, groundwater infiltration/percolation and wind. Good
engineering practices will be implemented to prevent and/or mitigate the
spread of chemical and radiological contamination. During its period of
operation, the TSA will satisfy the substantive requirements of applicable
regulations and of this document.

A surface water runoff collection system will direct al runoff into retention
basins to avoid the spreading of contamination to natural surface water, soil
and groundwater. The retention basins will be lined with compacted clay and
flexible membrane. Surface water run-on will be controlled by the use of
diversion ditches to prevent contamination of clean surface water. The
diversion ditches will be grassed waterways. Other applicable erosion control
measures will be taken to ensure segregation of surface water runoff and
run-on (contaminated vs non-contaminated).

Potential contamination due to infiltration into the groundwater will be
minimized by the underlying liner.

Minimizing negative impacts on air quality during the storage of materias is
another objective. Wind-blown particulate from the fine-grained materials
storage area will be controlled through dust suppression methods. Periodic
spraying with water and/or dust suppressants will be used to control
windblown matter while the pile is being constructed. When a section of the
pile is completed, a more permanent control measure, such as placing a
flexible membrane over the fine grained materials, will be used.

As mentioned in Section 4.1.1, Construction of the Temporary Storage Area,
all erosion control measures will be specified in the CDD.

4.1.3 Radon Gas Control

4.1.4 Decommissioning of the Temporary Storage Area

4.2 Criteria for Bulk Waste Segregation

Performance standard.

Thickness and other
specifications left to
design team.

Note A: Example Preconceptual Design (continued)

4-71




Submodule 4.3 Note on Preconceptual Design (continued)

4.3 Segregation and Handling Techniques

4.4 Operation and Maintenance of Temporary Storage Area

4.5 Potential Problems and Uncertainties Related to Temporary Waste
Storage

5.0 Proposed Method of Accomplishment
5.1 Subcontract Packages

The removal of bulk waste from the quarry to the TSA is currently planned
to be accomplished utilizing three separate subcontract packages as described
below.

5.1.1 Haul Road Construction

This subcontractor will construct a haulroad from the quarry to the
temporary storage area a the chemica plant site.

5.1.2 Temporary Storage Area Construction

This subcontractor will construct the temporary storage area a the chemical
plant. The temporary storage area will be alarge asphalt-paved area with
asphalt berms and ditches for stormwater runoff and leachate collection.

5.1.3 Bulk Waste Excavation

This subcontractor will be responsible for the following activities: clearing
and grubbing of the area within the fenced quarry area; any dewatering which
may be necessary in addition to the pumping of the quarry pond; excavation
of the bulk wastes, preliminary sorting at the quarry, and hauling to the
temporary storage area a the chemical plant; maintenance of the haul road;
and operation and maintenance of the temporary storage area during this
period including additional sorting as may be required.

Contracting approach.

Note A: Example Preconceptual Design (continued)
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Submodule 4.3 Note on Preconceptual Design (continued)

5.2 Cost Estimates
5.2.1 Basis of Estimates

Preliminary cost estimates have been prepared for the temporary storage
area, haul road, and bulk waste excavation in accordance with preliminary
sketches and drawings. Considering the preliminary status of the available
sketches and drawings and the nature of the work, a contingency allowance
of at least 30 percent should be considered for budget purposes.

The labor rates used in these estimates are the Davis-Bacon rates for St.
Charles County, Missouri effective April 1988. The equipment rates used in
the estimates are based on genera industry standards and include repair and
service labor but not operating labor.

The following allowances have been added to the direct costs:

Small tools and supplies -7 percent of Labor
Genera expense and overhead -25 percent of Labor,
Permanent Materials, Equipment, Supplies and
Subcontractors

Profit -10 percent of Labor, Permanent Materials,
Equipment, Supplies and Subcontractors

Hazardous Waste Insurance Surcharge -20 percent of Total
Direct & Indirect Cost

Equipment Surcharge - 15 percent for Filtered Air
Ventilation System

5.2.2 Project Durations and Cost Estimates
An estimated range of individual project durations and costs are shown

below. The durations of the projects are dependent upon the methods used
by the subcontractors and available funding.

Duration cost

(weeks) W$)
Temporary Storage Area 12 14- 1.8
Haul Road 16 0.7-0.9
Bulk Waste Excavation 36-65 | 29-67
‘Includes 30% contingency allowance.

Additional detailed
backup for cost
estimates should be

available to support the

estimates given here.

Note A: Example Preconceptual Design (continued)

4-73




Submodule 4.4 Engineering Evaluation/Cost Analysis
or Focused Feasibility Study

Non-Time-Critical Removal Actions
and Early Remedial Actions

4.1 Scoping

4.2 Limited Field Investigations

4.3 Preconceptual Design

4.5 Conceptual Design \

\
4.6. Remedy Selection and Documentation \

\
\ \
\ \
\ \

4.4.1 Engineering Evaluation /Cost Analysis

4.4.2 Focused Feasibility Study

4.4 EE/CA or FFS
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Submodule 4.4 Engineering Evaluation/Cost Analysis or Focused Feasibility Study

Background

An EE/CA is written for a non-time-critical removal and an FFS is written for an early or interim remedial
action. The purposes of an EE/CA or an FFS report are similar, even if their format is somewhat
different. The similar purposes of the documents are:

To identify a threat and thus establish the need for an early action

To summarize the characterization of the site as related to the action alternative(s)
To establish the objectives of the early action

To describe the alternative(s)

To analyze the alternative(s) against established criteria

Minor format differences of the documents are:

The EE/CA is multi-purpose, presenting the results of the removal site evaluation
including results of the LFI if conducted; an FFS generally does not present the results of
the LFI (a separate technical memorandum or report would be used).

An EE/CA analyzes the aternative(s) against only three remova action criteria—

(1) effectiveness, (2) implementability, and (3) cost. An FFS analyzes the aternative(s)
against the first seven criteria in the NCP, which are required considerations for remedial
actions.

o An EE/CA includes a recommendation of a particular removal aternative. An FFS does
not include a recommendation (although it may evaluate as few as one aternative); that
function is served by the separate Proposed Plan.

The outlines and contents of the two reports are somewhat different.

The EE/CA or FFS is kept as brief and efficient as possible regardless of the type of early action being
considered. This is possible, in part, because an early action process does not begin with a question about
the possible need for action; it begins with a conclusion that action is required and, usually, a presumption
about the necessary nature of the action.

However, EE/CAs and FFSS have often been much longer than required. Many EE/CAS and FFSS have
been virtually indistinguishable from comprehensive FSS, thus forfeiting much opportunity for streamlining
the study phase and the review of the results. As with an early action work plan, no firm guidance can be
given (some site problems are truly complex); however, limiting FFSS and EE/CAs to fewer than 100 pages
(including tables and figures) should be possible for most early actions.

Submodule 4.4 Engineering Evaluation/Cost Analysis
or Focused Feasibility Study
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Submodule 4.4 EE/CA or FFS (continued)

Organization
Submodule 4.4.1, EE/CA Development and Submodule 4.4.2, FFS Development discuss the following:

Statement of site problem(s)

Reviewing and finalizing remediation objectives
Defining aternative(s) for andysis

Anaysis of aternative(s)

Developing EE/CA or FFS

In addition, more detailed information is provided in the following notes:

Note A — Example EE/CA Format
Note B — Example FFS Report Format

Sources

L U.S. EPA, August 1993(b), Guidance on Conducting Non-Time-Critical Removal Actions Under
CERCA, EPA/540/R-93/057, OSWER Directive 9360.0-32.

2. DOE, December 1993, Remedial Investigation/Feasibility Sudy (MIFS) Process, Elements, and
Techniques Guidance, DOEIEH-94007658.

3. DOE, September 1994, CERCM Removal Actions, DOEIEH-0435.

4, 40 CFR 300, March 8, 1990, National Oil and Hazardous Substances Pollution Contingency Plan,

Federal Register, Vol. 55, No. 46 Rules and Regulations.

Submodule 4.4.1 EE/CA
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Submodule 4.4.1 Engineering Evaluation/Cost Analysis

Non-Time-Critical Removal Actions
and Early Remedial Actions

4.1 Scoping

4.2 Limited Field Investigations

4.3 Preconceptual Design

45 Conceptual Design N
\ \
4.6 Remedy Selection and Documentation \
o \
\ \
\ \
\ \
\ \
\\ \
\
\ \
\ \
\ \

. Statement of Site Problem(s)

. Reviewing and Finalizing Remediation Objectives

. Defining Alternative(s) for Analysis

. Analysis of Alternative(s)

. Developing EE/CA

4.4.1 EE/CA
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Submodule 4.4.1 Engineering Evaluation/Cost Analysis

44.1 EE/CA
4-80

1
Refer to Submodule 4.3
Preconceptual Design.

2
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3
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remediation objectives.

4
Define alternative(s) fo
analysis.

5
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alternative(s).

6
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Submodule 4.4 EE/CA or FFS (continued)

Step 1.

Step 2.

Step 3.

Step 4.

Step 5.

Step 6.

Submodule 4.4.1 Engineering Evaluation/Cost Analysis
Refer to Submodule 4.3, Preconceptual Design.

Statement of site problem(s). The understanding of the site problem(s) initially
developed in the consensus memorandum (and further developed in the work plan) should
be updated in accordance with the LFI (if any) or any other additional site evaluation that
has been performed. This statement of understanding will be used both in the EE/CA and
subsequently in the Action Memorandum. The statement of the site problems should be
focused on those aspects most relevant to the early action, but should also include an
understanding of how the early action will affect the subsequent remediation of other site
problems.

Review and finalize remediation objectives. The remediation objectives initialy
developed in the consensus memorandum (and refined in the work plan) should be
reviewed by the extended project team and revised in accordance with the LFI (if any) or
any other additiona site evaluation that has been performed. The statement of the
objectives becomes a critical starting point for the design efforts (see Submodule 4.5,
Conceptual Design) and will be one of the primary issues of consensus for the extended
project team during the decision process (see Submodule 4.6, Remedy Selection and
Documentation).

Define alternative(s) for analysis. The dternative(s) under consideration have been
defined in the preconceptua design (see Submodule 4.3, Preconceptual Design). They are
incorporated in the EE/CA directly from those efforts. A “no-action” alternativeis not
required for a removal action.

Conduct analysis of alternative(s). The EE/CA analyzes the aternative(s) against three
criteria: (1) effectiveness, (2) implementability, and (3) cost. The analysis required is
explained in Guidance on Conducting Non-Time-Critical Removal Actions Under CERCLA
(EPA, 1993). Additional direction can be found in DOE's RI/FS guidance, Submodule
5.2.

Develop EE/CA. Submodule 4.4, Note A provides the suggested outline for an EE/CA.
The EE/CA should be kept as short as practically possible. The site evaluation and
decision process are not as extensive or as exhaustive as an RI/FS, and the documentation
does not need to be as elaborate or detailed as a comprehensive FS. While no firm
guidance can be given, an EE/CA most often can be kept well under one hundred pages
including tables and figures. Additional information on the preparation of an EE/CA is
presented in Guidance on Conducting Non-Time-Critical Removal Actions Under CERCLA
(EPA, 1993).

Submodule 4.4.1 EE/CA
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Submodule 4.4.2 Focused Feasibility Study

Non-Time-Critical Removal Actions
and Early Remedial Actions

4.1 Scoping

4.2 Limited Field Investigations

4.3 Preconceptual Design

4.5 Conceptual Design \

\
4.6 Remedy Selection and Documentation

sed Feasibility Stdy

¢ Statement of Site Problem(s)

. Reviewing and Finalizing Remediation Objectives

¢ Defining Alternative(s) for Analysis

« Analysis of Alternative(s)

. Developing FFS

4.4.2 FFS
4-82



This page intentionally
left blank.

4-83



442 FFS
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Submodule 4.4.2 Focused Feasibility Study
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3
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Submodule 4.4 EE/CAor FFS (continued)

Step 1.

Step 2.

Step 3.

Step 4.

Step 5.

Step 6.

Submodule 4.4.2 Focused Feasibility Study
Refer to Submodule 4.3, Preconceptua Design.

Statement of site problem(s). The understanding of the site problem(s) initialy
developed in the consensus memorandum (and further developed in the work plan) should
be updated in accordance with the LFI (if any) or any other additional site evaluation that
has been performed. This statement of understanding will be used both in the FFS and
subsequently in the Proposed Plan and ROD. The statement of the site problems should
be focused on those aspects most relevant to the early action, but should also include an
understanding of how the early action will affect the subsequent remediation of other site
problems.

Review and finalize remediation objectives. The remediation objectives initialy
developed in the consensus memorandum (and refined in the work plan) should be
reviewed by the extended project team and revised in accordance with the LFI (if any) or
any other additional site evaluation that has been performed. The statement of the
objectives becomes a critical starting point for the design efforts (see Submodule 4.5,
Conceptual Design) and will be one of the primary issues of consensus for the extended
project team during the decision process (see Submodule 4.6, Remedy Selection and
Documentation).

Define alternative(s) for analysis. The aternative(s) under consideration have been
defined in the preconceptual design (see Submodule 4.3, Preconceptual Design). They are
incorporated in the FFS directly from those efforts. A “no-action” alternative is required
for an early remedia action or an interim remedia action.

Conduct analysis of alternative(s). The FFS analyzes the aternative(s) against seven
criteriac (1) protectiveness, (2) ARARs compliance, (3) long-term effectiveness and
permanence, (4) reduction of toxicity, mobility, or volume through treatment, (5) short-
term effectiveness, (6) implementability, and (7) cost. The analysis required is explained
in Submodule 5.2 of DOE's RI/FS guidance (DOE, 1993).

Develop FFS. Submodule 4.4, Note B provides a suggested outline for an FFS. The FFS
should be kept as short as practically possible. The site evaluation and decision process
are not as extensive or as exhaustive as an RI/FS, and the documentation does not need to
be as elaborate or detailed as a comprehensive FS. While no firm guidance can be given,
an FFS most often can be kept well under one hundred pages. Additional information on
the preparation of an FFS is presented in Submodule 5.3 of DOE’s RI/FS guidance (DOE,
1993).

Submodule 4.4.2 FFS
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Submodule 4.4 Notes on EE/CA or FFS

Note A. Example EE/CA Format.

Executive Summary

1 Site characterization
11 Site description and background
1.2 Previous removal actions
13 Source, nature, and extent of contamination
14 Analytical data
15 Risk evaluation (as based on consensus memorandum)

2. Identification of removal scope, goals, and objectives
2.1 Statutory limits on removal actions
2.2 Understanding of site problem(s)
2.3 Removal action objectives
24 Determination of removal scope

3. Identification of removal action aternatives
3.1 Description of Alternative 1
311  Scope

3.1.2 Contingency plans
3.1.3 Cost estimate
3.2 Description of Alternative 2 (if any)
3.2.1 Scope
3.2.2 Contingency plans
3.2.3 Cost edstimate

4, Analysis of remova action aternatives
4.1 Individual Analysis
411 Alternative 1
4.1.1.1 Effectiveness
4.1.1.2 Implementability
4.1.1.3 cost
4.1.2 Alternative 2 (if any)
4.1.2.1 Effectiveness
4.1.2.2 Implementability
4.1.2.3 Cost
4.2 Comparative analysis of aternatives
421  Effectiveness
4.2.2 Implementability

4.2.3 Cost
5. Recommended removal action alternative
Appendices (as needed)
A. Detailed data from the LFI
B. Backup information for the cost estimates
C. Backup information for the ARARS analysis

Note A: Example EE/CA Format
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Submodule 4.4 Notes on EE/CA or FFS (continued)

Note B.

11

Example FES Report For mat.

Executive Summary

1 Introduction

Purpose and organization of report

12 Background information (summarized from work plan or LFI technical memorandum)
1.2.1 Site description
1.2.2 Site history
1.2.3 Nature and extent of contamination [only as directly related to the envisioned
removal action and the problem(s) it will address]
1.2.4 Contaminant fate and transport [only as directly related to the envisioned
removal action and the problem(s) it will address]
1.2.5 Risk evaluation (as based on consensus memorandum)
2. Early action objectives
2.1 Site problem/scope of early action
2.2 Early action objectives
2.3 Regulatory issues
2.4 Schedule
3. Identification and definition of alternative(s)
31 Identification of aternative(s)
3.2 Description of defined alternative(s)
3.2.1 Alternative 1
3.2.2 Alternative 2 (if any)
4, Detailed analysis of aternative(s)
41 Introduction
4.1.1 Purpose of analysis
4.1.2 The NCP criteria
4.2 Individual analysis of alternatives
4.2.1 Alternative 1 (vsthe seven criteria)
4.2.2 Alternative 2 (vsthe seven criteria)
4.3 Comparative analysis (if more than one alternative)
Appendices (as needed)
A. Detailed data from the LFI
B. Backup information for the cost estimates
C. Backup information for the ARARS analysis
D Backup information for the focused risk assessment

Note B: Example FFS Report Format
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Submodule 4.5 Conceptual Design

Non-Time-Critical Removal Actions
and Early Remedial Actions

4.1

Scoping

4.2

Limited Field Investigations

4.3

Preconceptual Design

EE/CA or FFS

Remedy Selection and Documentation \

. Completing the Conceptual Design

« Preparing the Design Criteria Document

. Use of the Design Criteria Document

4.5 Conceptual Design
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Submodule 4.5 Conceptual Design

Background

Following development of the preconceptual design (see Submodule 4.3, Preconceptual Design), design
efforts can continue in parallel with the EE/CA or FFS and as the decision and documentation stages
proceed. The conceptua design is completed at this time and then, after the Action Memorandum or ROD
is signed, is developed further into a design criteria document. DOE Order 4700.1 requires development of
a Design Criteria Document for many types of DOE construction projects; this DOE order does not strictly
apply to environmental restoration projects, but the concept of a decision criteria document is standard
engineering practice.

The Design Criteria Document presents and explains al of the fictiona requirements that will have to be
met by the remediation efforts. Early development of complete and detailed criteria for the early action
facilitates orderly progress of the final design phase.

Development of the design criteria represents a significant point in the early action process. This is the
final point a which the considerations in the decision process directly influence the considerations in the
design process. All considerations are technical from this point, through implementation of the early
action.

Throughout the early action process, from the development of the phased approach
strategy and consensus memorandum to this point, two interdependent processes have
proceeded in paralel:

) A public decision process, which is strongly influenced by the technical
imperatives identified by the technical members of the extended project team
working to understand the site problem(s) and the feasible methods of addressing
it

2 A technical design Process, which is strongly influenced by the regulatory and
stakeholder concerns identified by the other members of the extended project team
working through the decision process

The public decision process works out what is necessary (e.g., ARARSs compliance or
waivers, remedial objectives, cleanup levels). The technica design process works out
what is possible (e.g., maximum sustainable pumping rates, minimum feasible treatment
levels, minimum time to achieve full remediation).

The public decision process reaches an end at the signing of the Action Memorandum or
ROD. From this point, the implementation of the early action should be nearly a pure
technical project with alowances for the normal non-technical issues that any
construction project must address (e.g., traffic regulations, NPDES limitations, hazardous
waste manifest requirements).

Organization
Submodule 4.5 discusses the following:
Completing the Conceptua Design

Preparing the Design Criteria Document
Use of the Design Criteria Document

Submodule 4.5 Conceptual Design
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Submodule 4.5 Conceptual Design (continued)

In addition, more detailed information is provided in the following note:

Note A —Example Text for Design Criteria Document

Sources
1 DOE, September 1994, CERCLA Removal Actions, DOE/EH-0435.
2. 40 CFR 300, March 8, 1990, National Oil and Hazardous Substances Pollution Contingent Plan,

Federal Register, Vol. 55, No. 46 Rules and Regulations.

Submodule 4.5 Conceptual Design (continued)
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Submodule 4.5 Conceptual Design

4.5 Conceptual Design
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Submodule 4.5 Conceptual Design (continued)

Step 1.

Step 2.

Step 3.

Refer to Submodule 4.4, Engineering Evauation/Cost Analysis or Focused Feasibility
Studly.

Complete the conceptual design. The conceptual design defines all of the major features
of the final design for the early action. This phase is generally thought of as the

30 percent design stage. Under ideal conditions, 70 percent of the design budget should
remain at the end of the conceptual design to finalize (during final design) the multitude of
details regarding how the early action will be carried out. But, al of the major features
are decided at the completion of the conceptual design and the design is “frozen” from
further changes in its mgjor elements. The remaining design budget is committed to the
final design effort, which is beyond the scope of this guidance document.

Conceptual design and final design are standard concepts in engineering practice and are
well understood by the engineering community. Guidance on managing design and
construction projects at DOE facilities is available as supplements to DOE Order 4700.1.
[Please note that, at this writing, DOE is in the process of revising project management
guidance for ER projects. Consult with EM-43, Office of Program Integration.]

Prepare Design Criteria Document. The final decisions in the Action Memorandum or
ROD may place additional requirements on the remediation not anticipated in the
preconceptual design. For example, an expected waiver of an ARAR may not be included
in the decision document, thus necessitating changes in the design criteria. Thus, the final
design criteria derive from both the conceptual design and from the final decision
document. The DOE project manager or designee is responsible for ensuring that the
design criteria reflect dl of the requirements and objectives in the Action Memorandum or
ROD.

Development of the design criteria actually began when the need for the early action was
identified and initia concepts for a remedia approach were delineated. The magjority of
the criteria were developed and validated during preconceptual design. The purpose of
establishing very specific design criteria is to ensure that the final design will meet al of
the remediation objectives in the Action Memorandum or ROD.

Completeness and clarity of the design criteria are the most important factors in this stage
of the early action process. However, completeness should not be affected such that the

design team is narrowly constricted in acceptable design approaches. The criteria should

represent the essential minimum requirements that the fina remediation must meet, but al
possible flexibility should be retained.

A few examples can clarify the concept of design criteria

Required pumping rates for the extraction system are projected to be
between 18 and 32 gallons per minute (gpm). The treatment system shall
be provided with flow equalization capability and/or treatment capacity to
handle sustained flows over a 24-hr period as low as 15 gpm and as high
as 40 gpm.

A paved, bermed, and storm water-controlled staging and turnaround
area shall be provided to handle one actively loading 15-yd dump truck
and two waiting 15-yd dump trucks.

Submodule 4.5 Conceptual Design (continued)
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Submodule 4.5 Conceptual Design (cont.)

1
Refer to Submodule 4.4
EE/CAor FFS.

2
Complete the l
conceptual design. l

. \ Go to Submodule 4.5
Prepare Design i Note A.
Criteria Document.
.
. I ______________________________

4
Use of the
Design Criteria Document.

Go to Submodule 4.6
Remedy Selection
and Documentation.
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Submodule 4.5 Conceptual Design (continued)

Step 4.

The berms on the impoundments shall be stabilized through adequately
designed upgrades to withstand a maximum credible earthquake. For the
purposes of this design, the maximum credible earthquake is defined to
involve horizontal accelerations up to 0.7 g.

Submodule 4.5, Note A provides example text for a Design Criteria Document.

Use of the Design Criteria Document. Much of the text of the design criteria document
will be incorporated directly in the design criteria package after the Action Memorandum
or ROD is signed, and thus will be incorporated in the scope of work given to the design
team for final design.

Once the design criteria document is complete, additional materials are added to assemble
the design criteria package (sometimes called a design basis report). This step requires
assembling a great amount of material, some of which may have to be changed if the
selected aternative differs from the preferred aternative as presented in the Draft Action
Memorandum or Proposed Plan. Preparing the design criteria package is beyond the
scope of this document.

Additional information on design criteria packages is provided in Chapter 5 of DOE
Order 4700.1.

Submodule 4.5 Conceptual Design (continued)
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Submodule 4.5 Note on Conceptual Design

Note A. Example Text for Design Criteria Document. This example of a section for a
design criteria document is taken from a draft Design Basis Report for the Bayou
Bonafuca Site in Louisiana. It addresses only one element of the overall remedial
action for the site — relocating a drainage channel. It exemplifies the level of detail
and specificity that should be possible in the design criteria document for an early
action site.

Any of the methods or means listed may change during final design. The details are
listed to portray very clearly to the design team the final result desired, as well as the
limitations that must be accounted for and the potentialy acceptable approaches that
should be considered for the final design. In contrast to the detailed methods and
means, the objectives and overall approach cannot be modified by the design team
without the concurrence of the extended project team.

Note A: Example Text for Design Criteria Document
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Submodule 4.5 Note on Conceptual Design (continued)

4.3 EAST DRAINAGE CHANNEL RELOCATION
4.3.1 SCOPE AND OBJECTIVE

The engineered drainage channel (EDC) is located in the east portion of the
property; since it bisects the area planned for the incineration facilities, it will
be relocated to within 25 feet of the east property boundary as shown in
Figure 3-2.

The ROD specifies that contaminated sediments and soils in the EDC will be
excavated and incinerated. The excavation should aso include the dredge
spoils on both sides of EDC; it should extend 50 feet from the EDC and it
should not extend deeper than 3 feet,

Previous investigations indicated that the area of the EDC is underlain by con
tarninated sediments; the depth of the contamination increases from north to
south and ranges from 2.6 to 6.1 feet below the mudline. All boringsin the
area indicated at least 1 foot of high plasticity clay at the bottom; the clay
was relatively uncontaminated in al borings except for boring EDC- 1 where
the contamination extended 3 feet into it. Excavations for the relocated EDC
are assumed to be in uncontaminated soils.

4.3.2 SPECIFICATIONS REQUIREMENTS

The EDC specifications will be of a detailed mode except, for some minor
parts of work such as the construction dewatering. The specifications will
include the cross-sections and alignment of the new EDC, excavation cross
sections for the old EDC (to be approved by the EPA), sequence of
excavation, methods of the old channel backfilling, dewatering requirements,
and treatment of water from dewatering. The excavation dredgelines will be
provided in the intermediate design.

The Contractor will be required to submit a detailed schedule on the
excavation and backfilling of the EDC, methods of dedling with water from
construction dewatering, and methods of protection or demolition of the
groundwater recovery wells aong the old EDC channel.

4.3.2.1 New Channel Excavation

The new channel cross section will be designed so that the invert elevation
closely coincides with the old channel. The side slopes will be 2(H): 1 (V).
Clean soils from the excavation will be temporarily stored and used for the
backfill of the old channel. Following the excavation, water from the old
channel will be diverted into the new channel.

The construction of the new EDC will be specified by detailed design. The
design will have to be verified by the COE for the hydrologic assumptions
and criteria used.

Integrating political
decisions (i.e, ROD
requirements) with
technical possibilities.

Expected conditions.

Leve of design
required.

Contractor
requirements.

Functional design
requirements.

Note A: Example Text for Design Criteria Document (continued)
4-100




Submodule 4.5 Note on Conceptual Design (continued)

4.3.2.2 Old Channel Excavation

The sediments and contaminated soils inthe EDC will be excavated to dredge
lines specified on cross sections in the design and approved by EPA. The
depth of the dredgelines below the channel bottom will range between 3 feet
at the boring EDC-4 location to 7.5 feet at the south end of the EDC. The
design channel cross section has side slopes 1(H): [(V); flatter Slopes will be
specified if stability problems are encountered during the excavation.

Dredge spails on each side of the ditch will need to be excavated in lifts;
1-foot lifts should be used with amaximum excavation depth of 3 feet. The
excavation will be performed to amaximum of 50 feet from the edge of the
EDC.

All sediments from the EDC will be incinerated; the soil from both sides of
the channel will be sampled according to agrid pattern and tested; soil with
contamination of >1,000 ppm total PNA’s will be incinerated; soils with
contamination between 100 and 1,000 ppm total PNA's will be deposited in
the landfill.

The Contractor will be required, during the excavation and during the
following channel backfill, to provide dewatering of the excavation from
construction activities so that the groundwater levels are maintained below the
- excavation bottom. Water from the dewatering system will be treated
before discharge to the Bayou. Discharge limits will be specified in the
wastewater treatment specifications.

The earthwork atthe EDC may interfere with the operation of the wells along
the west edge of the channel in the ground water recovery system.

According to EPA, these wells should be operational between March 1991
and March 1992. If the wells are operating during the Contractor’s work at
the EDC, the Contractor will provide well protection; if the wells are
abandoned, the Contractor will demolish the wells according to procedures to
be specified.

4.3.2.3 Temporary Soil Storage

Excavated soils to be incinerated may have to be stored temporarily, as
neither the incinerator nor the landfill may be functional during the time of
the excavation.

Temporary storage will have to be provided at the location of the future
landfill. This temporary storage will have to include abottom liner, aflood
protection dike, and atemporary cap, consisting of 6 inches of clay or of a
plastic cover such as Griffolyn. The size of this temporary storage is
assumed to be on the order of 0.25 acres.

Design performance
reguirement.

Design specification.

Design performance
reguirement.

Design specification.

Note A: Example Text for Design Criteria Document (continued)
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Submodule 4.5 Note on Conceptual Design (continued)

4.3.2.4 Old Channel Backfill

Following the excavation, the old channel will be backfilled to the elevation
of the existing surface. Because the area of the old EDC will be used for the
incineration facilities, the channel backfill will be designed as a structura fill.

The backfill material will be from the excavation for the new EDC and from
offsite borrow sources. Contamination testing will be required for al onsite
materials used as backfill.

Construction dewatering will be required during the backfill of the old EDC.
It must be assumed that the water from the dewatering system will be
contaminated. The Contractor will secure water treatment either in the new
water treatment facility if aready constructed or in the groundwater recovery
water treatment facility. If water treatment cannot be provided, the water
will be stored for future treatment.

4.3.3 ASSUMED APPROACH FOR COST AND SCHEDULE

It is assumed that the new EDC will be excavated to the specified dredgelines
without any need for dewatering except for pumping from sumps. Soils from
the excavation will be tested for contamination and temporarily stored.

Water from the old EDC will be diverted into the new channel and the old
channdl will be isolated by cofferdams.

The excavated old EDC sediments and soils will be stored temporarily on the
landfill site; storage will require a temporary liner both under and over the
waste pile. According to preliminary volume calculations, we expect that the
total volume of the contaminated sediments will be between 4,300 and

6,000 yd'. Total volume of soils and sediments from the EDC sides
(including dredged spoils adjacent to the channel) is estimated between 6,300
and 11,300 yd'.

Backfilling of the old EDC will use, as a source, uncontaminated soils
obtained from the new EDC excavation and, if necessary, borrow materia
from offsite sources. We assume that sand from identified sources (within
15 miles offsite) will be used.

Design functional
requirement.

Expected conditions.

Design functional
requirement.

Expected conditions.

Note A: Example Text for Design Criteria Document (continued)
4-102




This page intentionally
left blank.

4-103



Submodule 4.6 Remedy Selection and Documentation

Non-Time-Critical Removal Actions
and Early Remedial Actions

4.1 Scoping

4.2 Limited Field Investigations

4.3 Preconceptual Design

4.4 EEICA or FFS

4.5 Conceptual Design

smedy .Zéel,ec:tinn‘and«D‘acumemation%

4.6.1 Non-Time-Critical Removal Actions

4.6.2 Early Remedial Actions

4.6 Remedy Selection and Documentation
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Background

Submodule 4.6 Remedy Selection and Documentation

The decision document for a non-time-critical removal action is an Action Memorandum. The decision
document for an early remedial action is a ROD. EPA has published an Action Memorandum Guidance
(EPA, 1990) and ROD guidance (EPA, 1989). The ROD guidance addresses both early and interim final
actions. The requirements for action memoranda are different from the requirements for a ROD, but
significant commonality exists in the contents and purposes of the two documents.

The primary purposes of both documents are:

Organization

To identify the authority under which the response action will be taken

To document that an action is required to protect public health and/or the environment and
that expenditure of DOE funds for the response is justified. (Protecting public health and
the environment is the fundamenta purpose of CERCLA and of any response action taken
under the act.)

To describe the action that has been selected as the appropriate response, within the
decision document, or partly by reference to more detailed descriptions elsewhere

To explain the reasons for the particular response that has been selected. For an Action
Memorandum, this justification is primarily in terms of three criteria: effectiveness,
implementability, and cost (EPA, 1990). For a ROD, this explanation is primarily in
terms of the nine NCP criteria

To present the conclusions of DOE, EPA, and the State on_the regulatory requi rements
that apply to the response action (ARARS) and how each will be met or, if appropriate,
waived

To describe the public participation process that has been followed in identifying and
selecting the response action

Submodule 4.6.1 discusses remedy selection and documentation for non-time-critical remova actions

including:

Stakeholder meeting

Preparation of the Draft Action Memorandum
Preparation of the Administrative Record

Public comment period

Preparation of the Final Action Memorandum

Update Administrative Record and provide public access
Publication of the Action Memorandum

Post-decision document changes

Submodule 4.6 Remedy Selection and Documentation
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Submodule 4.6 Remedy Selection and Documentation (continued)

Submodule 4.6.2 discusses remedy selection and documentation for early remedial actions including:

Stakeholder meeting

Preparation of the Proposed Plan

Preparation of the Administrative Record

Public comment period

Preparation and findization of the ROD

Update Administrative Record and provide public access
Publication of the ROD

Post-decision document changes

In addition, more detailed information is provided in the following note:

Sources

10.

Note A — EPA-Specified Outline for an Action Memorandum

U.S. EPA, June 1988, Community Relations in Supefund: A Handbook, Interim Version,
EPA/540/6-88/002, OSWER Directive 9230.0.38.

U.S. EPA, 1989, Interim Guidance on Administrative Records for Selection of CERCLA Response
Actions.

U.S. EPA, 1989, Guidance on Preparing Supefund Decision Documents: me Proposed Plan, me
Record of Decision, Explanation of Sgnificant Differences, The Record of Decision Amendment,
OSWER Directive 9355.3-02.

U.S. EPA, 1989, A Guide to Developing Supefund Records of Decision, OSWER
Directive 9355 .3-02FS-1.

U.S. EPA, 1990, Superfund Removal Procedures: Action Memoratium Guidance.

U.S. EPA, 1992, Superfund Removal Procedures—Public Participation Guidance for On-Scene
Coordinators: Community Relations and the Administrative Record, OSWER Directive 9360.3-05.

DOE, December 1993, Remedial Investigation/Feasibility Sudy (W/FS) Process, Elements, and
Techniques Guidance, DOE/EH-94007658.

DOE, September 1994, CERCU Removal Actions, DOE/EH-0435.

40 CFR 300, March 8, 1990, National Oil and Hazardous Substances Pollution Contingent Plan,
Federal Register, Vol. 55, No. 46 Rules and Regulations.

U.S. DOE, U.S. EPA, May 25, 1995, Policy on Decommissioning of Department of Energy
Facilities Under the Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA), p. 4.

Submodule 4.6 Remedy Selection and Documentation (continued)
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Submodule 4.6.1 Non-Time-Critical Removal Actions

Non-Time-Critical Removal Actions
and Early Remedial Actions

4.1 Scoping

4.2 Limited Field Investigations

4.3 Preconceptual Design

4.4 EE/CAor FFS

4.5 Conceptual Design

| * Stakeholder Meeting

. Preparation of Draft Action Memorandum

e Preparation of Administrative Record

« Public Comment Period

¢ Preparation of Final Action Memorandum

¢ Update Administrative Record and
Provide Public Access

. Publication of Action Memorandum

« Post-Decision Document Changes

4.6.1 Non-Time-Critical
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Submodule 4.6.1 Non-Time-Critical Removal Actions

N

 Refer to submodule 4.5
Conceptual Design.

2
Conduct stakeholder
meeting.

3
NOTE: Prepare Draft Action | Go to Submodule 4.6
Consult DOE's CERCLA Remova/ Memorandum. Note A.

Actions (1994) for additional detail
on procedural requirements for
issuing action memoranda.

4 Go to DOE RI/FS Guidance
Prepare = [-----—-— Submodule 6.1
Administrative Record. Note D.

5
Establish public [~ — — - — — _ Go to DOE RI/FS Guidance
comment period. Submodule 6.1.
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1
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Submodule 4.6 Remedy Selection and Documentation (continued)

Step 1.

Step 2.

Step 3.

Step 4.

Step 5.

Submodule 4.6.1 Non-Time-Critical Removal Actions
Refer to Submodule 4.5, Conceptua Design.

Conduct stakeholder meeting. In practice, the extended project team should be
sufficiently integrated into the early action process so that separate, distinct meetings are
not necessary. However, at a minimum, a meeting of the extended project team is
recommended once any LFl is complete, the EE/CA is substantially complete, and the
remedy selection process is ready to proceed. The purposes are (1) to review and approve
the results of the decision and design support phase; (2) to reach consensus on the details
of the response action to be proposed for public consideration; (3) to reach consensus on
the schedule and other details of the public participation process to be followed in reaching
the final decision on the removal action; and (4) to resolve any issues regarding the draft
Action Memorandum that will be developed by DOE and presented to the public.
Following this meeting, DOE should prepare the draft Action Memorandum and begin the
public participation process.

Prepare Draft Action Memorandum. A draft of the Action Memorandum is prepared
for release with the EE/CA. Thisis not a required step under EPA guidance, but is
recommended because there is adequate time for fill public participation in a non-time-
critical removal action. The purposes are the same as for a Proposed Plan released with
an FFS — to describe to the public the envisioned response action (i.e., a non-time-critical
removal), to present the basis for selecting the response action, and to solicit public
comment.

The draft Action Memorandum should be prepared according to the format and other
requirements that will be followed for the final Action Memorandum, specifically the
requirements in EPA’s Action Memorandum Guidance (EPA, 1990). Submodule 4.6,
Note A presents the specified outline for action memoranda. EPA (1990) provides
detailed instructions on preparing action memoranda. [Note that some of the guidance in
EPA (1990) relates only to EPA-lead removals that involve trust fund monies or an
administrative order, and does not need to be followed for a removal at a DOE site]

Prepare Administrative Record. Development of an Administrative Record for a
removal action is required by CERCLA Section 113(k) and the NCP. The Administrative
Record is a compilation of documents upon which the remedy selection is based. Specific
guidance on the preparation and contents of the Administrative Record is given in Interim
Guidance on Administrative Records for Sdection of CERCLA Response Actions (EPA,
1989), in Subpart | of the NCP, and in Chapter 6 of the EPA community relations
handbook (EPA, 1988). The Administrative Record should consist of documents that
DOE considered or relied on to select the response action and documents that demonstrate
the public’s opportunity to participate in selection of the response action. DOE’'s RI/FS
guidance, Submodule 6.1, Note D provides a list of documents typically included in an
Administrative Record.

Establish public comment period. The DOE project manager or designee must make
arrangements for a public meeting if one is requested by any stakeholder. me public
meeting is arranged for and held by DOE. The public review period is a minimum of
30 days (NCP requirement), but a longer period may be appropriate for some actions.

Submodule 4.6.1 Non-Time-Critical Removal Actions
4-111



Submodule 4.6.1 Non-Time-Critical Removal Actions
(cont.)
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Submodule 4.6 Remedy Selection and Documentation/Non-Time-Critical Removal Actions (continued)

Step 6.

Step 7.

Step 8.

Additiona information on public participation responsibilities is given in Supefund
Removal Procedures — Public Participation Guidance for On-Scene Coordinators:
Community Relations and the Administrative Record (EPA, 1992) and DOE's RI/FS
guidance, Submodule 6.1.

Prepare Final Action Memorandum. The purposes of the action memorandum are
similar to those of a ROD. One primary difference is the level of risk determination can
be more quditative than that required for an early action or interim remedial action.

CERCLA statutory limits on removal actions (i.e., 1 year and $2 million) do not apply to
DOE removal actions because they are not fund financed (DOE/EPA, 1995). Facility-
specific Federal Facilities Agreements (FFAS) should be examined to assess whether the
limitations apply.

Detailed information for preparing Action Memoranda and a specific outline are provided
in Supefund Removal Procedures. Action Memorandum Guidance (EPA, 1990). The
outline is provided in Submodule 4.6, Note A.

Update Administrative Record and make available to public. The Administrative
Record was initiated during scoping and kept current throughout the process. It was
brought to a high level of completeness and organization upon release of the EE/CA and
draft Action Memorandum. At this point, addition of public comments, transcripts of
public meetings, and the final Action Memorandum should be sufficient to ensure that the
Administrative Record is complete. This is necessary in the event of any challenges to the
selected remedy. Any court review would be based primarily on the Administrative
Record. Additional detail on requirements of the Administrative Record is presented in
DOE's RI/FS guidance, Submodule 6.1, Note D.

Issue Action Memorandum. A newspaper release is required to denote the signing of an
Action Memorandum. Guidance on the publication of an Action Memorandum is provided
in Supefund Removal Procedures — Public Participation Guidance for On-Scene
Coordinators: Community Relations and the Administrative Record (EPA, 1992).

EPA guidance does not specify the contents of the notice for an Action Memorandum;
however, the required elements for a ROD notice are useful guidelines:

Site name and notice of availability of the [Action Memorandum]
Date on which the [Action Memorandum] was signed
Brief summary of the major elements of the selected remedy

Details about the hours of availability of the Administrative Record
and/or the information repository

Name and telephone number(s) of individual(s) to contact for further
information

Submodule 4.6.1 Non-Time-Critical Removal Actions (continued)
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Submodule 4:6 Remedy Selection and Documentation/Non-Time-Critical Removal Actions (continued)

Step 9.

Step 10.

Post-decision document changes. Changes in the approach to the removal action may
occur after the Action Memorandum is signed. Such changes may, for example, occur as
aresult of the final design effort. If such changes result in a fundamental differencein
how the early action is to be carried out [e.g., changing the technology being used (in situ
biotreatment replaced by low temperature ex situ thermal resorption)], the public and the
extended project team must have an opportunity to comment before the action is
implemented.

The Action Memorandum should be written to alow the maximum flexibility in
establishing the final approach to remediation (see Step 6). This minimizes the potential
for changes that require public involvement.

DOE's RI/FS guidance, Submodule 6.3 addresses post-ROD changes for final remedial
actions. The formality required in dealing with changes for final actions is less
appropriate for early actions. Because a removal action is not a final remedial action,
more flexibility is allowed in dealing with post-Action Memorandum changes. Any early
actions can be summarized and endorsed in the final ROD. Public notice, with some
opportunity to comment on truly fundamental changes, is required. Reissuing an Action
Memorandum should not be required unless the original decision document was too
narrowly constructed.

Stop.

Submodule 4.6.1 Non-Time-Critical Removal Actions (continued)
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Submodule 4.6.2 Early Remedial Actions

Non-Time-Critical Removal Actions
and Early Remedial Actions
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Submodule 4.6 Remedy Selection and Documentation (continued)

Step 1.

Step 2.

Step 3.

Submodule 4.6.2 Early Remedial Actions
Refer to Submodule 4.5, Conceptual Design.

Conduct stakeholder meeting. A meeting of the extended project team is recommended
once the LFI is complete, the FFS is substantially complete, and the remedy selection
process is ready to proceed. The purposes are (1) to review and approve the results of the
decision and design support phase; (2) to reach consensus on the details of the response
action to be proposed for public consideration; (3) to reach consensus on the schedule and
other details of the public participation process to be followed in reaching the final
decision on the early action; and (4) to resolve any issues regarding the Proposed Plan to
be developed by DOE and presented to the public. Following this meeting, DOE should
prepare the Proposed Plan and begin the public participation process.

Prepare Proposed Plan. DOE is responsible for drafting the Proposed Plan for an early
or interim remedial action. DOE’s RI/FS guidance, Submodule 6.1, Notes A and B
provide an outline, suggested language, and an example Proposed Plan. The Proposed
Plan should be quite brief (e.g., 10 to 12 pages). While several elements are required,
even the most complex issues (e.g., the nature and results of the risk assessment) can be
handled very briefly (e.g., 2 to 4 pages) by presenting only the relevant results of the LFI
and FFS. Stakeholders who desire additional detail can consult the LFI and FFS reports
or the Administrative Record. The Proposed Plan can be developed in afact sheet format
or in a dightly expanded format that provides additional details.

Certain elements must be included in the Proposed Plan. The example outline and the
example Proposed Plan provided in the Notes listed above (DOE's RI/FS guidance) should
be consulted for a complete listing. Several of the specific requirements are:

A specific “Finding of Risk” paragraph, concluding that remedial action
is necessary, must be included in any Proposed Plan.

The aternative(s) must be presented in accordance with the two threshold
criteria (overdl protection of human health and the environment, and
compliance with ARARS) and the five balancing criteria (long-term
effectiveness and permanence; reduction of toxicity, mohility, or volume
through treatment; short-term effectiveness; implementability; and cost).
If more than one aternative exists, the presentation focuses on the
important differences among the alternatives, emphasizing the five
balancing criteria rather than presenting an exhaustive summary of the
detailed analysis in the FFS.

The preferred alternative represents the best approach as based on the
five balancing criteria.

The preferred dternative should meet the CERCLA expectations for
protectiveness, ARARs compliance, cost-effectiveness, permanence, and
use of treatment to the maximum extent practicable. If one or more of
the CERCLA requirements will not be met (e.g., the preference for use
of treatment-based aternatives), the Proposed Plan needs to be explicit
on that point and explain briefly why the expectation cannot be met.
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Submodule 4.6 Remedy Selection and Documentation/Early Remedial Actions (continued)

Step 4.

Step 5.

Public participation information should consist of the “who, what, when,
and how” that is needed to enable public comment on the preferred
aternative and the supporting data.

Specific statements of the EPA and State regulatory agency positions
should include the preferred aternative and other aspects of the Proposed
Plan. The State's position on the preferred dternative constitutes the
basis for evauation of the NCP'S eighth criterion, “ State Acceptance. ”

In addition to these issues, the Proposed Plan must provide a perspective on the OU being
addressed, its relationship to any other OUs &t the site, and the relationship of the early or
interim remediation to overall site cleanup. Finaly, certain regulations require specific
opportunity for public comment. For examples, land disposal restriction (LDR)
treatability variances under 40 CFR 268.44 and Corrective Action Management Units
(CAMUSs) under 40 CFR 264.552 are two ARARs for which specific comments must be
elicited. If any of these regulatory options will be used, the Proposed Plan specifically
solicits public comments on use of the option.

EPA/State concurrence must be obtained on the Proposed Plan. The DOE project
manager or designee must arrange for review and comment opportunities for the
regulatory agencies during preparation of the Proposed Plan. Given the high level of
cooperation and shared viewpoint typically necessary to move an early action forward to
the decision point, EPA and the State may concur in and sign the Proposed Plan, thus
making it a joint document.

(See DOE's RI/FS guidance Submodule 6.1, Notes A through D.)

Prepare Administrative Record. The development of an Administrative Record for a
remedial action isrequired by CERCLA Section 113(k) and the NCP. The Administrative
Record is a compilation of documents upon which the remedy selection is based that are
made available to the public during the comment period. Specific guidance on the
preparation and contents of the Administrative Record is given in Interim Guidance on
Administrative Records for Selection of CERCLA Response Actions (EPA, 1989), in
Subpart | of the NCP, and in Chapter 6 of the EPA community relations handbook (EPA,
1988). The Administrative Record should consist of documents that DOE considered or
relied on to select the response action and documents that demonstrate the public's
opportunity to participate in selection of the response action. DOE’'s RI/FS guidance,
Submodule 6.1, Note D provides a list of documents typically included in an
Administrative Record.

Establish public comment period. Publish the proposed plan and facilitate public input.
The Proposed Plan must be made available to anyone who requests a copy. A hewspaper
notice of the availability of the Proposed Plan that includes the time and place of a public
meeting is required (see DOE’s RI/FS guidance, Submodule 6.1, Note D). The seven
required sections of the newspaper notice are:

Site name and location

Date and location of a public meeting
Identification of lead and support agencies
Alternative(s) evaluated in the detailed analysis
Identification of the preferred aternative
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Submodule 4.6 Remedy Selection and Documentation/Early Remedial Actions (continued)

Step 6.

Request for public comments
Public participation information

The DOE project manager or designee must make arrangements for a public meeting if
one is requested by any stakeholder. The public meeting is arranged for and held by
DOE. The public review period is a minimum of 30 days (NCP requirement), but a
longer period may be appropriate for some actions. Additional information on public
participation responsibilities is given in Community Relations in Superfund: A Handbook,
Interim Guidance (EPA, 1988).

Public input on the Proposed Plan congtitutes the basis for evaluation of the NCP'S ninth
criterion, “Community Acceptance. ”

Prepare and finalize ROD. (More detailed information on preparing and finalizing
RODS s given in DOE's RI/FS guidance, Submodule 6.2). A ROD isthe formal decision
document for an early or interim remedial action. A ROD has four main roles: (1) to
serve a lega function by documenting that the remedy selection process was conducted in
accordance with the requirements of CERCLA and the NCP; (2) to provide the public
with a consolidated source of history, characteristics, and risks posed by the conditions at
the site, as well as a summary of the cleanup alternatives, their evaluation, and the
rationale behind the selected remedy; (3) to include the responsiveness summary to public
comments; and (4) to outline the engineering components and remediation goals of the
selected remedy. An example ROD outline is presented in DOE's RI/FS guidance,
Submodule 6.2, Note A.

The ROD is required to consist of three basic elements:

A Declaration that functions as an abstract of the key information
contained in the ROD and is the section of the ROD signed by the EPA
Regional Administrator or Assistant Administrator and the authorized
DOE Field Office manager. DOE's RI/FS guidance, Submodule 6.2,
Note B provides an example of suggested wording for the Declaration.

A Decision Sumrnary, which provides formal acceptance of the RI/FS
approach and results, including the conceptual site model, as a basis for
remedy selection, risk assessment, ARARs evaluation, and alternatives
development and evaluation. The Decision Summary also identifies the
selected remedy and explains how the remedy fulfills the statutory
requirements and CERCLA expectations. DOE's RI/FS guidance,
Submodule 6.2, Note B also provides an example of suggested wording
for the Decision Summary.

A Responsiveness Surnmary that addresses the public comments received
on the Proposed Plan, RI/FS report, and other information in the
Administrative Record. This can be prepared as a separate document.
See DOE's RI/FS guidance, Submodule 6.2, Note C for additional
information.

An example ROD for an interim action (for the Weldon Spring Site) is provided in DOE's
RI/FS guidance, Submodule 6.2, Note E. This particular example provides a good
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Submodule 4.6 Remedy Selection and Documentation/Early Remedial Actions (continued)

Step 7.

Step 8.

Step 9.

understanding of the components of the ROD and shows how a ROD for an interim action
can be somewhat streamlined compared with a final action.

Because EPA will have to sign the ROD, EPA concurrence is essential. The FFA may
specify that the State must also sign the ROD. A goal of 15 working days for support
agency review is suggested in the EPA ROD guidance. Schedules in specific FFAs may
require different review times.

Update Administrative Record and make available to public. The Administrative
Record was initiated during Scoping and kept current throughout the process. It was
brought to a high level of completeness and organization upon release of the FFS and
Proposed Plan. At this point, addition of public comments, transcripts of public meetings,
and the final ROD should be sufficient to ensure that the Administrative Record is
complete. Thisis necessary in the event of any challenges to the selected remedy. Any
court review would be based primarily on the Administrative Record. Additional detail on
requirements of the Administrative Record is in DOE’s RI/FS guidance, Submodule 6.1,
Note D.

Publish ROD. A newspaper release is required to denote the signing of a ROD.
The five required elements of a ROD notice are:

Site name and notice of availability of the ROD
Date on which the ROD was signed
Brief summary of the mgjor elements of the selected remedy

Details about the hours of availability of the Administrative Record
and/or the information repository

Name and telephone number(s) of individual(s) to contact for further
information

Post-decision document changes. Changes in the approach to the early action may occur
after the ROD is signed. Such changes may, for example, occur as a result of the final
design effort. If such changes result in a fundamental difference in how the early action is
to be carried out [e.g., changing the technology being used (in situ biotreatment replaced
by low temperature ex situ thermal resorption)], the public and the extended project team
must have an opportunity to comment on any change before the ROD is signed, or they
must be given an opportunity for comment before the action is implemented.

The ROD should be written to alow the maximum flexibility in establishing the final

approach to remediation (see Steps 7 and 8). This minimizes the potential for changes that
require public involvement.

DOE's RI/FS guidance, Submodule 6.3, addresses post-ROD changes for find actions.
The formality required in dealing with changes after a final ROD is signed is less
appropriate for early actions. Because the early actions addressed in this module are not
final actions, more flexibility is alowed in dealing with post-ROD changes —changes to
any early actions can be summarized and endorsed in the final ROD. Public notice, with
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Submodule 4.6 Remedy Selection and Documentation/Early Remedial Actions (continued)

some opportunity to comment on truly fundamental changes, is required. Reopening the
ROD should not be required unless the decision document was too narrowly constructed.

Step 10. Stop.
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Submodule 4.6 Note on Remedy Selection and Documentation

Note A.

A. Threat to public heath or welfare
B. Threats to the environment
V. Determination of endangerment
V. Proposed actions and estimated costs
A. Proposed actions
L Proposed action description
2 Contribution to remedial performance
3. Description of alternative technologies
4. EE/CA
5 ARARs
6. Project schedule
B. Estimated costs
VI. Expected change in the situation if action is delayed or not taken
'EPA, 1990.

EPA-Specified 'Outline for an Action Memorandum.

Purpose

Site conditions and background

A. Site description

1 Removal site evaluation

2. Physical, location

3. Site characteristics

4, Release or threatened release into the environment of a hazardous substance,

pollutant, or contaminant

5. NPL status

6. Maps, pictures, and other graphics representation
B. Other actions

1 Previous actions

2. Current actions

3. Consistency with final actions
C. State and local authority roles

1 State and local actions to date

2. Potential for continued state/local response

Threats to public health or welfare or the environment, and statutory and regulatory authorities

Note A: EPA-Specified Outline for an Action Memorandum
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